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Contract/Project 
Name

Grantor  Total Project Amount   Grant Amount   Total Match   Match Breakdown  Match Source

 Grant 
Manager 

(Finance and 
Admin) 

 Project 
Manager 
(Program) 

Activities Status Update Applied for Awarded

Downtown Revitalization 
Initiative

NYS Department of State 
(NYSDOS) & Governor 

Cuomo's Office
 $                        10,000,000.00   $                   10,000,000.00   $                           ‐     NA  NA

 TBD when 
projects are 
determined 

 TBD when 
projects are 
determined.  
Internal Team 
includes Mayor 
Noble, Brenna 
Robinson, 

Kristen Wilson, 
Megan Weiss, 

and Tim 
Wiedemann 
from County 

Purpose: Uptown Kingston’s Stockade 
Business District (SBD) will become the heart 
of an economic revitalization that creates 
new opportunities for the surrounding 

neighborhoods, towns and counties. This 
revitalization will incubate innovative 

solutions to the problems and challenges that 
contributed to the decline of small cities 

throughout New York State and beyond for 
the past 50 years. It will ensure that recent 

investments in Kingston’s future are 
multiplied and expanded in order to continue 
to attract the visitors, residents, and jobs that 

will fuel future growth. 

Status Update: A local planning 
committee (LPC) was selected.  NYSDOS 
hired a planning firm, VHB, to develop a 
strategic investment plan and work with 
the LPC to select projects.  Potential 

priority projects were identified.  VHB is 
estimating costs for the priority projects. 

Next Steps: The LPC will chose final 
projects for the strategic investment 
plan, which is due in March 2018

May 2017
September 

2017

 $                        10,000,000.00   $                   10,000,000.00   $                           ‐   

 $                    10,000.00  In‐kind

Leadership in Community 
Resilience

National League of 
Cities/National Fish and 
Wildlife Foundation 

 $                                10,000.00   $                           10,000.00   $                           ‐     N/A  N/A  Julie Noble   Julie Noble 

Purpose: To serve a key role in informing the 
Cornell  Climate Adaptive Design (CAD) 
process, to help develop strategies and 

priorities for the project and to inform best 
practices for future community engagement 
Activities: Host a Mayoral level event to 
engage the community on waterfront 

resiliency

Status Update: The City just received 
the award and contract was executed. 
Next steps: Develop the scope of work 

with funder.

December 2017 January 2018

 $                             525,000.00   $                         267,500.00   $          257,500.00 

Total 

Total 

City Bond ‐ Resolutions 217 
& 218 of 2016 

 Brenna 
Robinson 

 Brenna 
Robinson 

Purpose: Design shoreline improvements on 
the Kingston Rondout Waterfront from the 
9W Bridge to the Cornell Building to address 
extreme hazards from flooding, protect 

facilities and historic resources, and stimulate 
economic development and water‐related 
activities.  Activities: Hire an engineering 

consultant to conduct the design.

Status Update: McLaren Engineering 
Group selected for design/engineering. 
The City and McClaren are in process of 
signing the contract.  Next steps: City 
staff to establish a Project Advisory 
Committee (PAC) and hold a project 

kickoff meeting with Maclaren 

2014 NYS 
Consolidated 

Funding 
Application (CFA)

December 
2014

Purpose: Design shoreline and transportation 
improvements along Kingston's Waterfront 

area from the Cornell Building to the Kingston 
Lighthouse to increase public access to the 
waterfront, flood resiliency, and water‐
related activities. Activities: Hire an 

engineering and design consultant to conduct 
the project. 

Status Update: City‐Grantor (DOS) 
contract execution in process. Next 

steps: Identify match source.  Develop 
RFP for design and engineering 

consultant 

2016 NYS 
Consolidated 

Funding 
Application (CFA)

December 
2016

Kingston Waterfront 
Resiliency Design

NYS Department of State 
(NYSDOS)

 $                             120,000.00   $                           60,000.00   $             60,000.00 
 $                    50,000.00 

Office of Economic and Community Development Grants Status Update to Council 2/12/2018

Kingston Waterfront Projects

Midtown Projects

Uptown Projects

Rondout Riverport 
Shoreline Stabilization & 

Public Access
NYS Department of State  $                             395,000.00   $                         197,500.00   $          197,500.00   TBD  TBD

 Brenna 
Robinson 

 Brenna 
Robinson 
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Midtown Kingston Restore
NYS Empire State 

Development ‐ Restore NY 
Round IV

 $                             550,000.00   $                         500,000.00   $             50,000.00   $                    50,000.00 
2016 & 2017 CDBG Housing 

Rehab. Funds
 Brenna 
Robinson 

 Brenna 
Robinson 

Purpose: Advance the revitalization of 
Midtown Kingston by supporting the 

restoration of 4 properties in Census Tract 
#9521 ‐ 20 Cedar Street, 33 Franklin Street, 

44‐46 Franklin Street, 53 Van Deusen 
Activites: Contract with RUPCO for work on 
Cedar Street and manage contractors for 

house restoration projects.  

Status Update: City‐Grantor (ESD) 
contract execution and sub‐recipient 
agreement with RUPCO for 20 Cedar 
Street in process. Next Steps: Finalize 
contracts and develop scopes of work 
for Franklin and Van Deusen house 

rehab projects. 

October 2016 February 2017

 $                      5,000.00  2016 CDBG
 $                      6,000.00  RUPCO

 $                      7,000.00  Consultant In‐Kind Services

 $                             575,500.00   $                         507,500.00   $             68,000.00 

Hudson Landing 
Promenade

NYSDOS  $                          2,400,000.00   $                     1,200,000.00   $       1,200,000.00   $              1,200,000.00 
Developer's private 

contribution
 Brenna 
Robinson 

 Brenna 
Robinson 

Purpose: The City in partnership with the 
Town of Ulster and Hudson Landing 

Development LLC will design and construct a 
mile‐long trail on the Hudson River. 

Activities: Contract with designers/engineers 
and construct the infrastructure.

Status Update: The City is finalizing bid 
documents. Next Steps: Advertise the 
bid for a contractor. Construction 
anticipated to begin spring 2018.

2012 NYS 
Consolidated 

Funding 
Application (CFA)

December 
2014

Kingston Point Rail Trail 
Phase 1

New York State Office of 
Parks, Recreation & 
Historic Preservation 
(NYSOPRHP) Heritage 
Area Systems (HAS)

 $                             666,667.00   $                         500,000.00   $          166,667.00   $                  166,667.00  OPRHP RTP grant (federal)  Kristen Wilson   Kristen Wilson  

Purpose: The City will design and construct 
the Kingston Point Rail Trail and enhance 
connectivity to streets on the Kingston 

Greenline connecting Midtown Kingston to 
the Kingston Waterfront. Activities: Obtain 
approvals from OPRHP and NYSDOT on the 
design and bid to a contractor to construct 

the trail. 

Status Update: City‐Grantor (OPRHP) 
contract is in place.  We have design 

approval, and we are waiting for Right‐
Of‐Way Clearance from NYSDOT.  Next 
Steps: Receive ROW clearance from 
NYSDOT and OPRHP approvals and 

prepare and advertise bid documents 
for contractor.

2013 NYS 
Consolidated 

Funding 
Application

December 
2014

Kingston Point Rail Trail 
Phase 1

NYS OPRHP Recreational 
Trails Program (RTP)

 $                             250,000.00   $                         200,000.00   $             50,000.00   $                    50,000.00 
NYSERDA grant (market‐

based)
 Kristen Wilson   Kristen Wilson  

Purpose: The City will design and construct 
the Kingston Point Rail Trail and enhance 
connectivity to streets on the Kingston 

Greenline connecting Midtown Kingston to 
the Kingston Waterfront. Activities: Obtain 
approvals from OPRHP and NYSDOT on the 
design and bid to a contractor to construct 

the trail. 

Status Update: Awaiting ROW clearance 
from NYSDOT.  All documents have been 
submitted. Next Steps: Receive ROW 
clearance from NYSDOT and OPRHP 

approvals and prepare and advertise bid 
documents for contractor. Construction 

expected in 2018.   

2013 NYS 
Consolidated 

Funding 
Application

December 
2014

Kingston Point Rail Trail 
Phase 2

New York State Office of 
Parks, Recreation & 
Historic Preservation 
(NYSOPRHP) Heritage 
Area Systems (HAS)

 $                             666,667.00   $                         500,000.00   $          166,667.00   $                  166,667.00  TBD  Kristen Wilson   Kristen Wilson  

Purpose: The City will construct/enhance 
four trailheads on the Kingston Point Rail Trail 
and complete the KPRT from Garraghan Drive 
to the Trolley Museum. Activities: Complete 
design for final stretch of trail. And bid to a 

contractor to construct the project.  

Status Update: Contract with the state 
has been executed.  Meeting with 
Saratoga Associates and Trolley 

Museum to discuss design is set.  Next 
Steps: Saratoga Associates to work on 

design.

December 2016 2016 NYS CFA

Total 

20162016

Kingston Greenline Projects

Midtown Cultural Asset 
Mapping

Hudson River Valley 
Greenway (Greenway)

 Brenna 
Robinson 

Status Update: Project complete.  Final 
reporting in progress. 

 Brenna 
Robinson 

 $                                25,500.00   $                             7,500.00   $             18,000.00 

Purpose: Identify and characterize resources, 
historic structures, current plans and projects 

and deliver a detailed strategy to be 
implemented as part of the City's strategic 

plan
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 $                    59,500.00 
City Bond ‐ Resolution 164 

of 2016
 Kristen Wilson   Kristen Wilson  

Purpose: Create a more livable, vibrant 
community through the creation of a multi‐
modal infrastructure  and complete streets in 
the Midtown and  Waterfront neighborhoods 
of Kingston. Project Element 1 Activities: 

Design the streetscape and signalization for a 
revitalized Broadway corridor from St. James 

Street to Grand Street. 

Status Update: The City and its 
consultants have completed the final 
design.  The final design report was 
submitted to NYSDOT in December 
2017, and we are waiting for their 

response. Next Steps: Upon approval of 
the final design by NYSDOT, the 
consultants (GPI) will commence 
detailed design of the green 

infrastructure and the landscape 
archtitecture.  Other consultants, 

Beckman Appraisals, will commence 
Right‐Of‐Way acquisition activities. Bid 
for construction is anticipated to take 

place in December 2018 for construction 
in 2019.    

 $                  272,825.00  NYSOPRHP ‐ 2013 HAS Grant  Kristen Wilson   Kristen Wilson  
Project Element 2 Activities: Design and 

construct the Kingston Point Rail Trail from 
Jansen Ave. to Garraghan Drive.

Status Update: City‐Grantor (OPRHP) 
contract is in place.  We have design 

approval, and we are waiting for Right‐
Of‐Way Clearance from NYSDOT.  Next 
Steps: Receive ROW clearance from 
NYSDOT and OPRHP approvals and 

prepare and advertise bid documents 
for contractor.  (Same as KPRT Phase 1 

Status Update.)

 $                    93,525.00 
Central Hudson Cornell 

Street Grant
 Kristen Wilson   Kristen Wilson  

 $                    73,650.00  NYSDOS 2013 Grant Kristen Wilson  Kristen Wilson  

 $                    18,750.00  In‐Kind  Kristen Wilson   Kristen Wilson  

 $                          3,001,500.00 
Status Update: The City and its 

l h l d h fi l

 $              1,000,000.00  NYSERDA

December 
2013

New York State Energy 
Research & Development 
Authority (NYSERDA)

Project Element 3 Activities: Design and 
construct  Midtown and Waterfront Shared 

Streets 

Status Update: Final design is complete.  
The Midtown Shared Streets street 
painting is complete.  Bike racks have 
been ordered and will be installed on 
Cornell Street in the spring of 2018. 

Next Steps: The City engineering office 
is completing construction documents 
for sidewalks from Broadway to as far 
down on Cornell Street as we can afford 
with remaining funds. Street painting by 
our DPW on the Waterfront Shared 

Streets commenced in the fall 2017 and 
will continue in the spring 2018.   

2013 NYS CFA

 $                     2,001,500.00   $       1,000,000.00 

Kingston Connectivity 
Project

 $                          2,018,250.00   $                     1,500,000.00   $          518,250.00 
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 $                         360,000.00   $             72,000.00   $                    72,000.00 
City Bond ‐ Resolution 92 of 

2017

Broadway Streetscape 
Project: Green 
Infrastructure

NYS Environmental 
Facilities Corporation 

(NYSEFC)
 $                          1,555,555.55   $                     1,400,000.00  $155,555.55  $155,555.55 

NYSDEC Climate Smart 
Communities Program 

 Kristen Wilson   Kristen Wilson  

Purpose: Install porous pavers, bioretention 
and stormwater street trees along the 

Broadway Streetscape Project to reduce the 
amount of stormwater flowing into the City's 
combined sewer system. Activities: Design 

and construct green infrastructure on 
Broadway

Status Update: A city‐funder contract 
has been signed. The City completed an 
amendment on the GPI contract, the 

Broadway engineering firm, to 
commence green infrastructure design. 

Next steps: Commence green 
insfrastructure design upon the receipt 

of NYSDOT approvals for the final 
design. 

July 2016 CFA
December 

2016

Broadway Streetscape 
Project

NYS Department of 
Environmental 

Conservation (NYSDEC)
 $                          1,700,000.00   $                         850,000.00   $          850,000.00   $                  850,000.00 

City Bond ‐ Resolutions 92 
and 235 of 2017

 Kristen Wilson   Kristen Wilson  

Purpose: Support the Broadway Streetscape 
Project pre‐construction and construction 
costs  Activities: Manage Right‐Of‐Way 

consultant and construction on Broadway. 

Status Update: An contract was 
executed in January 2018 Next steps: 
Continue with Broadway Streetscape 
Project pre‐construction activities as 
described under other grant activities.  

July 2016 CFA
December 

2016

Hasbrouck at Delaware 
Node on the Kingston 
Point Rail Trail (Parklet)

Hudson River Valley 
Greenway

 $                                81,600.00   $                           30,000.00   $             51,600.00  $51,600  2016 CDBG  Kristen Wilson 
 Kristen Wilson 
& Alan Adin 

Purpose: Create a pocket park and trailhead 
at the Hasbrouck Ave. and Delaware Ave. 

intersection. Activities: Design and construct 
a stairway from the Kingston Point Rail Trail  
tunnel up to Hasbrouck Ave and install a 
small on city property at the stairway 

entrance. 

   Status Update: A public meeting was 
held in September 2017 regarding the 
design.  City engineers are finalizing the 
design with assistance from a Technical 
Advisory Committee and volunteer 
landscape designers identified by the 
Kingston Land Trust. Next steps:  A bid 
for construction of the hardscape is 

anticipated in May of 2018.   

September 2016 October 2016

Broadway‐Cornell Street 
Revitalization Project

Central Hudson  $                             142,500.00   $                         100,000.00   $             42,500.00   $                    42,500.00  2014 CDBG
 Brenna 
Robinson 

 Kristen Wilson 

Purpose: Leverage capital campaigns of UPAC 
and the Lace Factory and enhance the Cornell 
Street corridor between them. Activities: 
Construct streetscape improvements 

including ped/bike paint and signs, bike racks, 
and sidewalk rehabilitation.

Status Update: Final design is complete.  
The Midtown Shared Streets street 
painting is complete.  Bike racks have 
been ordered and will be installed on 
Cornell Street in the spring of 2018. 

Next Steps: The City engineering office 
is completing construction documents 
for sidewalks from Broadway to as far 
down on Cornell Street as we can afford 
with remaining funds. (same as update 

under NYSERDA grant)   

? July 2014

Purpose: Construct pedestrian and bicycle 
facilities on Broadway from St. James to 
Grand Street.  Includes sidewalks, curbing, 
bike lanes, lighting, benches, and trees. 

Activities: The funds from NYSDOT are for 
Right‐Of‐Way acquisition and construction 

only.   

consultants have completed the final 
design.  The final design report was 
submitted to NYSDOT in December 
2017, and we are waiting for their 

response. Next Steps: Upon approval of 
the final design by NYSDOT, the 
consultants (GPI) will commence 
detailed design of the green 

infrastructure and the landscape 
archtitecture.  Other consultants, 

Beckman Appraisals, will commence 
Right‐Of‐Way acquisition activities. Bid 
for construction is anticipated to take 

place in December 2018 for construction 
in 2019. (same as NYSERDA Broadway 

status update)     

August 2013
December 

2013

Kingston Connectivity 
Project: Broadway 

Streetscape

NYSDOT ‐ Transportation 
Enhancements Program 

(federal)
 $                             432,000.00 

 Kristen Wilson   Kristen Wilson  
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Kingston Waterfront 
Empire State Trail 
Imrpovements

New York State Office of 
Parks, Recreation & 
Historic Preservation 

(NYSOPRHP) Recreational 
Trails Program (RTP)

 $                             222,500.00   $                         178,000.00   $             44,500.00   $                    44,500.00 
City staff, force account, 

bond if needed

 Kristen Wilson 
and Patrick 
Massa 

 Kristen Wilson 

Purpose: Enhance transportation 
infrastructure by paving the trail on the 

future Kingston Greenline and Empire State 
Trail to connect the city's waterfront business 

district to a future mixed‐use housing 
complex. Activities: Hire a consultant to 
design and engineer the project and 

implement construction of the project.  

Status Update: The city just received the 
award notice. Next steps: Execute 

contract with the state for the project. 
July 2017

December 
2017

 $                        13,137,239.55   $                     8,819,500.00   $       4,317,739.55 

Kingston Wayfinding Plan
Ulster County 

Transportation Council
 $                             100,000.00   $                         100,000.00   $                           ‐     n/a  n/a

 Brian Slack 
(UCTC) 

 Brian Slack 
(UCTC) 

 Purpose: The Wayfinding Plan when 
implemented will 1) enable visitors and 
residents to navigate safely, easily, and 
efficiently through Kingston, 2) provide a 
family of wayfinding signage that creates a 
visual identity for the City and its distinct 
districts/area with a unifying, attractive 
graphic style that enhances Kingston's 
branding, and 3) encourage and support 
economic vitality by helping to increase 
motor vehicle, bicycle, and foot traffic to 

business districts, museums, parks, and other 
key community destinations. Activities: The 

UCTC manages the project, selects a 
consultant and manages the consultant.  

Status Update: The UCTC is has selected 
a consultant for the wayfinding plan 

work.   Work is expected to commence 
in March 2018.  Next Steps: UCTC and 
the City identify Technical Advisory 
Committee members and kick off the 

project with the consultant.  

March 2017
December 

2016

Franklin Street Complete 
Streets

NYSDEC Climate Smart 
Communities Program

 $                          1,500,000.00   $                         750,000.00   $          750,000.00   TBD  TBD  TBD   TBD 

Purpose: Improve the street environment 
and safety for pedestrians, people needing 
ADA access and people on bikes along the 
entire length of Franklin Street, which is a 
walking route to school. Activities: Hire a 
consultant to conduct preliminary and final 
design and implement the construction of 

new sidewalks, ADA accessible ramps, bicycle 
infrastructure, and crosswalks. 

Status Update: The city recently 
received the award notice. Next steps: 

Work with the state to finalize a 
contract for the funds.  Identify local 

match source of funding. 

July 2017
December 

2017

Henry Street Midtown 
Safe Routes to School 

Project

NYSDOT Transportation 
Alternatives Program

 $                          1,685,656.00   $                     1,348,524.00   $          337,132.00   $                  337,132.00  City Bond  Kristen Wilson   Kristen Wilson 

Purpose: Improve the street environment 
and safety for pedestrians, people needing 
ADA access and people on bikes along the 
entire length of Henry Street, which is a 

walking route to school.    Activities:  Hire a 
consultant to conduct preliminary and final 
design and implement the construction of 

new sidewalks, ADA accessible ramps, bicycle 
infrastructure, and crosswalks. 

Status Update: The City sent a RFQ for 
an engineering consultant to design the 
project.  Proposals from qualified firms 
have been submitted. Next steps:  The 
RFQ review committee will meet in 
February to review the proposals and 

select a consultant.  

October 2016 April 2017

Hurley Ave Paving and 
Complete Streets Project

NYSDOT (through UCTC 
Call for Projects)

 $                             565,000.00   $                         452,000.00   $          113,000.00   $                  113,000.00  City Bond  Ralph Swenson   Ralph Swenson 

Purpose: Repave Hurley Avenue, add new 
ADA‐accessible curb ramps on sidewalks, add 

bicycle lane from Washington Ave. 
intersection to Thruway bridge and widen 

shoulder from Thruway bridge to City border. 
Activities: Hire a consultant to conduct 

preliminary and final design and implement 
the construction of the project. 

Status Update: The City has selected a 
consultant.  They recommended 

revisions to the budget.  The City got a 
bond to increase the engineering 
contract.  The City submitted an 
application to the UCTC for more 

construction funds. Next steps: Begin 
design and engineering.  Wait for 
response from UCTC on additional 

funding. 

December 2016 March 2017

Total 

Other Transportation Projects
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Grantor  Total Project Amount   Grant Amount   Total Match   Match Breakdown  Match Source

 Grant 
Manager 

(Finance and 
Admin) 

 Project 
Manager 
(Program) 

Activities Status Update Applied for Awarded

Cornell Street EV Charging 
Station 

NYSDEC  $                                20,519.76   $                           15,990.38   $               4,529.38   $                      4,529.38 
City staff, force account, City 

equipment use

 Kristen Wilson 
& Amee 
Peterson 

 Julie Noble 

Purpose: Install a network of publicly 
accessible, municipally hosted EV charging 
stations in distinct areas of the City. This EV 

Charging Station will be
available to the general public 24 hours/day 

365 days/year at no charge. Activities: 
Procure the equipment and city staff will 

install equipment and improve parking spots. 

Status Update: Contract is executed 
with Funder. Next Steps: Procure 

services per scope of work. 
March 2017 May 2017

Dock Street EV Charging 
Station 

NYSDEC  $                                20,519.76   $                           15,990.38   $               4,529.38   $                      4,529.38 
City staff, force account, City 

equipment use

 Kristen Wilson 
& Amee 
Peterson 

 Julie Noble 

Purpose: Install a network of publicly 
accessible, municipally hosted EV charging 
stations in distinct areas of the City. This EV 

Charging Station will be
available to the general public 24 hours/day 

365 days/year at no charge. Activities: 
Procure the equipment and city staff will 

install equipment and improve parking spots. 

Status Update: Contract is executed 
with Funder. Next Steps: Procure 

services per scope of work. 
March 2017 May 2017

Lower Broadway EV 
Charging Stations

NYSDEC  $                                20,519.76   $                           15,990.38   $               4,529.38   $                      4,529.38 
City staff, force account, City 

equipment use

 Kristen Wilson 
& Amee 
Peterson 

 Julie Noble 

Purpose: Install a network of publicly 
accessible, municipally hosted EV charging 
stations in distinct areas of the City. This EV 

Charging Station will be
available to the general public 24 hours/day 

365 days/year at no charge. Activities: 
Procure the equipment and city staff will 

install equipment and improve parking spots. 

Status Update: Contract is executed 
with Funder. Next Steps: Procure 

services per scope of work. 
March 2017 May 2017

 $                          3,912,215.28   $                     2,698,495.14   $       1,213,720.14 Total 

Parks, Open Space Projects
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Contract/Project 
Name

Grantor  Total Project Amount   Grant Amount   Total Match   Match Breakdown  Match Source

 Grant 
Manager 

(Finance and 
Admin) 

 Project 
Manager 
(Program) 

Activities Status Update Applied for Awarded

Kingston Point Park 
Improvements

NYS OPRHP  $                             400,000.00   $                         300,000.00   $          100,000.00   $                  100,000.00 
City staff, force account, 

local organization volunteer 
hours

 Kristen Wilson 

 Kristen Wilson 
in partnership 
with Kevin 
Gilfeather & 
Julie Noble 

Purpose: Make improvements to Kingston 
Point Park as part of a comprehensive 

intitiative to revitalize the waterfront  as well 
as increase opportunities for a higher quality 
of life and increase physical activity in the 
community. The project includes building a 
youth soccer field, parking lot and drainage 
improvements, and improvements to the 

softball field. Activities: Hire a consultant to 
conduct a new survey of the entire property 

and design and engineering of 
improvements. Construct the improvements.  

Status Update: The city‐funder contract 
has been executed. The City has met 
internally to define the scope of the 

project. Next steps: Prepare the RFP for 
the engineer/designer.  

December 2016 2016 NYS CFA

Open Space Plan NYSDEC  $                                35,270.00   $                           24,500.00   $             10,770.00   $                    10,770.00 
City staff, force account, 

local organization volunteer 
hours

 Kristen Wilson 
& Amee 
Peterson 

 Julie Noble 

Purpose: Develop Open Space Plan, which 
will provide recommendations for priority 
areas for land use preservation Activities: 

Hire and manage a consultant to prepare the 
Open Space Plan. 

Status Update:  Contract executed with 
Behan Planning and Design as 

consultant. Next steps: Behan to begin 
review of existing plans and data and 
hold project coordination meeting with 

City.  

October 2016 August 2016

Natural Resources 
Inventory

NYSDEC  $                                25,897.50   $                           22,000.00   $               3,897.50   $                      3,897.50 
City staff, force account, 

local organization volunteer 
hours

 Kristen Wilson 
& Amee 
Peterson 

 Julie Noble 

Purpose: Inventory sensitive natural features 
such as habitats, flood zones, surface waters, 

geology, ag lands, forests, soils, and 
ecologically sensitive areas. Activities: Hire 
and manage consultant to complete the 

inventory

Status Update: Project is in progress, 
and all reporting is complete to date.  

Contract has been extended to October 
2018. Next steps: Review drafts of the 

natural resources inventory.

June 2015 February 2016

Forsyth Park 
Improvements

NYS OPRHP  $                             501,983.00   $                         304,354.00   $          197,629.00   In‐kind 
City staff, force account, 

local organization volunteer 
hours

 Kristen Wilson 
& Amee 
Peterson 

 Kevin 
Gilfeather 

Purpose: Improve the infrastructure in 
Forsyth Park to enhance park users 

experience and draw more people to the 
park.  Improvements include the playground, 
tennis courts, and parking lots and access 
road. Activities: Work with community 

organizations to design and construct project 
elements.  Hire consultants and contractors 
for engineering and construction activities. 

Status Update: Playground is complete. 
Tennis courts are complete. Other 
remaining tasks to be completed 
through spring 2018. Next steps: 

Prepare an RFP for a contractor to re‐
pave the parking lots and access road.   

June 2014
December 

2015

Urban Forestry Tree 
Inventory

NYSDEC  $                                50,000.00   $                           50,000.00   $                           ‐     NA  NA  Kristen Wilson   Kyla Haber 

Purpose: Inventory the street trees and 
parkland trees in the City of Kingston to 
prepare for a tree management plan. 

Activities: Hire and manage a consultant to 
conduct the tree inventory. 

Status Update: RFP for tree inventory 
has been developed and will be 

advertised in February 2018. Next steps: 
Receive proposals from consultants and 

select consultants.   

March 2017 Oct‐17
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Contract/Project 
Name

Grantor  Total Project Amount   Grant Amount   Total Match   Match Breakdown  Match Source

 Grant 
Manager 

(Finance and 
Admin) 

 Project 
Manager 
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Activities Status Update Applied for Awarded

Kingston Point Beach ADA 
Accessibility 

Improvements 
NYSDEC  $                                52,751.50   $                           45,820.00   $               6,931.50   $                      6,931.50  City staff, force account

 Kristen Wilson 
& Amee 
Peterson 

 Julie Noble 

Purpose: Improve accessibility for swimming 
and recreation as well as educational 

interpretation at
Kingston Point Beach. The project will also 
create accessible pathways to existing 

parking and amenities including bathrooms 
and

changing rooms. Activities: Hire contractor to 
build ramp to bathroom. Use in‐house staff 
labor to restripe parking lot, install accessible 
beach mats, and make improvements to 

changing facilitites.  

Status Update: Contract with State has 
been executed. Next steps: Confirm 
project scope and timeline with DEC 
staff; engage stakeholders on design

July 2017 October 2017

Kingston Recreation Youth 
Development Program 

Youth Bureau  $                                16,000.00   $                           16,000.00   $                           ‐     $                                  ‐    $0.00 
 Kevin 

Gilfeather 
 Julie Noble, 

Kevin Gilfeather 

Purpose: Support staff to implement 
afterschool and environmental/outdoor 

programs at  1) The Summer Parks Recreation 
Program, 2) Rondout Youth Center Worker 

and 3) The Environmental Education 
Program.

Status Update: The project is complete 
for 2016‐2017.  Next steps: Apply for 
funding for the 2017‐2018 season. 

February 2017 Aug‐17

Zoos, Botanical Gardens, 
and Aquaria: Forsyth 

Nature Center/Kingston 
Parks and Recreation 

OPRHP  $                             175,000.00   $                         175,000.00   $                           ‐     $                                  ‐    $0.00 
 Kevin 

Gilfeather 
 Julie Noble 

Purpose: Support parks and rec programing 
to increase the number and types of 
programs offered; develop and sustain 

Forsyth Zoo collection. This is a 5‐year grant 
with $35,000/year.  Activities: Parks and Rec 
staff run programs, maintain collection and 

report to OPRHP.  

Status Update: The project is ongoing. 
Next steps: Continue providing 

programs.  
August 2016 Sep‐16

 $                          1,256,902.00   $                         937,674.00   $          319,228.00 

Vital Statistics Records 
Digital Conversion and 

Access

NYS Education 
Department ‐ Local 
Government Records 

Management 
Improvement Fund

 $                                44,959.00   $                           44,959.00   $                           ‐     NA  NA  Kristen Wilson   Carly Winnie 

Purpose: Conduct the digital conversion of 
paper vital statistic records to an Electronic 
Content Management system to allow for 
easier access, electronic sharing, onsite 
maintenance and integration of future 

records. Activities: City staff in clerk's office 
work with pre‐chosen vendor to conduct 

project. 

Status Update: Vender has been 
chosen. Purchase Order has been 

issued, and vendor picked up the first 
half of records for digitization in 

February. Next steps:Wait for vendor to 
finish first half of records and prepare 

second half for pick up.  

Janaury 2017 July 2017

 $                               44,959.00   $                           44,959.00   $                           ‐   

Staffing for Adequate Fire 
and Emergency Response 

(SAFER)

Department of Homeland 
Security

 $                          1,119,552.00   $                         690,390.00   $          429,162.00 
Fire Department 

Budget
Savings from overtime saved  Kristen Wilson Chris Rea

Purpose: Improve local fire departments' 
staffing and deployment capabiliites so they 

many more effectively respond to 
emergencies. Increase safety at fire scenes 

and reduce costs of overtime.  Activities: Hire 
four new firefighters. 

Status Update: Contract with funder is 
complete.  New firefighters have been 
hired. Next steps: Provide regular 

reports to funding agency.   

 $                          1,119,552.00   $                         690,390.00   $          429,162.00 

Total 

Total 

Total 

City‐Wide 

Clerks Office

Fire Department
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Local Initiatives Support 
Corporation (LISC) Zombie 

& Vacant Property 
Remediation/Prevention 

Initiative

NYS Attorney General's 
Office

 $                             150,000.00   $                         150,000.00   $                           ‐     n/a  n/a
 Brenna 
Robinson 

 Brenna 
Robinson 

Purpose: Identify existing "Zombie" and 
vacant properties and develop a plan to 

remediate them; connect residents at risk of 
foreclosure with foreclosure prevention 
assistance through the State.  Activities: 

Engage consultant to assist with creation of 
Land Bank & Housing Services organization; 
engage consultant to complete a housing 

inventory & analysis; increase code 
enforcement resources; perform outreach to 
residents at risk of foreclosure and connect 
them to foreclosure‐prevention resources; 
create zombie/vacant properties database 

and correlate to NYS's registry

Status Update: Continued outreach to 
residents in jeopardy of foreclosure. We 
are in the process of procuring software 
for property inventory to keep track of 
conditions.    The Land Bank Interim 
Board has completed it by‐laws.  

Applications for state certification and 
non‐profit status for the Land Bank was 
submitted to the State. Next steps:  

Wait for State approval for Land Bank. 
Procure consultants for the 

development of the Land Bank and a 
housing inventory and analysis. 

Community outreach planned for two 
events for 2018.

October 2016

Kingston Brownfields 
Assessment Grant ‐ 

Hazardous Substances

US Enviromental 
Protection Agency (EPA)

 $                             200,000.00   $                         200,000.00   $                           ‐     n/a  n/a
 Brenna 
Robinson 

 Brenna 
Robinson 

Purpose: To conduct environmental 
assessments for properties w/known or 
believed contamination from hazardous 

substances other than petroleum products 
Activities: Hire and manage environmental 
consultant(s) to do the assessment(s).

Status Update: City‐Grantor contract in 
place. Next steps: RFP for 

environmental consultants to be 
released in April 2018

December 2014 May 2016

Kingston Brownfields 
Assessment Grant ‐ 

Petroleum Substances
EPA  $                             200,000.00   $                         200,000.00   $                           ‐     n/a  n/a

 Brenna 
Robinson 

 Brenna 
Robinson 

Purpose: To conduct environmental 
assessments for properties w/known or 
believed contamination from petroleum  
products Activities: Hire and manage 
environmental consultant(s) to do the 

assessment(s).

Status Update: City‐Grantor contract in 
place. Next steps: RFP for environmental 
consultants to be released in April 2018

December 2014 May 2016

Live Well Kingston 
Commission Coordination

Novo Foundation  $                             120,000.00   $                         120,000.00   $                           ‐     n/a  n/a  Kristen Wilson   Emily Flynn 

Purpose: Support the coordination of the Live 
Well Kingston Commission's activities by 
hiring a part‐time coordinator and a 
communications consultant(s) and by 

implementing action plans of teams focused 
on specific areas of public health.  Activities: 
Hire part‐time coordinator and consultant for 

communication activities.        

Status Update: The City has hired a new 
Director of Health and Wellness, and the 

Live Well Kingston Commission is 
meeting regularly on a monthly basis. 
Next steps: Coordinator to work with 
other staff on development of RFP for 

communications.   

June 2017 May 2017

 $                             670,000.00   $                         670,000.00   $                           ‐   

$54,012 
City staff, force account, 

local organization volunteer 
hours

$9,079  Consultant HVRC in kind

Clean Energy 
Communities Program‐ 

City Hall Energy 
Efficiencies Project 

NYSERDA  $                             100,000.00   $                         100,000.00   $                           ‐     $                                  ‐    N/A  Julie Noble   Julie Noble 

Purpose: Execute two (2) energy efficiency 
projects in the historical City Hall building. 
The first is installation of removable window 
insert sheets for 145 windows, which cost a 
fraction of the cost of replacement while 

providing comparable insulation and energy 
savings. The second is to retrofit 320 lights to 
light emitting diodes (LEDs) based on the 
recommendations of a full lighting audit. 

Actvities: Hire and manage two contractors 
for the windows and lights. 

Status Update: Contract is executed 
with Funder. Next Steps: Procure 
constractors per Scope of Work. 

April 2017  August 2017

Total 

July 2017
Organics Management 

Plan 
NYSDEC  $                             126,051.00   $                           62,960.00   $             63,091.00 

Sustainability Projects 

 Kristen Wilson 
& Amee 
Peterson 

 Julie Noble  

Purpose: Partner with the Hudson Valley 
Regional Council to write an Organics 

Diversion Plan for Kingston. Activities: Hire 
HVRC to write the plan and city staff will 

collaborate on writing.  

December 
2017

Status Update: Developing the Funder‐
City Contract Next steps:  Execute 

contract with State and develop scope 
of work. 
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 $                    36,189.00 
City staff, force account, 

local organization volunteer 
hours

 $                    17,279.00  City budget for Software 

 $                             329,519.00   $                         212,960.00   $          116,559.00 

 $                        31,570,886.83   $                   24,848,978.14   $       6,721,908.69 

Safe Routes to School 
(Bailey/Edson)

NYSDOT   $                             577,000.00   $                         489,000.00   $             88,000.00   $                    88,000.00  City Bond  Ralph Swenson   Ralph Swenson 
Purpose: Improve infrastructure for 

pedestrians on routes to the Bailey, Edson, 
GW, and JFK Schools

Status Update: This project is complete.  October 2012 2012

Building Blocks Program 
for "Creating Equitable 

Development" Workshop
EPA  $                                              ‐     $0, technical assistance   $                           ‐     $                                  ‐   

Staff and volunteer time to 
implement the project

 Kristen Wilson   Kristen Wilson  

Purpose: Receive technical assistance to 
enable Kingston to create a strategy for 

equitable revitalization. Activities: Conduct 
workshop with the community to develop an 

action plan for creating equitable 
development and preventing the negative 

aspects of gentrification. 

 Status Update: The workshop took 
place on May 15 and 16, 2017.  The final 
report memo has been delivered by the 
EPA consultants to the City.  Next Steps: 
A page for equitable development will 
be added to the City OECD webpages.  
The City is planning a follow‐up meeting 

in March 2018.   

October 2016
December 

2016

Total 

Grand Total 

July 2016

Environmental Asset 
Manager and Updated 

Greenhouse Gas 
Emissions Inventory 

NYSDEC  $                             103,468.00   $                           50,000.00   $             53,468.00 
 Kristen Wilson 

& Amee 
Peterson 

 Julie Noble 

Purpose: This project will 1) hire an 
Environmental Asset Manager for the City 

who will
design, develop and implement a municipal 
fleet management program; and 2) update 
the existing 2010 Greenhouse Gas Emissions 

(GHG) Inventory, to implement
a tracking system for the City’s energy use 
and provide guidance to achieving the goals 
of reducing the city’s energy use. Activities: 

Hire Environmental Asset Manager 

February 2017

Status Update: Civil Service Position was 
developed and posted. Civil Service 
Position was adopted as part of 2018 

City Budget. Interviews for position have 
been completed. Next Steps: Complete 

hiring process for new position. 

NYSDEC February 2016June 2015
Status Update: Project is complete. 
Next steps: Close out documents are 

being prepared.  

Purpose: Convene several communities along 
the Hudson to share their progress 
implementing flooding taskforce 

recommendations and finding resources to 

 Julie Noble 
 Kristen Wilson 

& Amee 
Peterson 

City staff, force account, 
local organization volunteer 

hours
 $                    10,950.00  $             10,950.00  $                           49,684.00  $                                60,634.00 

Recently Completed Projects

Sea Level Rise 
Implementation


