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FOREWORD 
 

“A thriving downtown can provide a tremendous boost to the local 
economy. The Downtown Revitalization Initiative will transform selected 

downtown neighborhoods into vibrant places for people to live, work and 
raise a family, which will also help attract new investments and business 

for years to come.”  
~ Governor Andrew M. Cuomo 

 

Nationally and globally, business and development leaders recognize that the creation of new downtown 
communities with public amenities and a high quality-of-life can provide a catalyst for increased 
economic development, re-population (particularly by young professionals) and urban vibrancy. Governor 
Andrew Cuomo recognized this potential and launched a major new initiative in the spring of 2016 – the 
Downtown Revitalization Initiative (DRI). 

The Governor’s ten Regional Economic Development Councils (REDCs) each identified one community in 
which to invest $10 million to improve the vitality of those urban centers. The Downtown Revitalization 
Initiative (DRI) funding supports a community planning and implementation process where each 
community develops the key ingredients needed for successful downtown revitalization: a clear vision for 
the downtown; goals and strategies to accomplish the vision; and a strategic plan to implement catalytic 
projects identified in the plan.  

Communities selected in Round One included: 

› Elmira (Southern Tier Region) 

› Geneva (Finger Lakes Region) 

› Glens Falls (Capital Region) 

› Jamaica (NYC Region) 

› Jamestown (Western NY Region) 

› Middletown (Mid-Hudson Region) 

› Oneonta (Mohawk Valley Region) 

› Oswego (Central NY Region) 

› Plattsburgh (North Country Region) 

› Westbury (Long Island Region) 

In 2017, the enacted state budget included another $100,000,000 for downtown revitalization. DRI Two is 
again supporting a community planning process, conducted by staff from the Department of State Office 
of Planning, Development, and Community Infrastructure and the NYS Homes and Community 
Renewal.  This multi-agency effort, led by Secretary of State Rossana Rosado, also includes staff from 
Empire State Development and assistance from other agencies like the state Department of 
Transportation and state Department of Labor based on projects identified by the communities.  

 

 



Communities selected in Round Two included: 

› Watkins Glen (Southern Tier Region) 

› Batavia (Finger Lakes Region) 

› Hudson (Capital Region) 

› South Bronx (NYC Region) 

› Olean (Western NY Region) 
 

› Kingston (Mid-Hudson Region) 

› Rome (Mohawk Valley Region) 

› Cortland (Central NY Region) 

› Watertown (North Country Region) 
› Hicksville in Oyster Bay (Long Island 

Region) 

The program emphasizes using DRI investments to reinforce and secure additional public and private 
investment within and near downtown neighborhoods, building upon growth supported by the REDCs. To 
fully leverage the impact of the DRI, Local Planning Committees identified projects that totaled in excess 
of the available DRI funds to ensure a continued pipeline of projects ready for funding within the 
community in the event that alternate funding sources are identified for projects; additional State funds 
become available; or projects drop from consideration. The most transformative and catalytic projects 
from those identified for each downtown will receive DRI funding.  

With the assistance of the State, leadership from within the communities, and public and private investors, 
these communities will become vibrant communities where people will want to live, work and raise 
families.  
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Executive Summary 
The City of Kingston was selected in 2017 to be one of 10 
communities to receive $10 Million in New York State funding through 
the second round of the Downtown Revitalization Initiative (DRI Two). 
The goal of DRI Two is to provide a comprehensive and community-
driven approach to supporting local economies by transforming 
urban centers into vibrant and livable communities. Guided by input 
from City officials, Kingston residents, and a Local Planning 
Committee, the City of Kingston crafted and refined a vision and set 
of supporting goals and strategies for its Uptown Stockade Business 
District, the selected DRI area of focus. Based on an assessment of the 
Stockade Business District, and building on past planning efforts by 
the City of Kingston, the Local Planning Committee advanced eleven 
projects within the DRI area to be submitted to New York State for 
funding through the DRI program.  
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The Kingston Stockade Business District 
The City of Kingston is located in the heart of Ulster County, New York, on the west bank of 
the Hudson River between Rondout and Esopus Creeks. Kingston was New York State’s first 
capital in 1777, and today is the county seat of Ulster County. The Downtown Revitalization 
Initiative (DRI) area for the City of Kingston is its Stockade Business District (SBD), located in 
the northwest portion of the City, in what is generally known as “Uptown Kingston.” The SBD 
is generally bounded by Esopus Creek to the north, Interstate 587 (I-587) to the east, Saint 
James Street to the south, and Washington Avenue to the west.     

The SBD was central to the historic development of Kingston, dating back to 1657 when 
Dutch Director General Peter Stuyvesant ordered the Dutch settlers in the area to move 
within the confines of a stockade to protect them from conflicts with the neighboring Esopus 
Indians.  

Today, the SBD is a walkable, compact area that includes the Stockade National Historic 
District, a section of the Fair Street local Historic District, and Wall Street, which was 
recognized as one of “America’s Great Streets” by the American Planning Association in 
2012. Just as Kingston is the gateway to the Catskills, the SBD is the northern gateway to 
Kingston. Kingston has chosen to focus the DRI investment in the SBD to solidify its role as 
an economic engine for the rest of the City and greater region. The City aims to target key 
constraints that are hindering future growth in the SBD while building on the existing 
strengths and momentum of the area to fuel job growth, better serve the existing 
community, and bring new visitors.  

 

Kingston SBD Vision Statement: 

Uptown Kingston’s Stockade Business District is the heart of an economic revitalization that 
creates new opportunities for the surrounding neighborhoods, towns and counties. This 

revitalization will incubate innovative solutions that will contribute to a regenerative and 
healthy local living economy that also preserves the cultural and historic character of the area. 

It will ensure that recent investments in Kingston’s future are multiplied and expanded in 
order to continue to retain and attract current and future residents, businesses, jobs, and 

visitors.  By doing so the Stockade Business District will remain a strong and durable core area. 
By encouraging development models that support equity, it will also preserve and enhance the 

diversity and health of our community, ensuring that Kingston continues to be a welcoming 
home for all who wish to contribute to a better and brighter future. 
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Kingston DRI Area - Uptown Stockade Business District (SBD)
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Public Involvement 
The DRI process involved the participation and engagement of the public in the 
development of the DRI Strategic Investment Plan.  A group of community advisors and 
stakeholders within the SBD were selected to serve on a Local Planning Committee (LPC), 
whose role was to provide input on local issues, brainstorm ideas and provide direction 
throughout the DRI process, assist with public outreach activities, and advise and approve 
the projects to be submitted for funding. The LPC was led by two Co-Chairs: Kingston Mayor 
Steve Noble and Jonathan Drapkin, President and chief executive of the Hudson Valley 
Pattern for Progress.  

The City of Kingston has an active and engaged citizenry, and community participation was 
essential to the development of the DRI Strategic Investment Plan. Various forms of 
community outreach, including three public meetings, several focus groups and online 
surveys were conducted for information gathering and to get the larger community’s input 
on the projects proposed for DRI funding. 

Photos from Kingston Public Meetings 
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Advantages, Opportunities and Critical Issues 
Based on an analysis of the SBD and the feedback received through the various public 
engagement activities, the DRI Consultant Team identified key advantages, opportunities 
and critical issues of the SBD, as follows.  

Advantages and Opportunities  
› The SBD is the gateway to Kingston and the Catskill Mountains.  

› The SBD has an established local identity, noted particularly for its concentration of 
historic resources and historic-based tourism, County Government facilities, and an 
eclectic mix of specialty retail.  

› Many popular events and cultural institutions are held or located within the SBD, drawing 
local community members and visitors to the area.   

› The City of Kingston is experiencing a commercial real estate boom despite stagnant real 
estate prices throughout Upstate New York.  

› There is a significant opportunity for future development in the SBD, with at least a dozen 
vacant residential buildings and many other commercial vacant buildings within its 
boundaries.  

› Even as employment and wages in some industries and occupations are declining, the 
City of Kingston has seen robust growth in industries and occupations with promising 
prospects for the future, particularly in and around the SBD. This slow and steady growth 
dispersed across a wide range of industries and occupations has led to a more resilient 
economic foundation for the City.  

› Kingston has a competitive advantage as a low-cost alternative to other locations within 
the metro NYC area, making it easier for existing and future employers to attract and 
retain the talented workforce that drives innovation and competition in the new 
economy.  

Critical Issues  
› Housing development in the SBD has been limited, and a significant percentage of 

renters in the SBD and surrounding area are cost burdened, spending more than 30% of 
their incomes on housing costs.  

› While the concentration of historic resources in the SBD is an asset, a high percentage of 
the area’s structures and the majority of housing units were built prior to 1939, creating 
some challenges and expense for building maintenance.   

› Issues related to transportation in the SBD include the complexity arising from multiple 
public transit providers, high parking utilization in certain parking lots, and some access 
and circulation challenges, such as congestion at key intersections within and adjacent to 
the SBD. 

› The Kingston Uptown Levee no longer meets FEMA standards, and steep slopes along 
North Front Street and Clinton Avenue separate Kingston Plaza from the rest of the SBD.  
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Kingston SBD Goals and Strategies 

Goal 1: Promote Mixed-Use Growth and Environmentally Regenerative 
Principles to Support Equitable and Sustained Activity in the SBD for 
Current and Future Merchants, Residents of all ages, Workers, and 
Visitors 

Strategies 

 Leverage recent and potential private investment to encourage and continue the 
vibrant mixed-use land use patterns in the SBD, including active uses on the ground 
floor 

 Increase evening and weekend programming to support more constant activity 

 Support redevelopment of underutilized properties and vacant land  

 Allow residential or expanded commercial use of Kingston plaza 

 Maintain or upgrade infrastructure and buildings to support additional growth  
 Continue and increase programs that help current businesses thrive and remain 

within the SBD 

Goal 2: Leverage Kingston’s Assets to Boost the Economic Base of the 
SBD in an Approach that Complements Kingston’s Other Core 
Commercial Areas and Supports the Local Living Economy and its 
Creative Culture 

Strategies 

 Support future job creation through continued growth of small- to mid-sized 
businesses in identified local industry clusters, including: media, film and production; 
technology; local food and beverage; tourism, hospitality and entertainment; 
boutique manufacturing; and education, medical facilities, and government 

 Ensure that public investment respects the historic character of the area and 
encourage adaptive reuse of historic structures 

 Support tourism promotion and a marketing program that highlights the living 
economy and creative culture of the SBD 

 Diversify where possible economic drivers by increasing the presence of office space 
above the ground floor to provide additional customer support to the merchants 
and activity in the SBD 

 Continue to provide for and foster incubator businesses and cooperative enterprises 
such as the Kingston Food Exchange  

 Improve and diversify recreational amenities, including provision of local gathering 
spaces as well as support for amenities significant to the region, particularly Dietz 
Stadium 
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Goal 3: Improve Access and Mobility for Pedestrians, Bicyclists, and 
Other Modes of Transportation to Better Connect the SBD with Adjacent 
Neighborhoods and the Region. 

Strategies 

 Pursue the development of a transit hub to improve multi-modal transfers and 
operations 

 Follow a complete streets strategy and uniform street improvements for the SBD 
transportation network  

 Increase availability of parking for employees and patrons of the SBD through the 
development of additional parking and/or a parking management plan 

 Develop wayfinding signage unique to the SBD  

 Improve connections between the Stockade Historic District and Kingston Plaza 

 Improve pedestrian and bicyclist connections through the completion and 
connection of the uptown and midtown linear parks 

Goal 4: Support New Development and Rehabilitation of Existing 
Buildings to Provide Additional Affordable Housing Opportunities and 
Housing Accessibility for All Residents in the SBD 

Strategies 

 Support public infrastructure to benefit equitable business development in the SBD 

 Promote homeownership for low- and moderate-income households through 
programs such as revolving loan funds, private activity bonds, land banks, and 
community land trusts 

 Work with existing affordable housing partners and to determine best strategies for 
enhancing the supply of affordable housing 
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Kingston DRI Project Locations
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Projects Proposed for DRI Funding 
 

 

Project Project Description 

Responsible 
Party or 
Parties 

Estimated Project Costs 
and Funding Sources 

1 
Reconfigure 
Schwenk Drive into a 
Complete Street 

This project would reconfigure Schwenk Drive between Washington Avenue 
and Fair Street into a complete street, which would allow for future linkage 
into the Kingston Greenline system by allowing for further connections at 
Westbrook Lane and Washington or Hurley Avenues. This complete street 
enhancement would temporarily bypass the missing greenway link that 
currently exists along the Ulster and Delaware Scenic Rail right-of-way. 

City of 
Kingston 

Total Project Costs: $987,102  
DRI Funding Request: $987,102 

2 Improve Access to 
Academy Green Park 

This project would improve the Academy Green Park’s connection to the 
neighborhood, making it more accessible and more frequently used as a 
gathering and event space. Improvements would include new park 
furnishings and landscaping, sidewalk retrofits, and enhanced water and 
electrical connections. 

City of 
Kingston 

Total Project Costs: $560,000  
DRI Funding Request: $560,000 

3 
Upgrade Dietz 
Stadium and 
Andretta Pool 

Dietz Stadium is a major organized sports facility. The 2013 Parks and 
Recreation Master Plan recommends upgrades, including benches, water 
fountains, fencing, lighting, tree planting, bike racks, new lockers rooms and 
bathrooms, and a more modern food vending facility. DRI funding would be 
used to support the necessary upgrades. Needed upgrades to the Andretta 
Pool are also being considered as part of this project. 

City of 
Kingston 

Total Project Costs: $2,880,000 
DRI Funding Request: 
$2,500,000 
City of Kingston Match: 
$250,000 

4 

Conduct a structural 
investigation and 
updated mapping 
procedure for the 
Kingston Uptown 
Levee 

This project involves undertaking structural investigations and mapping 
procedures in coordination with FEMA. The proposed procedures will 
provide relief to property owners in and around Kingston Plaza that have 
been impacted by the recategorization of the Kingston Uptown Levee as a 
non-accredited levee. Additional work includes the accreditation of 
Interstate 587. 

City of 
Kingston 

Total Project Costs: $300,000 
DRI Funding Request: $130,000 
City of Kingston Match: 
$170,000 

5 Upgrade Frog Alley 
Park 

This project entails stabilizing the remnants of the historic Louw-Bogardus 
House and creating a public open space along Frog Alley next to the ruins 
by adding interpretive signage, lighting and park amenities. 

Friends of 
Historic 
Kingston 
(FOHK) and 
RUPCO, Inc. 

Total Project Costs: $658,375 
DRI Funding Request: $472,500 
Friends of Historic Kingston 
Funding: $100,000 
RUPCO in-kind services: 
$85,875 



City of Kingston DRI Strategic Investment Plan 

 

 x Executive Summary  

6 

Implement Key 
Recommendations 
of the Uptown 
Stockade 
Transportation Plan 

This project involves the implementation of key recommendations of two 
documents: the 2009 Kingston Uptown Stockade Area Transportation Plan, 
first commissioned by the Ulster County Transportation Council to address 
poor access to and circulation within the SBD; and the 2011 I-587 at Albany 
Avenue/Broadway Intersection Study, which proposes intersection 
improvements for the Albany/Clinton Avenue intersection within the SBD. 

City of 
Kingston and 
the Ulster 
County 
Transportation 
Council 

Total Project Costs: $5,457,144  
DRI Funding Request: 
$5,457,144 

7 
Repair the Volunteer 
Firemen’s Hall and 
Museum 

This project will involve the restoration of the historic Wiltwyck Fire House, 
which is home to the Volunteer Fireman’s Hall and Museum and is in need 
of repair. DRI funding will seek to restore and repair the exterior 
components of the building. 

City of 
Kingston 

Total Project Costs: $1,104,000 
DRI Funding Request: $560,000 
Potential for future grant 
funding 

8 

Incorporate Public 
Improvements into 
the Kingstonian 
Uptown 
Revitalization Project 

At the junction of North Front and Wall Street is a city-owned, flat parking 
lot and a vacant warehouse. The City is working with a local developer and 
architect to design a mixed-use development which will include 132 
residential units, 8,500 square feet of commercial space expected to include 
a mix of restaurants and retail shops, a 34-room hotel, a proposed 
pedestrian plaza with a walking bridge extending to Kingston Plaza, and a 
420-space parking garage with 250 spaces dedicated for public use. DRI 
funding would be used to incorporate several public improvements into the 
development, including the pedestrian bridge and plaza.  

City of 
Kingston and 
JM 
Development 
Group LLC 

Total Project Costs: $3,800,000  
DRI Funding Request: 
$3,800,000 
Private Funding over 
$42,000,000 
ESD Grant Funding: $2,000,000 
Restore New York Funding: 
$1,000,000 

9 
Implement the 
Kingston Wayfinding 
Plan 

This project would involve implementation of the Kingston Wayfinding Plan, 
currently in the planning phase, to achieve three goals: enable visitors and 
residents to navigate safely, efficiently and easily through Kingston and the 
SBD; create a unifying visual identity for the City and its distinct districts; 
and encourage and support economic vitality by aiding the growth of 
motor vehicle, bicycle and foot traffic to local businesses.  

City of 
Kingston and 
the Ulster 
County 
Transportation 
Council 

Total Project Costs: $403,500  
DRI Funding Request: $403,500 

10 

Launch an Uptown 
Print and Digital 
Media Marketing 
Campaign 

This project would fund the development of a marketing campaign that 
seeks to improve the vitality of the SBD and all of Kingston more broadly by 
(1) advertising local businesses to current and prospective customers (2) 
attracting new businesses (3) promoting the SBD as an architecturally 
unique and diverse tourist destination along the Hudson River and (4) 
encouraging a diversity of people to live in the Uptown neighborhood by 
distributing information about rental properties, homeownership 
opportunities, rehabilitation programs, and other housing support services. 

City of 
Kingston 

Total Project Costs: $250,000   
DRI Funding Request: $250,000 

11 

Provide Financial 
Assistance to 
Homeowners and 
Businesses 

This project involves the expansion of two existing building improvement 
programs in the City of Kingston: the Residential Rehabilitation Program 
and the business gap financing and commercial façade improvement 
programs maintained through the Kingston Revolving Loan Fund. The City 
is also considering launching its own loan or grant program as well. 

City of 
Kingston 

Total Project Costs: $600,000  
DRI Funding Request: $600,000 
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Management and Implementation 
The City of Kingston has a strong and proven capacity for project management and 
organization that will help ensure the success of its downtown revitalization efforts. Led by 
Mayor Steve Noble, Kingston’s Office of Economic and Community Development (OECD), 
City Engineering Office, the Department of Public Works, Department of Parks and 
Recreation, and the Communications and Community Engagement Director will build on 
their planning efforts during the DRI process and continue to work together to implement 
the identified DRI projects in the City.  

In addition to the management capacity of the government, much of Kingston’s success can 
be attributed to its committed citizenry and the strength of the existing private and non-
profit organizations with which the City has and will to continue to partner to implement the 
DRI projects. This DRI Strategic Investment Plan was developed with the LPC, including local 
businesses owners and leaders from many of these local organizations and institutions. 
Through the public outreach process, the City engaged the public to solicit guidance, 
information and input, and lay the groundwork for future partnerships that will be essential 
for project implementation.  

As outlined in the project summary table above, the majority of the projects submitted for 
funding in the DRI Plan are capital improvement or programmatic projects that will be 
implemented by the City of Kingston. It is anticipated that OECD will act as the lead to 
oversee implementation of the DRI Plan, under the direction of the Mayor and Common 
Council. For several projects, the Ulster County Transportation Council (UCTC) will be a key 
partner for project implementation. Ulster County Executive Mike Hein has and will continue 
to provide support from County staff and the UCTC throughout the duration of the DRI 
implementation process. Two local non-profit organizations, Friends of Historic Kingston and 
RUPCO, Inc., are the responsible parties for the Frog Alley Park project. In addition, several of 
the projects will involve an RFP process and selection of a design consultant and/or project 
contractor to carry out the work. OECD will oversee these processes in coordination with 
other City departments and staff as needed and appropriate.  
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Downtown Profile and Assessment 
The Downtown Profile and Assessment provides a snapshot of 
existing conditions as well as key constraints and opportunities in the 
Stockade Business District, the DRI area for the City of Kingston. 
Kingston has laid the groundwork for this analysis through significant 
investment in various planning studies and initiatives in the areas of 
transportation, economic development, open space, natural 
resources, land use and sustainability. This document builds on this 
existing work, providing insight into the conditions of the Stockade 
Business District today and an understanding of the City’s aspirations 
for its future. This document will act as a tool for Kingston to assess 
and prioritize the investment opportunities explored in detail in Part 
Two of this Strategic Investment Plan.  
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 The Kingston Stockade Business District 
The City of Kingston is located in the heart of Ulster County, New York, on the west bank of 
the Hudson River between Rondout and Esopus Creeks (see Figure 1). Ninety-one miles 
north of New York City and 60 miles south of Albany, Kingston was New York State’s first 
capital in 1777, and today is the county seat of Ulster County. Kingston provides a gateway 
to the Catskill Mountains via Route 28, as well as access to the region via the New York State 
Thruway (Interstate 87) and Route 9W.  

The Downtown Revitalization Initiative (DRI) area for the City of Kingston is its Stockade 
Business District (SBD), located in the northwest portion of the City, in what is generally 
known as “Uptown Kingston.” The SBD comprises 540 parcels on approximately 267 acres, or 
approximately five percent of Kingston’s 8.6 square miles. As depicted in Figure 1, the SBD is 
generally bounded by Esopus Creek to the north, Interstate 587 (I-587) to the east, Saint 
James Street to the south, and Washington Avenue to the west.     

The SBD was central to the historic development of Kingston, dating back to 1657 when 
Dutch Director General Peter Stuyvesant ordered the Dutch settlers in the area to move 
within the confines of a stockade to protect them from conflicts with the neighboring Esopus 
Indians. The village, originally called Wiltwyck and renamed Kingston in 1669, came under 
British control until the American Revolution when Kingston gained its regional significance, 
first as the site of ratification of the New York State Constitution and then as New York 
State’s first capital. In the 19th century, transportation played a key role in Kingston’s growth 
and significance, first as the terminal port for the Delaware and Hudson Canal and the 
success of the cement, bluestone and brickmaking industries. Later Kingston had a key role 
with the development of the railroad.   

Today, the SBD is a walkable, compact area that includes the Stockade National Historic 
District, the site of the original Dutch stockade, a section of the Fair Street local Historic 
District, and Wall Street, which was recognized as one of “America’s Great Streets” by the 
American Planning Association in 2012. The SBD includes the Kingston Plaza shopping 
center and Dietz Stadium, home to the Kingston Stockade Football Club, in addition to some 
residential areas. The SBD is also part of the Heritage Area defined by Kingston’s Urban 
Cultural Park plan.   

Just as Kingston is the gateway to the Catskills, the SBD is the northern gateway to Kingston. 
It is the central hub for transportation connections within Kingston and to the rest of Ulster 
County, the Mid-Hudson Valley region, and New York City. Kingston has chosen to focus the 
DRI investment in the SBD to solidify its role as an economic engine for the rest of the City 
and greater region. 
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Figure 1 Kingston Stockade Business District (SBD) Area
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Kingston Prior Planning Efforts 

Kingston has invested significantly in planning studies and initiatives related to the SBD, 
ranging from narrowly-focused intersection studies to broader master planning efforts. 
Together, these planning documents provide a window into Kingston’s most prevalent needs 
and concerns over the past few decades, as well as the aspirations for the City’s future. One 
challenge however, is that while important and informative, these plans were prepared at 
various times by various interested parties, and therefore present some inconsistencies.  

To address this issue, Kingston undertook a comprehensive planning initiative, compiling the 
existing planning work and creating a unifying vision for the City. Kingston adopted its new 
Comprehensive Plan, “Kingston 2025,” in March 2016. This document was the first 
comprehensive evaluation of land use since the original plan was written in 1961. Kingston 
2025 outlines goals, objectives and strategies to move towards its stated vision to provide a 
connected urban landscape of vibrant and diverse neighborhoods.  

Along with the Kingston 2025 plan, the various planning reports the City has undertaken are 
used throughout this document as building blocks, providing information and insight into 
the conditions of the SBD. Following is a list of these planning reports with a brief 
description. 

› Kingston Urban Cultural Park Management Plan, 1987 

The Urban Cultural Park Management Plan was prepared for the City of Kingston and 
Ulster County as part of the statewide urban cultural park system. The plan helped boost 
tourism and economic development in Kingston through the promotion of the City’s 
important historic resources and significance in the development of the Catskill region 
and New York State.  

› Ulster County Non-Motorized Transportation Plan, 2008 

This plan provides policy guidelines and project recommendations to promote and 
implement a county-wide non-motorized transportation system.  

› Uptown Stockade Area Transportation Plan, 2009 

The Ulster County Transportation Council commissioned this report to address poor 
access to and circulation within the SBD and provide recommendations for improvements 
to vehicular access and circulation, traffic signals and coordination, parking, pedestrian 
and bicycle infrastructure, and the streetscape in the Pike Plan area to enhance the 
physical environment.   

› Kingston Intermodal Facility Site Location and Conceptual Design Analysis Report, 2009  
The Ulster County Transportation Council completed this report to recommend a location 
and develop a preferred plan for an intermodal transportation facility in the SBD.  The 
facility would serve regional and local transit operators, including Kingston CitiBus, Ulster 
County Area Transit, and Adirondack-Pine Hill Trailways. 

 



City of Kingston DRI Strategic Investment Plan 

 

 1-5 Downtown Profile and Assessment  

› I-587/Albany Avenue/Broadway Intersection Study, 2011 

This conceptual design report and technical memorandum was prepared for the Ulster 
County Transportation Council in preparation for the anticipated redesign of the 
intersection by New York State Department of Transportation (NYSDOT).  

› Climate Action Plan, 2012 
The Climate Action Plan addresses Kingston’s goal of reducing local greenhouse gas 
emission. Kingston conducted a greenhouse gas emissions inventory to provide a 
baseline for its emission reduction goals. The Climate Action Plan includes 
recommendations for comprehensive policies and programs in six subject areas: Energy 
and Renewables - Buildings and Facilities; Land Use, Transportation and Vehicles; 
Materials Management-Waste Reduction and Recycling; Sustainable Resource 
Management; Outreach Education and Training; and Climate Adaptation.  

› Parks and Recreation Master Plan, 2013 

The Parks and Recreation Master Plan provides a plan for the strategic improvement and 
development of parks, recreational facilities and services in Kingston.   

› Greenline Conceptual Plan, 2014 
The Kingston Greenline Conceptual Plan proposes a network of urban trails, complete 
streets, bike lanes and linear parks, known as the Kingston Greenline, to promote non-
motorized travel and improve access to amenities and community facilities.  

 

 
Kingston Prior Planning Reports 

 

In addition to these planning reports, Kingston has also devoted its efforts to policies and 
initiatives that advance the City’s land use and sustainability goals. Kingston became a 
Climate Smart Community in 2009, and its Climate Smart Kingston Commission has initiated 
several programs to increase residential energy efficiency, increase access to lower cost 
renewable energy, retrofit city street lights, and inventory local natural resources. In 2010, 
Kingston adopted a Complete Streets policy and established a Complete Streets Advisory 
Council (CSAC), one of the first municipalities in New York to do so. In 2015, the City Council 
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adopted a resolution creating the Kingston Arts Commission to enhance economic 
development through the promotion of arts entrepreneurs and cultural tourism. 

With its arsenal of previous planning documents and guidance of the Kingston 2025 plan 
and other policy-setting initiatives, the City is well-positioned for future project 
implementation in the SBD. 

Alignment with the Mid-Hudson Regional Economic Development 
Council Priorities 

Revitalization of the SBD would be closely aligned with the Mid-Hudson Regional Economic 
Development Council’s (MHREDC) stated priorities for the region. As a vibrant commercial 
center with a rich history and unique character, the SBD is ripe for strategic investment that 
would elevate its prominence in the region and solidify the area as a place to live, work and 
play.  

Specifically, MHREDC’s 2011 Strategic Plan outlines goals and strategies for the region that 
would be supported by the revitalization efforts in Kingston, including the following: 

› Employment in high-tech industries in Kingston has increased substantially, supporting 
MHREDC’s goal to “target job-creation investments in the region’s developing 
technology-based industries such as biotechnology, high-tech manufacturing, and 
information technology with a ‘clustering’ strategy.” 

› Kingston has an abundance of natural and historic resources that serve the existing 
community and draw in visitors to the area. Maintenance of and support for these 
resources would complement MHREDC’s goal to “leverage the region’s outstanding 
natural resources, its tourism industry, and agriculture in a ‘natural infrastructure’ strategy 
that protects agriculture and the environment and recognizes these as important to 
tourism and as quality of life attributes that are critical to attracting and retaining high-
quality jobs for all key industry sectors.” 

› Kingston will focus the DRI investment in the SBD, an economic engine for the rest of the 
City and greater region, aligning with MHREDC’s goal to “support the revitalization of our 
urban centers as engines of regional prosperity.” 

› Kingston has focused past planning efforts on preparing for the effects of sea level rise 
and promoting appropriate waterfront development, both along Esopus Creek in the SBD 
and along the Hudson River and Rondout Creek in other parts of the City. The City is well 
positioned to leverage its desirable location and waterfront assets in its revitalization 
efforts, supporting MHREDC’s goal to “build on the unique location of the Hudson Valley 
and promote waterfront development in order to enhance tourism, recreation, and trade.” 

MHREDC’s 2017 progress report “Future Forward” outlines the region’s vision of progress to 
transform urban centers and solidify the Mid-Hudson as a place to “LIVE, WORK and PLAY.” 
Revitalization efforts in the SBD would align with all three facets of this vision, but most 
particularly with LIVE, an initiative that seeks to revitalize the region’s urban centers by 
encouraging smart growth, transit-oriented development and infrastructure improvements. 
Encouraging future growth in the dense, transit-accessible and urban SBD fully supports this 
vision. Through planned investment in needed infrastructure improvements as well as open 
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spaces and cultural institutions, these efforts will also contribute significantly with WORK and 
PLAY, initiatives to support job growth and retention as well as tourism and cultural 
attractions in the region.  

Kingston has also been a strong partner with the MHREDC in implementing its vision for the 
region. The MHREDC has supported several catalyst projects in Kingston that are in various 
stages of development. Implementation of the DRI would build on these efforts in 
advancement of MHREDC’s goals through investment in infrastructure and support for 
businesses in key sectors, attracting and retaining young professionals and entrepreneurs 
through a focus on revitalization of housing and the urban center, and leveraging existing 
assets, including natural and historic resources, to support overall growth and job creation. 
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 The SBD: Today and Tomorrow 
The following provides an overview of existing conditions in and around the SBD, including 
its current zoning, predominant land uses, demographics and housing, physical character, 
transportation, market conditions, historic resources, and environmental constraints.  Where 
applicable, information is presented on Kingston as a whole, with the understanding that the 
SBD as a downtown commercial district serves a much larger geography than the area within 
its boundaries. In addition, Kingston 2025 and other recent policy documents are discussed 
in terms of the City’s goals and aspirations for the SBD and how those may impact future 
investment and development.  

Land Use, Zoning and the Regulatory Context 

Land uses in the SBD are primarily retail and commercial mixed-use development, 
particularly centered along the historic street grid of the Stockade Historic District. The 
Kingston Plaza shopping center is developed on much of the land along the Esopus Creek 
waterfront.  The main retail streets within the SBD are North Front Street, Fair Street, Wall 
Street and Main Street; development along these roadways primarily consists of two- or 
three-story buildings with retail on the ground floor and office or residential uses on the 
upper floors. Surrounding the retail core are primarily office and residential uses, with some 
open space and institutional uses. The primary open spaces and recreational facilities include 
Dietz Stadium and Forsyth Park, along the western boundary of the SBD. Open spaces are 
described in more detail below.  

Institutional uses include the Old Dutch Church, located at the corner of Wall and Main 
Streets, and two other churches at the corner of Fair and Pearl Streets. Several Ulster County 
municipal buildings are located within the SBD, including the Ulster County Courthouse, 
Department of Motor Vehicles, and family court, among others.  

Residential development within the SBD is mostly single-family located primarily along 
Washington Avenue, Green Street, Saint James Street and Maiden Lane. There are several 
multifamily developments within the SBD as well, including the Dutch Village Apartments 
along the Esopus Creek, to the west of Kingston Plaza, and several townhome developments 
along Wall Street near Saint James Street.  

Kingston 2025 provides a general guiding principle for land use development in Kingston: to 
concentrate density and retail commercial uses in three core areas, including Uptown 
centered at the Stockade District (the SBD), Midtown centered at the Ulster Performing Arts 
Center, and Rondout centered at the foot of Broadway. Kingston 2025 suggests residential 
development at a high and moderate density surrounding the SBD core area, as well as open 
space preservation for the existing Forsyth Park and Dietz Stadium.1 In the case of the SBD, 
these guiding principles are generally consistent with the existing land use patterns of the 
area.  

 
1  High and moderate density is not defined in Kingston 2025, though one of the strategies outlined in the plan is to set clear density 

standards. Low density is defined as approximately 2-3 acres per lot.  
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The SBD is zoned primarily for commercial and office uses, with limited residential zoning for 
single-, two- and multi-family development. Commercial and office districts encompass the 
Stockade Historic District and Kingston Plaza, while residential districts are located along the 
southern boundary of the SBD, in keeping with the adjacent residential neighborhoods to 
the south and east. There is one multi-family district mapped along Esopus Creek to the west 
of Kingston Plaza, where the Dutch Village Apartments are located. The SBD contains seven 
zoning districts in total. Figure 2 depicts the locations of the various zoning districts, and 
Table 1 outlines the uses permitted.   

 

Table 1 SBD Zoning Districts 

Zoning District Permitted Uses 
C-1 Shopping Center Retail stores; banks; auto-sales and service establishments; 

service businesses; offices; theaters and commercial 
recreation; laundry and cleaning establishments; newspaper 
plants; art studios; funeral parlors; certain manufacturing of 
retail products to be sold on the premises; off-street parking 

C-2 Central Commercial Retail stores; banks; service businesses; offices; theaters and 
assembly halls; restaurants; arts or teaching studios; libraries; 
museums; art galleries; certain manufacturing of retail 
products sold on the premises; off-street parking 

C-3 General Commercial All the uses under C-1; as well as research laboratories; 
storage or repair garages; trailer sales; wholesale storage 
distribution and warehousing facilities; off-street parking; 
contractors 

O-2 Limited Office Business and professional offices; one-, two- and three-family 
dwellings; dwellings for four or more families; municipal parks 
and playgrounds; cemeteries; places of worship; hospitals and 
nursing homes; mixed-use buildings; funeral homes  

R-1 One Family 
Residence 

One-family dwellings; cemeteries; places of worship; general 
hospitals and nursing homes; farms and greenhouses 

R-2 Two Family 
Residence 

All the uses under R-1; as well as two-family dwellings 

R-6 Multiple Residence One-, two- and three-family dwellings; dwellings for four or 
more families; cemeteries; places of worship; general 
hospitals and nursing homes 

Source: City of Kingston Administrative Code, Chapter 405, Zoning  

 

As shown, the C-2 district is mapped over much of the SBD, and does not allow residential 
uses “despite the fact that a large proportion of the district is not only traditional urban form 
mixed-use buildings, but that much of the area is comprised of single-family and two-family 
detached dwellings.”2  

 
2 City of Kingston Comprehensive Plan, March 2016, Page 22 
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In addition to the zoning districts outlined in Table 1, a portion of the SBD is mapped with 
the “Stockade Mixed Use Overlay,” as shown in Figure 2. The overlay was mapped in 2005 to 
allow for the adaptive reuse of industrial and commercial buildings for rental and affordable 
housing and to promote the development of a mixed-use mixed-income pedestrian based 
neighborhood. Properties within the overlay district have certain affordable housing 
requirements and pedestrian-friendly design standards. In addition, the City has a goal to 
simplify the district’s affordability standards while allowing for the adaptive reuse of former 
industrial and commercial buildings throughout the City, not just in the overlay district. 

Bulk requirements for the various zoning districts vary and can be found in Chapter 405, 
Zoning, of the City Code.  The SBD contains the Old Dutch Church which was established as 
a congregation in 1659.  Its history is extremely important to the City.  In order to preserve 
the visual importance of the Old Dutch Church steeple, the City prohibits any new structure 
built within the Stockade Historic District to rise above the base of the steeple, which is 62 
feet above the curb level.  

Kingston 2025 identifies the SBD as the “Uptown Mixed-Use Core” neighborhood, and 
specifies goals and strategies specifically pertaining to this area. The vision for the SBD as 
articulated in Kingston 2025 is to be a center “for local life providing nutritious fresh food, 
necessary personal services, transportation and mass transit options, employment 
opportunities at a range of incomes, a diversity of housing options, and nearby public and 
private recreational facilities.”3 The SBD is noted particularly for its concentration of historic 
resources and historic-based tourism, County Government facilities, and an eclectic mix of 
specialty retail.  

A key goal set forth in Kingston 2025 is to encourage continued and vibrant mixed-use land 
use patterns centered around these historic resources and County offices. Specific strategies 
for the future are as follows: create a centrally located plaza or gathering space; promote 
multi-modal transit options and better pedestrian and vehicular circulation, particularly 
through the construction of a bus terminal/transit hub; promote on-street bike lanes; 
increase parking availability; support and encourage specialized retail and services; and seek 
to attract regional sporting events to Dietz Stadium. Kingston 2025 also promotes improved 
connectivity to Kingston Plaza through strategies such as terminating Schwenk Drive at Fair 
Street, allowing for new mixed-use commercial uses to extend down Fair Street and 
Westbrook Lane, considering residential or additional commercial uses in the Kingston Plaza 
shopping center, and providing a trail along Esopus Creek.  

Finally, Kingston 2025 outlines several strategies for residential development in the SBD, 
including allowing mixed-uses in the C-2 zoning district, and moving toward City-wide 
standards for adaptive reuse and affordable housing. Therefore, it is likely development 
guided by the comprehensive plan will include more housing opportunities in the SBD. 

 

 
3 City of Kingston Comprehensive Plan, “Kingston 2025,” March 2016, Page 18 
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SBD Character and Historic Resources 

One of the City of Kingston’s most significant assets is its concentration of historic resources, 
many of which are located within the SBD (Figure 3). The SBD encompasses the Stockade 
Historic District, an eight-block district designated by the Kingston Historic Landmarks 
Preservation Commission in 1966 and listed on the State and National Register of Historic 
Places (S/NR) in 1974.  

The Stockade Historic District was the City of Kingston’s original, fortified settlement 
bounded by Clinton Avenue, North Front, Green and Main Streets.  This area was home to 
the first Dutch settlers, who erected a stockade fence after skirmishes with the Esopus Native 
American Tribe. Replicas of the 1658 stockade are located on North Front Street. Twenty-one 
17th and 18th century limestone buildings still stand in this district. Other contributing 
buildings within the district include the 1676 stone house in which the first New York State 
Senate met in 1777, the Old Dutch Church, the oldest continuously existing congregation in 
the country (starting in 1659), and the Ulster County Courthouse.  

A portion of the Fair Street Historic District, designated a local historic district by the 
Landmarks Preservation Commission in 1988, is also located partially within the SBD. This 
area contains the former homes of the affluent Uptown residents from the 1850’s, including 
significant examples of the architectural styles of that period, such as Italianate, Queen Anne, 
and Colonial Revival.  

In 1982, Kingston became one of 16 communities in New York State designated as part of 
New York State’s Urban Cultural Park/Heritage Area Program. This program helped boost 
tourism and economic development in Kingston through the promotion of the City’s 
important historic resources and significance in the development of the Catskill region and 
New York State. The Urban Cultural Park Plan, completed in 1987, expands on three themes, 
transportation, government, and architectural history, celebrating the important role that 
Kingston played in the development of the Catskill region and New York State.  

Kingston 2025 highlights historic and architectural resources as a strategy for economic 
development, emphasizing the importance of consistent signage and accessible information 
as well as preservation of existing resources and a marketing plan. The Comprehensive Plan 
also states that the City should seek preservation and maintenance of historic resources, with 
goals to rehabilitate vacant obsolete commercial and industrial buildings for new uses rather 
than demolition. One suggestion is that the City should ensure that Kingston's bluestone 
and other historic materials are highlighted and protected in transportation and way-finding 
projects. 

Events and cultural institutions are also an important asset for the City of Kingston and the 
SBD, supported by the area’s many non-profits. The SBD is host to the annual O+ Festival, 
where local artists exchange art and music for healthcare services. The event has left a 
permanent legacy of art with 22 murals throughout Kingston, and nine in the SBD. Kingston 
also hosts a bi-annual re-enactment of the 1777 burning of Kingston by the British, drawing 
visitors from across the region. Chronogram, a local magazine about arts, culture, and spirit 
of the Hudson Valley has its offices in the SBD and hosts two events on Wall Street. BSP 
Kingston is a performing arts complex set in a repurposed vaudeville theater/movie house 
originally built in the early-1900s. The Kingston Farmers Market is host to approximately 
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2000 customers each weekend. These events and institutions are vital to preserving and 
promoting Kingston’s rich history and historic resources, adding to the cultural enjoyment of 
residents and visitors alike.  

 

 

 

 
Murals in the SBD on Fair Street between North Front Street and John Street (left) and next to the North Front Street surface 
parking lot (right) 

 

 

 
O+ Festival Health Expo along Wall Street (left) and Kingston Farmers Market (right)                               

 

Kingston 2025 outlines specific goals for aesthetic and other physical characteristics of the 
SBD that would greatly impact its character. A key strategy of the Comprehensive Plan is to 
move towards a unified public aesthetic, which might include uniform street signage, 
wayfinding signage, street furniture, decorative plantings, and kiosks, to create a distinct 
sense of place and reflect the history of the SBD.  Possibilities for uniform streetscape 
improvements are listed, including street lighting, street trees, and sidewalk extensions 
(constructed with bluestone to match surrounding surfaces). One notable feature of the 
existing Kingston SBD aesthetic is the Pike Plan, a covered walkway on Wall and North Front 
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Streets that includes 44 businesses, as shown Figure 4, Picture 3. It is managed by the Pike 
Plan Commission.  

One step towards implementing some of the aesthetic goals set forth in Kingston 2025 is the 
Kingston Wayfinding Plan, which was selected for funding in the Ulster County 
Transportation Council’s 2017 Unified Planning Work Program.  The goals of this plan are to 
enable visitors and residents to navigate safely, efficiently and easily through Kingston, to 
provide a family of wayfinding signage that creates a visual identity for the City and its 
distinct districts and, to encourage and support economic vitality by helping to increase 
motor vehicle, bicycle and foot traffic to business districts.  The planning began in late 2017 
and within one year the City will have a plan for signage graphics, kiosks and installation 
locations.  
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Socioeconomic Characteristics  

Based primarily on the most recently available census data, this section describes the socio-
economic composition of Kingston’s residential population including its population shifts, 
household composition, demographic makeup, and employment patterns. Comparative data 
is provided for Ulster County, the City of Kingston, and Census Tract 9624 (“the analysis 
area”). Because Census Tract 9624 includes most of the Stockade Business District, this 
analysis area was used for the purposes of data collection and analysis for this socio-
economic section and the housing and market analyses below. Figure 5 shows the 
boundaries of the analysis area.    

 

Figure 5 SBD Data Analysis Area – Census Tract 9524 

 

Population  

Population growth in Ulster County, the City of Kingston, and the analysis area has been 
modest from 2000 to 2011-2015. The analysis area showed the highest growth at 3.7%. Both 
Ulster County and Kingston saw an increase after 2000, followed by a slight decrease after 
2010. 
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Table 2 Total Population 

Location 2000 2010 2011-2015 

% change 
2000-

2011/2015 
Ulster County 177,749 182,493 181,300 2% 
City of 
Kingston 

23,387 23,893 23,625 1% 

Analysis Area 2,769 2,706 2,871 3.7% 
Source: US Census Bureau, Decennial Census and American Community Survey 

 

Household Composition  

Compared to Ulster County and Kingston, the analysis area has a lower percentage of family 
households and households with one or more persons under 18. The analysis area has the 
highest percentage (44%) of householders living alone and the highest percentage of 
householders living alone that are over 65 (18%).  The prominent presence of both 
millennials and seniors in the analysis area likely contribute to the high percentage of 
nonfamily households and householders living alone over 65. 

 

Table 3 Household Composition 

Type of Households / Location 
Ulster 

County 
City of 

Kingston Analysis Area 
Total households 69,474 9,715 1,250 
Total families 62% 54% 44% 
Married-couple family household 47% 34% 29% 
Female householder, no husband 
present, family household 

11% 15% 15% 

Male householder, no wife present, 
family household 

5% 6% 1% 

Nonfamily household 38% 46% 56% 
Households with one or more person 
under 18 

27% 27% 23% 

Households with individuals 60 years 
and over 

43% 38% 47% 

Householder living alone 30% 38% 44% 
Over 65 13% 15% 18% 
Average household size 2.44 2.36 2.21 

Source: US Census Bureau, Decennial Census and American Community Survey 
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Age  

Though the millennial population, aged 20 - 34, has remained steady in Ulster County and 
the City of Kingston, the analysis area experienced substantial growth (5.5%) in the millennial 
population from 2000 to 2011-2015. The senior population, aged 65 and above, has declined 
in the analysis area and the City of Kingston while it has increased in Ulster County. However, 
the analysis area still has the highest median age at 45.3 and the highest percentage of 65 
plus residents at 19%. 

 

Table 4 Age Distribution 

Location / Year  2000 2010 2011-2015 

Ulster County 
Median Age 38.2 41.2 43.1 
19 & under 26.1% 24.1% 21.90% 
20-34 18.4% 17.5% 18.50% 
35-44 17.3% 14.3% 12.20% 
45-65 24.8% 29.9% 30.70% 
65+ 13.4% 14.3% 16.90% 

City of Kingston 
Median Age 38.1 36.7 39.2 
19 & under 26.1% 26% 24.6% 
20-34 18.8% 22.2% 20.7% 
35-44 16.0% 12.3% 11.8% 
45-65 22.0% 25.9% 27.4% 
65+ 17.1% 13.7% 16.1% 

Analysis Area 
Median Age 45.7 46 45.3 
19 & under 18.3% 18.0% 22.1% 
20-34 16.1% 18.7% 21.6% 
35-44 14.7% 10.2% 5.9% 
45-64 25.5% 36.0% 32.3% 
65+ 25.4% 17.0% 19.7% 
Source: US Census Bureau, Decennial Census and American Community Survey 
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Educational Attainment 

In Kingston, almost 25% of the population has a bachelor’s degree or higher, which is lower 
than the national average of 32%. 

 

Table 5 Educational Attainment, Kingston 

 # % 
Less than high school 955 8.70% 
High school or equivalent, no college 2,300 21.00% 
Some college or Associate degree 2,671 24.40% 
Bachelor's degree or advanced degree 2,540 23.20% 

Source: U.S. Census Bureau, LEHD Statistics 

 

Income & Poverty  

Median household incomes are rising in Ulster County but have fallen since 2010 in Kingston 
and the analysis area. The upward spike in income between 2000 and 2010 is not atypical 
given larger economic growth patterns during this period. The decline since 2010 may be 
indicative of the changing demographics in the analysis area in Kingston as more young 
people and low-income people move into the area, and also may be explained by the 
lingering effects of the recession. The percentage of the population living below the poverty 
line in the analysis area (16.2%) is higher than the poverty rate for Ulster County (12.8%). 
Also noteworthy is the analysis area’s adjacency to two of Ulster County’s poorest census 
tracts, 9520 and 9521. 

 

Table 6 Median Household Income 

Location 2000 2010 2011-2015 
Ulster County $42,551 $57,584 $58,918 
City of Kingston $31,594 $46,098 $40,757 
Analysis Area $29,000 $42,341 $39,900 

Source: US Census Bureau, Decennial Census and American Community Survey 

 

Table 7 Percentage of Population Impoverished 

 
Ulster County 

City of 
Kingston Analysis Area 

Percentage of Residents 
Living Below Poverty Line 12.8% 18.6% 16.2% 

Source: US Census Bureau, Decennial Census and American Community Survey 
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Race & Ethnicity  

Populations of people of color and Hispanics or Latinos (of any race) have shown significant 
growth in Kingston and the study area since 2000. The analysis area’s Hispanic or Latino 
population remarkably grew from 7.2% to 22.7% between 2010 and 2011/2015. The Black 
population also grew in the City and the analysis area over this time period. The Asian 
population in the analysis area grew 7% between 2000 and 2011/2015. This is part of a 
larger demographic trend in the Hudson Valley of growing Hispanic or Latino and non-white 
populations.  These demographic changes signal that the analysis area is becoming 
increasingly diverse, potentially more multi-lingual, and potentially more responsive to 
ethnic based retail offerings. Also, changing demographics may also attract new residents 
desiring to live in an increasingly diverse community.  

 

Table 8 Race and Ethnicity 

 2000 2010 2011-2015 

Ulster County 
White, only 88.90% 88% 86.60% 
Black or African American, only 5.4% 5.90% 5.90% 
Asian, only 1.2% 1.70% 1.90% 
Other 2.5% 1.90% 1.90% 
Two or more races 2.0% 2.5% 3.70% 
Hispanic or Latino (of any race) 6.2% 8.2% 9.50% 

City of Kingston 
White, only 80.40% 76.0% 70.80% 
Black or African American, only 12.8% 14% 16.7% 
Asian, only 1.5% 1.6% 2.7% 
Other 2.2% 4.30% 1.8% 
Two or more races 3.1% 4.2% 8.0% 
Hispanic or Latino (of any race) 6.5% 11.9% 15.9% 

Analysis Area 
White, only 86.50% 85.30% 77.80% 
Black or African American, only 7.1% 8.7% 12.3% 
Asian, only 2.0% 2.0% 5.9% 
Other 2.5% 1.5% 0.20% 
Two or more races 1.9% 2.5% 3.8% 
Hispanic or Latino (of any race) 5.8% 7.2% 22.7% 
Source: US Census Bureau, Decennial Census and American Community Survey 
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Employment Patterns  

Levels of Unemployment 

The level of unemployment in the analysis area (9%) is notably higher than the 
unemployment rate for Ulster County (5.8%) and Kingston (6.3%). It should be noted that 
unemployment data refers to individuals in the labor force who are not currently employed.  
It does not include individuals who have left the labor force entirely nor does it include 
individuals who may remain in the labor force by accepting lower paying jobs than they 
previously held. 

 

Table 9 Percentage of Population Unemployed 

 Ulster 
County 

City of 
Kingston 

Analysis 
Area 

Percentage of Labor Force that is Unemployed 5.8% 6.3% 9.0% 
Source: US Census Bureau, Decennial Census  

 

Place of Employment for Kingston Residents  

Kingston residents are employed in various towns in Ulster County, Dutchess County, and 
beyond. The most common place of employment is Kingston (28.1%). Though Kingston is 
more than 2 hours from New York City, 10% of Kingston residents’ primary jobs are in New 
York City. The remaining jobs are located in local towns and cities such as Poughkeepsie 
(4.2%). 

 

Table 10 Primary Job Counts by Places that Kingston Residents Are Employed 

Places of Employment # % 
All Places (Cities, CDPs, etc.) 10,027 100.00% 
Kingston City, NY 2,817 28.10% 
New York City, NY 1,009 10.10% 
Lake Katrine CDP, NY 420 4.20% 
Poughkeepsie city, NY 220 2.20% 
Lincoln Park CDP, NY 159 1.60% 
New Paltz village, NY 129 1.30% 
Albany city, NY 119 1.20% 
Rhinebeck village, NY 103 1.00% 
Woodstock CDP, NY 101 1.00% 
Hurley CDP, NY 80 0.80% 
All Other Locations 4,870 48.60% 

Source: U.S. Census Bureau, LEHD Statistics, 2015  
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Sectors Employing Kingston residents  

The table below shows employment by industry in Kingston. There are 10,027 workers with 
primary jobs in Kingston. The top industry by employment is health care and social 
assistance with 22% of the population employed in this sector.  Retail trade is the next 
largest sector by employment (13.5%), followed by educational services (9.3%) and 
accommodation and food services (8%). 

 

Table 11 Employment by Industry, Primary Jobs, Kingston Residents 

Industry # % 
Health Care and Social Assistance 2,237 22.30% 
Retail Trade 1,354 13.50% 
Educational Services 934 9.30% 
Accommodation and Food Services 802 8.00% 
Public Administration 667 6.70% 
Manufacturing 574 5.70% 
Administration & Support, Waste Management and 
Remediation 465 4.60% 
Professional, Scientific, and Technical Services 433 4.30% 
Other Services (excluding Public Administration) 394 3.90% 
Construction 351 3.50% 
Transportation and Warehousing 351 3.50% 
Wholesale Trade 326 3.30% 
Finance and Insurance 301 3.00% 
Information 241 2.40% 
Real Estate and Rental and Leasing 224 2.20% 
Management of Companies and Enterprises 140 1.40% 
Arts, Entertainment, and Recreation 104 1.00% 
Utilities 63 0.60% 
Agriculture, Forestry, Fishing and Hunting 55 0.50% 
Mining, Quarrying, and Oil and Gas Extraction 11 0.10% 
Source: U.S. Census Bureau, LEHD Statistics, 2015  
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Residential Location of Employed Kingston Residents 

The heat map below shows where working Kingston residents live. Workers reside 
throughout Kingston with the highest densities along the Broadway corridor from Midtown 
to Uptown.  Worker residence densities are consistent with overall residential densities in 
Kingston. 

 

Figure 6 Residential Location of Employed Kingston Residents 

Source: U.S. Census Bureau, LEHD Statistics  
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Housing Characteristics and Availability 

Total Housing Units & Type of Tenure    

Kingston has approximately 11,000 housing units ranging from studio apartments to single 
and multi-family homes. From 2000 to 2010, the total number of housing units in Kingston 
grew by 4.8%, a rate lower than Ulster County’s growth rate (7.7%). Kingston lost over 100 
housing units from 2010-2015 and Ulster County showed little growth. The number of 
housing units in the analysis area, which includes the SBD, grew by only 1% from 2000-2010 
and lost 16 housing units (1.28%) from 2010 to 2011/2015. 

 

Table 12 Total Housing Units 

Year Ulster County City of Kingston Analysis Area 

Housing Unit Count 
2000 77,656 10,637 1,487 
2010 83,638 11,147 1,506 
2011/2015 83,733 11,024 1,490 

Percent Change 
2000-2010 7.7% 4.80% 1.06% 
2010-2011/2015 0.11% -1.10% -1.28% 
Source: 2010 and 2000 US Census; U.S. Census Bureau, American Community Survey 2011-2015 

 

Of the total housing units in Kingston, about 40% are owner-occupied, 50% are rentals and 
10% are vacant. Of the 1,490 total housing units in the analysis area, 38% of units are owner-
occupied and 62% of units are renter occupied. The analysis area has a higher percentage of 
renter occupied units than the City of Kingston and Ulster County, as noted in the table 
below. Ulster County has a higher percentage of owner occupied units than the City of 
Kingston. 

 

Table 13 Housing Tenure 

 Ulster County City of 
Kingston 

Analysis Area 

Owner occupied 69% 44% 38% 
Renter occupied 31% 56% 62% 

Source: U.S. Census Bureau, American Community Survey 2011-2015 
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Physical Characteristics of Housing Units  

The analysis area has a higher percentage of structures built before 1939 than the City of 
Kingston and Ulster County. The majority of housing units (55%) in the analysis area were 
built prior to 1939. The next highest percentage (25%) in the analysis area relates to 
structures built from 1960-1979. Less than 3% of structures were built after 1980.  

The analysis area has a smaller percentage of single-family detached structures (34%) than 
the City of Kingston (47%) and Ulster County (72%). This is consistent with the fact that the 
analysis area has a high percentage of renters versus owners. The most common types of 
housing in the analysis area are single-family detached units and structures with 10 or more 
units, both at 30%, followed by structures with 5-9 units at 16%. 

 

Table 14 Physical Characteristics of Housing 

 
Ulster County 

City of 
Kingston Analysis Area 

Year Structure Built 
2014 or later 0.1% 0.0% 0.0% 
2010 to 2013 1.1% 1.1% 1.3% 
2000 to 2009 9.1% 2.4% 0.0% 
1980 to 1999 19.5% 6.6% 1.5% 
1960 to 1979 24.5% 17.5% 25.0% 
1940 to 1959  19.7% 19.1% 17.7% 
1939 or earlier 25.9% 53.4% 54.6% 

Units in Structure 
1-unit, detached 69% 44% 30% 
1-unit, attached 3% 3% 4% 
2 units 7% 19% 11% 
3 or 4 units 5% 11% 8% 
5 to 9 units 4% 9% 16% 
10 or more units 6% 13% 30% 
Mobile home 6% 0% 0% 
Source: U.S. Census Bureau, American Community Survey 2011-2015 
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Types of Rental Units 

Kingston’s rental stock consists of a higher percentage of one-bedroom and studio units 
than Ulster County, with the highest percentage found in the analysis area. However, the 
percentage of one-bedroom units in Kingston and the analysis area decreased by close to 
10% from 2000 to 2011/2015.  Over the same period, there has been an increase in the 
percentage of studio units throughout the County and City of one to two percent. The 
analysis area doubled its stock of two-bedroom units with the addition of 84 two-bedroom 
units, while the housing stock throughout Kingston and Ulster County remained largely 
unchanged. 

 

Figure 7 Renter Occupied Units by Type 2000 – 2011/2015 

Source: U.S. Census Bureau, Census 2000, U.S. Census Bureau, American Community Survey 2011-2015 

Housing Vacancies 

Of the 1,490 housing units within the analysis area, 1,250 were occupied (a 16.1% vacancy 
rate).  Of the occupied housing units, 470 (37.6%) were owner-occupied and 780 (62.4%) 
were renter-occupied. 

Housing Values  

The sub-section below includes pricing information for both owner-occupied housing and 
rental units. A combination of census numbers and real estate industry data has been used 
in order to approximate the pricing for a cross-section of homes within Kingston.  
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According to the US Census, median home values in Ulster County, Kingston, and the 
analysis area are below the state median ($283,400), but close to the national median value 
($178,600). Home values in the County exceed those in the City of Kingston and the analysis 
area, in which 69% of homes value at less than $200,000. Kingston has the highest 
percentage of mid-range homes with 48% between $200,000 and $299,999. Ulster County 
has the highest percentage of homes that value at $300,000 and above. 

 

Table 15 Median Home Value 

 Ulster County City of Kingston Analysis Area 
Median (dollars) $222,800 $212,300 $171,500 
Source: U.S. Census Bureau, American Community Survey 2011-2015 

 

The percentage of homes valued below $200,000 is significantly higher for the analysis area 
(69%) than for Ulster County (42%) and Kingston (42%).   

 

Table 16 Value of Owner Occupied Units 

 Ulster County City of Kingston Analysis Area 

 # % # % # % 
Owner-occupied units 47,908  470  4,302  
Less than $200,000 20,167 42% 198 42% 2,954 69% 
$200,000 to $299,999 15,104 31% 226 48% 924 21% 
$300,000 to $499,999 9,149 19% 19 4% 327 8% 
$500,000 or more 3,488 7% 27 6% 97 2% 
Source: U.S. Census Bureau, American Community Survey 2011-2015 

 

Single-family homes dominate the market, followed by multi-family homes (see Figure 8). 
Most homes for sale in Kingston are in the low end of the market. Almost 75% of the homes 
for sale are priced below $300,000 (see Figure 9).  The lowest priced, non-foreclosure home 
was listed at $70,000. The highest priced home is a 6-bedroom house built in 1904 listed at 
$750,000. 
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Figure 8 Residences for Sale by Type 

  
Source: Trulia, Accessed 10/18/2017 
 

Figure 9 Distribution of Asking Home Prices 

 
Source: Trulia, Accessed 10/18/2017 
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Homeowner Housing Costs 

For those with a mortgage, 34% of housing units in the analysis area have a monthly cost 
over $2500, compared to 10% in Kingston, and 25% in Ulster County. Housing costs for 
those without a mortgage are fairly equal across the County, City, and analysis area. 

 

Table 17 Monthly Costs for Homeowners by Mortgage Status 

 Ulster County City of Kingston Analysis Area 

 # % # % # % 
Total: 47,908   4,302   470   
Housing units with a 
mortgage: 28,892   2,667   259   
Less than $1000 2224 8% 251 9% 6 2% 
$1000 to $1500 6,062 21% 643 24% 41 16% 
$1,500 to $1,999 7,811 27% 971 36% 93 36% 
$2,000 to $2,499 5,593 19% 508 19% 32 12% 
$2,500 to $2,999 3,727 13% 198 7% 77 30% 
$3000+ 3,475 12% 96 4% 10 4% 
Housing units without a 
mortgage: 19,016   1,635   211   
Less than $250 511 3% 9 1% 0 0% 
$250 to $499 3158 17% 296 18% 39 18% 
$500 to $699 4,746 25% 327 20% 38 18% 
$700 to $899 4,484 24% 508 31% 76 36% 
$900 to $1099 2,656 14% 237 14% 50 24% 
$1100 to $1299 1,473 8% 117 7% 0 0% 
$1300 to $1499 875 5% 62 4% 0 0% 
1500 + 1,113 6% 79 5% 8 4% 

 

Rental Cost Trends  

The median rent ($1000) for homes in the analysis area is not notably different from Ulster 
County and Kingston. Over the last six years, the average rent has increased from around 
$750 to about $1175. 
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Table 18 Median Rent 2000, 2015 

 2000 2011/2015 % Change 
Ulster County $626 $1,013 61.82% 
City of Kingston $576 $1,005 74.48% 
Analysis Area $514 $1,009 96.30% 
Source: U.S. Census Bureau, American Community Survey 2011-2015 

 

Figure 10 Distribution of Asking Rent Prices 

 
Source: Rent Jungle 

 

The median rent charged for all units in the analysis area is very similar to the rent charged 
in Ulster County and City of Kingston.   

 

Table 19 Median Rent by Bedroom 

Type of Unit / 
Location  

Ulster County City of Kingston Analysis Area 

Total: 1,013 1,005 1,009 
Studio 655 629 719 
1 bedroom 869 864 907 
2 bedrooms 1,081 1,048 1,093 
3 or more bedrooms 1,287 1,250 1,223 

Source: U.S. Census Bureau, American Community Survey 2011-2015 
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Distribution of Rental Costs  

In addition to median rent, it is also important to understand the distribution of rents in the 
study area. Compared to Ulster County and Kingston, the analysis area has a higher 
percentage of rental units in the less than $500 range. Only 3% of units in the analysis area 
are over $1249, compared to 11% in the County and 9% in Kingston (see Table 20). 

 

Table 20 Monthly Rent Distribution 

 Ulster County City of Kingston Analysis Area 

 # % # % # % 
Total: 21,566   5,417   780   
With cash rent: 20,115   5,257   780   

Less than $500 2,174 10% 721 14% 140 18% 
$500 to $749 4635 21% 1055 19% 91 12% 
$750-$999 7,184 33% 2,076 38% 350 45% 
$1,000 to $1,249 3,786 18% 926 17% 174 22% 
$1,250 to $1,499 1,324 6% 363 7% 0 0% 
$1,500 to $1,999 755 4% 91 2% 0 0% 
$2000+ 257 1% 25 0% 25 3% 

No cash rent 1,451 7% 160 3% 0 0% 
Source: U.S. Census Bureau, American Community Survey 2011-2015 

 

 

 

 

 

 

 

 

 

 

 

 



City of Kingston DRI Strategic Investment Plan 

 

 1-33 Downtown Profile and Assessment  

Rental Listings 

An inventory of listings on Trulia and Zillow is provided in Table 21 below. Most of the listed 
rental prices are consistent with census median rents. One listing is far above median rent for 
a 1 bedroom at $1750. This apartment is at Creekside Terrace, a renovated industrial 
building in the Rondout that now has eight luxury one-bedroom apartments. Apartments 
listed on Craigslist are slightly higher than the census median rents; studios are listed around 
$750-800 and 1 bedrooms are listed around $950- $975.   

 

Table 21 Kingston Rental Listings 

Building Complex Bedrooms Location Rent Sq ft 
Hudson Valley Landing 
Apartment Complex 

2 Bedrooms 7 Hudson Valley 
Landing 

$1,125 1,400 

Hudson Valley Landing 
Apartment Complex 

2 Bedrooms 28 Hudson Valley 
Landing 

$1,200  

 2 Bedrooms 473 Wilbur Avenue $1,000  
 1 Bedroom 29 Broadway $1,000 550 
Creekside Terrace (renovated 
industrial building) 

1 Bedroom 111 Abeel St $1,750  

 1 Bedroom 91 Downs St. Apt. 3 $875  
Source: Trulia and Zillow, Accessed 10/2017 

 

Housing Cost Burden  

Housing cost burden is the percentage of one’s monthly income that is spent on housing. 
Housing cost burden is a key determinant of housing affordability. Occupants spending 
more than 30% of their incomes on housing costs are considered cost burdened while 
occupants spending more than 50% of their incomes are considered severely cost burdened. 

Within the analysis area, approximately 22.8% of homeowners with a mortgage spent 30% or 
more of their monthly income on housing costs.  21.3% of homeowners without a mortgage 
spent 30% or more of their monthly income on housing costs.  Approximately 63% of renters 
spent 30% or more of their monthly income on rent.   
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Table 22 Percentage of Households Experiencing Housing Cost Burden 

 Ulster 
County 

City of 
Kingston 

Analysis 
Area 

Homeowners with mortgage 
spending 30% or more of income 
on housing costs 

 
40.3% 

 
40.8% 

 
22.8% 

Homeowners without mortgage 
spending 30% or more of income 
on housing costs 

 
24.7% 

 
30.8% 

 
21.3% 

Renters spending 30% or more of 
income on rent 

 
61.2% 

 
62.7% 

 
63% 

Source: U.S. Census Bureau, American Community Survey 2011-2015        

 

In the analysis area, 100% of homeowners making less than $20,000 per year are cost 
burdened (spending more than 30% of their incomes on housing). As income increases, the 
burdens of housing costs generally decrease as a proportion of income. The percentage of 
housing cost burdened homeowners at an income of $75,000 or more is 13% in Ulster 
County, 7% in Kingston, and 4% in the analysis area. 

 

Table 23 Housing Cost as Percentage of Income – Owner-Occupied Units 

 Ulster County City of Kingston Analysis Area 

 # % # % # % 
Total: 69,474   9,719   1,250   
Owner-occupied housing 
units: 47,908   4,302   470   
Less than $20,000: 3,963   453   39   

30 percent or more 3,537 89% 436 96% 39 100% 
$20,000 to $34,999: 5,527   522   21   

30 percent or more 3,834 69% 402 77% 14 67% 
$35,000 to $49,999: 5,245   542   31   

30 percent or more 2,494 48% 299 55% 14 45% 
$50,000 to $74,999: 9,052   885   95   

30 percent or more 3,376 37% 321 36% 31 33% 
$75,000 or more: 23,767   1,861   284   

30 percent or more 2,996 13% 121 7% 12 4% 
Zero or negative income 354   39   0   
Source: U.S. Census Bureau, 2011-2015 American Community Survey 5-Year Estimates 
 

The table below shows how different cost of housing affects various income groups. In the 
analysis area, 72% of renters making less than $20,000 per year are cost burdened (spending 
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more than 30% of their incomes on housing). As income increases, the burdens of housing 
costs generally decrease as a proportion of income. However, the percentage of renters who 
are cost burdened in the analysis area increases to 92% when income level increases to 
$20,000 to $34,000. This may be because those making under $20,000 are eligible for 
affordable housing programs, decreasing their cost burden. In the County, the City, and the 
analysis area, less than 3% of renters are cost burdened at an income level of $75,000 or 
more. 

 

Table 24 Housing Cost as Percentage of Income – Renter-Occupied Units 

 Ulster County City of Kingston Analysis Area 

 # % # % # % 
Renter-occupied housing 
units: 21,566   5,417   780   
Less than $20,000: 5,964   1,583   203   

30 percent or more 5,682 95% 1,456 92% 146 72% 
$20,000 to $34,999: 4,843   1,439   227   

30 percent or more 4,097 85% 1,163 81% 209 92% 
$35,000 to $49,999: 2,755   745   159   

30 percent or more 1,571 57% 395 53% 85 53% 
$50,000 to $74,999: 3,196   922   75   

30 percent or more 582 18% 207 22% 11 15% 
$75,000 or more: 2,833   449   60   

30 percent or more 61 2% 0 0% 0 0% 
Zero or negative income 524   119   56   
No cash rent 1,451  160  0  
Source: U.S. Census Bureau, 2011-2015 American Community Survey 5-Year Estimates 
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Transportation and Infrastructure  

Transportation 

The SBD is a multi-modal transportation hub for Kingston, Ulster County, and the region. It 
provides connections to several major roadways, including the New York State Thruway (I-
87), NYS Route 32 and Route 28 (to the Catskill Mountains) via Washington Avenue and 
Route 9W via Albany Avenue and Broadway. The SBD also contains several nodes for public 
transportation, including a bus terminal for Adirondack Trailways (Trailways) at the 
intersection of Washington Avenue and North Front Street and exchanges for Ulster County 
Area Transit (UCAT) and Kingston Citibus located in the Kingston Plaza. Trailways is a private 
motorcoach operator providing regional bus service to areas across New York State, 
including New York City; UCAT provides county-wide bus service and Citibus provides city 
bus service. Three Citibus lines converge in the SBD (A, B and C). Figure 11 depicts the key 
local and regional transportation systems in the SBD. In 2016, the Ulster County 
Transportation Council initiated the Ulster County Transit Systems Integration Plan to study 
the potential integration of Citibus and UCAT to facilitate a single bus transit system for the 
County. The final plan was published in December 2017 with the goal to improve overall 
transit service while maintaining or reducing costs. Implementation of the plan would result 
in some shifts to transit routes but service to and from the SBD would be maintained, with a 
transfer hub at Kingston Plaza.  

Other forms of public transportation can be accessed via the major roadways that radiate 
from the SBD. Regional train service is provided by Amtrak and the MTA, with the Rhinecliff 
Amtrak station located directly across the Hudson River and Metro-North commuter rail 
service available from Poughkeepsie, approximately 20 miles to the south of Kingston. 
Metro-North provides rail access to New York City. The closest airports are Stewart 
International Airport in the Town of New Windsor, 39 miles to the south, Albany 
International Airport, approximately 65 miles to the north, and the Kingston-Ulster Airport, 
three miles to the north, which provides limited general aviation access.  

In 2009, the Ulster County Transportation Council commissioned a report titled City of 
Kingston Uptown Stockade Area Transportation Plan (the “2009 Transportation Plan”) to 
address poor access to and circulation within the SBD, and in doing so, bolster the economic 
vitality of the area. The 2009 Transportation Plan provides existing and anticipated future 
conditions to assess the transportation needs of the area. Most of the intersections in the 
SBD operate at acceptable levels of service during peak hours, although a few of the 
intersections leading to the SBD are congested. According to the 2009 Transportation Plan, 
traffic operations along the major roadways approaching the SBD will deteriorate in the 
future, including poor traffic conditions along Washington, Albany and Clinton Avenues. 
Parking utilization is also considered high.  
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Given these challenges, the 2009 Transportation Plan provides recommendations for 
improvements to vehicular access and circulation, traffic signals and coordination, parking, 
pedestrian and bicycle infrastructure, and the streetscape in the Pike Plan area to enhance 
the physical environment. The 2009 Transportation Plan recommendations included the 
following improvements: 

› Reverse the street directions and restripe several streets to improve circulation and 
bicycle, vehicular and pedestrian safety and provide direct access to Kingston Plaza from 
Wall Street. 

› Implement a coordinated traffic signal system and install traffic signals with pedestrian 
push buttons.    

› Develop and implement a comprehensive parking management strategy, as well as a 
comprehensive signing program.  

› Install new or upgrade existing pedestrian and bicycle infrastructure, including signals, 
pedestrian-scale lighting, crosswalks and sidewalks.  

› Implement a transportation system enhancement plan for the Pike Plan area, including 
reconstructing tree planters and other street furniture, constructing curb extensions and 
decorative pavement, that would improve safety for and driver awareness of pedestrians. 

The Ulster County Transportation Commission completed a second report in 2009, the City 
of Kingston Intermodal Facility Site Location and Conceptual Design Analysis Final Report (the 
“Intermodal Facility Report”), to recommend a location and develop a preferred plan for an 
intermodal transportation facility in the SBD.  The facility would serve regional and local 
transit operators, including Kingston CitiBus, Ulster County Area Transit (UCAT), and 
Trailways.  

The Intermodal Facility Report highlights some of the difficulties facing the public 
transportation system in Ulster County, particularly the complexity that arises from multiple 
providers over the large geographic service area. The report suggests that the intermodal 
facility “will not only improve coordination and interaction of the public transportation 
system, it is expected to spur economic development of the surrounding area and elevate 
the public’s perception of the city itself.”4 The report also outlines facility requirements of the 
different transit operators, and incorporates features including more bus slips, additional 
parking, taxi waiting area, and bicycle and car sharing infrastructure. Promoting the 
increased use of public transit through the expansion and enhancement of public 
transportation infrastructure is a key goal of Kingston 2025.  

Kingston and Ulster County have invested significantly in planning initiatives to improve 
transportation conditions, including several other key transportation studies, such as the 
Washington Avenue Corridor Study, the Ulster County Non-motorized Transportation Plan, 
the I-587 Intersection Study (described below in project and planning initiatives) and the City 
of Kingston/Town of Ulster Quiet Zone and Pedestrian Safety and Mobility Analysis. 

 
4 City of Kingston Intermodal Facility Site Location and Conceptual Design Analysis, Final Report, Ulster County Transportation Council, April 

2009. Executive Summary, Page 3  
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The Complete Streets Advisory Council (CSAC), established in 2010, has also been involved in 
improvements to transportation. CSAC was a contributor to Kingston’s recent 
comprehensive planning process, and as a result, its complete streets policies were 
integrated into the Kingston 2025 goals and strategies. Kingston 2025 states that “joining 
neighborhoods to core areas should be a network of complete streets. The City should 
adopt a clear policy of improving the function of existing streets to accommodate 
pedestrians of all ages, cyclists, and the disabled at an equal or greater priority than 
vehicular traffic. Such streets should be the norm and provide access throughout the City's 
neighborhoods.”5 

Other strategies related to transportation and promoting complete streets in Kingston 2025 
include  

› Employing “traffic calming” techniques and maintaining roadway efficiency with balanced 
roadway regulations. 

› Encouraging transit-oriented development and promoting green street designs,  
› Promoting on-street bike lanes in Uptown. The already narrow streets throughout the 

SBD make it difficult to construct off-road bicycle facilities, and sidewalks should be 
reserved for pedestrians.  

› Prohibiting on-street deliveries from 8 AM until after 9 PM. Given the narrow width of the 
streets, daytime deliveries pose a significant impediment to traffic and patronage of the 
area. 

› Improving the connections physically and in character between Kingston Plaza and the 
SBD. 

› Considering terminating Schwenk Drive at Fair Street. Doing so could allow uninterrupted 
pedestrian access from the SBD, and the former roadbed could be utilized to provide 
additional public assembly and bicycle/pedestrian circulation space very close to the 
business district and Senate House Historic Site. 

› Providing a trail along the Esopus Creek.  

Parking 

Figure 12 depicts the parking surfaces in the SBD. As shown, there are three municipal 
parking lots within the SBD. Kingston has recently implemented new muni-meters in these 
lots. There is a total of 47 acres of parking surface in the area. Although the City has not 
commissioned a comprehensive parking inventory and demand study, Kingston officials 
shared that constituents often feel there is a shortage of parking in several locations within 
the SBD. 

 

 

 

 
5 City of Kingston Comprehensive Plan, “Kingston 2025,” March 2016, Page 18 
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One strategy to improve parking conditions in the SBD is to increase access to a central 
parking garage that is easily accessible from one of the roads that circulates the business 
core, which would allow people to easily park and walk to commercial areas. The City is 
working with a local developer and architect to design a mixed-used development along 
with approximately 400 parking spaces, including 200 dedicated to public access, at the 
corner of North Front and Fair Streets (currently the site of a City-owned surface parking lot 
and privately owned vacant warehouse). This project is profiled in Section 5 of this plan.  

On the demand side, the 2009 Kingston Intermodal Facility Site Location and Conceptual 
Design Analysis study described above recommended the creation of an intermodal facility 
that would increase public transit usage, access and capacity. The intermodal facility as 
explored in that study would come with additional parking, taxi drop-off areas, dedicated 
bike parking and carshare parking.  

Vision 2025 also features a set of proposed strategies for parking in the SBD: 

› Maintain meters and time limits for on-street parking in the Uptown area. 

› Incentivize cross easements between adjacent non-residential and mixed-use lots. 
› Improve directional signage to public parking lots. 

› Promote smarter and more attractive public and private parking lot design. 

› Allow residential or expanded commercial use of Kingston Plaza. 

Infrastructure  

The City of Kingston Department of Public Works maintains the sewer mains within the SBD 
and the City and operates the treatment of wastewater.  The Kingston Water Department is 
responsible for the provision of drinking water and water service for fire suppression. 
Kingston Water Department’s 2015-2019 Capital Improvement Plan mentions several 
planned infrastructure investments and projects, including for example, Cooper Lake Dam 
Remediation, Binnewater Reservoir Dam Remediation, and installation of Binnewater 
Transmission Main.  A long-term capital improvement plan has been created for the 
wastewater treatment plant on East Strand in the Rondout area of Kingston.   

Water 

The principal source of water in the City is from the Mink Hollow Stream, which is piped into 
the Cooper Lake Reservoir.  The water is then piped to the Edmund T. Cloonan Water 
Treatment Plant.  From the treatment plant, the water is piped to the Binnewater Reservoir, 
the City’s primary water storage facility.  The City has approximately 8,500 service 
connections and an average daily flow of approximately 3.5 million gallons per day. 

Sewer 

The City has a partially combined sanitary and storm sewer.  As indicated in Kingston 2025, 
the sewer is beyond its existing permitted capacity due to infiltration during storm events.  
Overflows during significant storms is a reoccurring issue.  The City has installed four 
combined sewer overflow monitoring devices to cover all combined sewer overflow 
locations.  The implementation of green infrastructure is recommended and discussed as an 
objective in Kingston 2025 to reduce stormwater, upland flooding, and combined sewer 
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overflows. It is also noted that increases in housing density would likely tax the system 
further.  

Open Space and Community Facilities 

Open spaces and community facilities within the SBD are shown in Figure 13.  

Open spaces within the SBD include passive open space, active recreation (including Dietz 
Stadium), cemeteries, plazas, and trails/greenways. There are five public parks and 
recreational facilities located within the SBD:  

› Academy Green, a 1.5-acre park within the triangular block formed by Albany Avenue, 
Maiden Lane, and Clinton Avenue;  

› Andretta Pool, the City’s only public pool facility;  

› Peace Park, a small passive recreation green space located at the corner of Crown and 
North Front Streets;  

› Frog Alley, also a small passive public space along Frog Alley; and  
› Dietz Stadium, the multipurpose sports facility with capacity to host school, community 

and professional sporting events.  

Forsyth Park, which is adjacent to Dietz Stadium, is located right outside of the SBD. This 
park is the only functional community green space of its kind within the SBD, and hosts the 
Forsyth Nature Center and Zoo, a Kinderland playground, manicured lawns with a baseball 
field and forested area, tennis courts, and a pavilion. In 2013, Kingston completed a Parks 
and Recreation Master Plan to guide the strategic improvement and development of parks, 
recreational facilities and services in the City. Based on the results of the community 
outreach undertaken as part of that plan, Forsyth Park is a heavily-used open space that is a 
valued amenity to the community. 

 

 

 

 
Frog Alley Park  Statues in Academy Green Park 
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There is limited waterfront access within the study area, which includes a small path dividing 
the Esopus Creek from the Dutch Village apartments along the Kingston Uptown levee, a ten 
to 12-foot berm and wall constructed alongside Esopus Creek from Col. Chandler Drive to 
Washington Avenue.  

In terms of open space resources, Kingston 2025 proposes the creation of a centrally located 
plaza for public assembly, small concerts and events near the SBD. The strategy suggests 
that the City is looking for opportunities beyond Academy Green Park and Forsyth Park. 
Although these provide open space opportunities already, there is not a direct interplay 
between those parks and the majority of the SBD businesses along Wall Street, North Front 
Street and at Kingston Plaza. A public space in comfortable walking proximity to Wall Street 
and the State Senate House Historic Site (described in detail under the Historic and Cultural 
Resources section) would better drive patronage of the SBD, just as TR Gallo Park attracts 
patronage of the Rondout Business District. 

Kingston 2025 also offers broad strategies centered around open space, including 
supporting the implementation of the Greenline Conceptual Plan and developing public-
private partnerships for conserving parks and open space. The Kingston Greenline 
Conceptual Plan, completed in 2014, proposes a network of urban trails, complete streets, 
bike lanes and linear parks throughout Kingston to promote non-motorized travel and 
access to amenities and community facilities. The extent and status of the Kingston 
Greenline, currently under development, is shown in Figure 13 as a map insert. At full build-
out, the Kingston Greenline would provide the SBD a protected pedestrian and bicycle link 
from Kingston Plaza west to the other core neighborhoods of the City and east to the 
Rondout Valley, via the O&W Link Trail, and the Catskill Mountains, via the proposed Catskill 
Mountain Rail Trail. This rail trail is also planned to connect residents and visitors to the 
future Empire State Trail, a 750-mile New York State trail planned for completion in 2020. 

Figure 13 documents the distribution of recent public investments in the area, as well as the 
names and locations of anchor institutions that serve the community (supermarkets, bus 
terminals, schools, government institutions, etc.). A detailed discussion of SBD anchor 
institutions is in the Anchor Institutions and Significant Employers section below.  

Kingston Plaza is home to the Westbrook Lane station of the Catskill Mountain Railroad, a 
recreational train attraction operating on the former Ulster and Delaware Rail line. 
Historically, this rail line carried freight and tourist traffic to and from the Catskills, including 
bluestone and dairy products. The Catskill Mountain Railroad hosts themed events, including 
fall foliage trains and other seasonal events, attracting a ridership of almost 30,000 people in 
2016.  
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Commercial Real Estate Market  

This section examines real estate market trends for the analysis area as well as the City of 
Kingston and Ulster County. The statistical data presented below focuses on the supply and 
demand of commercial, office, and retail space for all three geographic units. These data 
trends will be supplemented with more qualitative information gleaned from interviews with 
real estate professionals, economic development practitioners, and business owners. As 
mentioned above, the analysis area incorporates all of Census Tract 9624 because it includes 
most of the Stockade Business District. Figure 5 shows the boundaries of the analysis area. 

The City of Kingston is experiencing a commercial real estate boom despite stagnant real 
estate prices throughout Upstate New York. From 2014 to 2016, commercial listings for 
Kingston on MLS ranged from $218,000 to $950,000.6 Current listings range from $194,000 
to $1.8 million, with 3 properties over $1.4 million.7  

Some buildings, especially in the Stockade Business District, have more than doubled in price 
in less than 10 years. For example, the Tonner Doll Company bought a former bank building 
on Wall Street for $435,000 in 2010. This same building sold for $925,000 in 2017.8 

An extreme case of the recent explosion in commercial real estate in Uptown Kingston is the 
sale of the former Kingston City School District Headquarters. In July it sold for $4.25 million 
(a bid twice the estimate) to a New York City developer, Neil Bender, who plans to turn the 
office property into a boutique hotel.9 In 2014, the highest bid for this building was 
$660,000.10  

Some of this activity has spilled into Midtown, which has yet to experience the revival that 
Uptown has encountered. Local realtors speculate that as real estate in Uptown and the 
Rondout becomes scarce, developers are looking to Midtown. Midtown has seen activity in 
both office and retail sales.  

 

 
6 Sveikauskas, Geddy, “Ulster County real estate market mostly stagnant, with a few areas seeing a surge of activity.” Hudson Valley One. 

12/5/2016. https://hudsonvalleyone.com/2016/12/05/ulster-county-real-estate-market-mostly-stagnant-with-a-few-areas-seeing-a-
surge-of-activity/ 

7 Multiple Listing Service, Accessed 10/26/2017 
8 Smith, Jesse J., “Kingston’s Uptown real estate surge: helpful influx or toxic gentrification? ”Hudson Valley One. 6/18/2017 

https://hudsonvalleyone.com/2017/06/18/kingstons-uptown-real-estate-surge-helpful-influx-or-toxic-gentrification/ 
9 Kemble, William J., “Buyer plans to turn Kingston school district’s administration building into hotel and spa.” Kingston Daily Freeman. 

7/20/2017. http://www.dailyfreeman.com/general-news/20170720/buyer-plans-to-turn-kingston-school-districts-administration-
building-into-hotel-and-spa 

10 Smith, Jesse J., “Kingston’s Uptown real estate surge: helpful influx or toxic gentrification?” Hudson Valley One. 6/18/2017 
https://hudsonvalleyone.com/2017/06/18/kingstons-uptown-real-estate-surge-helpful-influx-or-toxic-gentrification/ 
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Commercial Office Market 

Listed office space in Kingston consists mainly of homes converted to offices and car 
dealership office space along Albany Avenue. On the high end of the market, a 16-unit office 
building in Uptown is listed for $1.8 million. The car dealership office spaces and parking lot 
prices range from to $1 million to $1.5 million. Various smaller homes converted to offices 
are listed from $550,000 to $895,000. The Opera House, a popular office rental location for 
small businesses lists rents at $550-$750/month.  

Developers and others are buying vacant office buildings and renovating them or converting 
them to non-office uses. In 2016, CB Properties bought 635 Broadway for $450,000 and 
renovated it.11 The once-vacant building now has several commercial office clients. Rent for 
office space at this location is listed at $600/month for 200-400 square feet.12 As mentioned 
earlier, the former Kingston School District Office will be converted to a hotel. RUPCO, a local 
housing non-profit, has purchased several former office buildings in Midtown. Among them, 
the former MetLife offices on Greenkill Avenue will become Stockade Works, a TV and film 
studio and makers space. RUPCO has also proposed a multi-family supportive housing 
project at the site of former Ulster County offices.13 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
11 Smith, Jesse J. “Investment in real estate could change game for Midtown.” Hudson Valley One. 9/3/2016 

https://hudsonvalleyone.com/2016/09/03/investment-in-real-estate-could-change-game-for-midtown/ 
12 Multiple Listing Service, Accessed 10/26/2017 
13 Hubert, Brian, “In Kingston, RUPCO aims to expand housing, business space.” Daily Freeman, 1/12/17 

http://www.dailyfreeman.com/general-news/20170112/in-kingston-rupco-aims-to-expand-housing-business-space 

https://hudsonvalleyone.com/2016/09/03/investment-in-real-estate-could-change-game-for-midtown/
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Table 25 Commercial Office Listings, City of Kingston 

MLS ID Brief Description Address Listing 
Price 

Sq Ft 

 20172344 
Recently renovated 16-unit office 

complex with parking lot. 
159 Green 

Street $1,825,000   9,988 

20173850 

3 parcels with 2 detached 
building featuring warehouse 

space and showroom with offices 
493-507-515 
Albany Ave $1,590,000  12,638 

20173850  
3 parcels with office, warehouse 

and garage 
552-554-560 

Albany Avenue 
        

$1,445,000 6,588 

20144648 
Current car dealership with 100+ 

car parking 
111 Schwenk 

Drive $997,300  12,100 

20173690  

2 parcels, one building with retail, 
office, and warehouse space, 

renovated showroom 
501-507 & 515 
Albany Avenue $995,000  10,589 

20173714 
Corner lot with retail/office space 

and garage 
552 & 554 

Albany Avenue $895,000  4,190 

20174458 

First floor medical office with 3-
bedroom apartment on second 

and third floor 

389 
Washington 

Avenue  $895,000 4,176 

20173904 Gothic Revival Church 
29-35 Wurts 

Street $799,900  9,918 

20171547 
One story mixed use building with 

adjacent 45 car parking lot 25 Frog Alley  $795,000 4,268 
20170208 Steel frame garage with office 589 Route 28 $689,000  2,400 

20173697 
Service garage with office and 

50+ car parking lot 
493-495 Albany 

Avenue  $595,000 1,800 

20173715 3-bay service garage 
560 Albany 

Avenue $550,000  1,972 

20173989 Office/home 
12 Wrentham 

Street $550,000  2,112 

20174995 
2 floor home converted to office 

with warehouse/garage 
55 Foxhall 

Avenue $550,000 3,436 

20173116 Church 
24 W Union 

Street $510,000  4,547 
20173647  Renovated 1884 Church 21 Fitch Street $489,900  6,500 

Source: Multiple Listing Service, Accessed 10/26/2017 
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Retail Market  

Retail properties in Kingston are selling for similar prices as office spaces, with the highest 
prices in the Stockade Business District. New owners are renovating the spaces and often 
raising rents. Local news outlets report that many long-time businesses are closing due to 
rents hikes such as a clock shop, a guitar shop, and a hair salon.4  

Commercial retail real estate prices in the Rondout neighborhood of Kingston have not 
reached the prices of those in Uptown. Two commercial properties are currently listed at 
around $600,000. One property is a turnkey restaurant and the other is a mixed-use building 
with two commercial tenants and four apartments. Similar properties in Uptown are listed for 
over $1.5 million. The Rondout area already has multiple upscale commercial renters or 
building owners, such as the Kingston Wine Company, Hops Petunia, and Clove and Creek. 
Several unique, historic churches are for sale, which have the potential for both commercial 
and residential development. Other churches in the Rondout have been renovated as art 
spaces, light manufacturing, bed and breakfasts, and condos.14 

Due in part to local economic development efforts, vacant and neglected retail spaces in 
Midtown are being renovated and filled. The Broadmoor property, an anchor building with 
21 apartments and six retail spaces, was renovated in 2015 after it was condemned in 2010. 
The building is now almost fully occupied. Several new restaurants and art galleries have 
opened in the area, adding to Midtown’s developing identity as an arts and culture district.15   

 

Table 26 Retail Listings, City of Kingston 

MLS ID Brief Description Address Listing 
Price 

Sq Ft 

20172236 

First floor retail space with 3-
bedroom apartment on second 

and 3rd floor 330 Wall Street $1,600,000  6,600 

20173736 
Turnkey bar/restaurant in 

Rondout 
91 & 97 Abeel 

Street $675,000  4,800 

20174211 

Mixed use building with café, 
tattoo studio, and 3 one-bedroom 

apartments 

63 Broadway, 
4 West Union 

Street $599,000  6,370 
20173603  Restaurant  11 High Street $425,000  3,189 

20171045 

First floor restaurant with 1 two-
bedroom, and 3 one-bedroom 

apartments above 666 Broadway $349,900  5,570 
Source: Multiple Listing Service, Accessed 10/26/2017 

 

 
14  Multiple Listing Service, Accessed 10/26/2017 
15  Zangla, Ariel, “Midtown Kingston Becoming a Magnet and Not Just for Businesses.” Daily Freeman. 1/10/2017 

http://www.dailyfreeman.com/general-news/20170110/midtown-kingston-becoming-a-magnet-and-not-just-for-businesses 
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Retail Consumption Trends 

A retail consumption analysis is a powerful means for better understanding the untapped 
opportunities for expanding a local retail market. For a defined traded area, the analysis 
compares the local demand for certain goods and services with the total sales of those 
goods and services in that area. When local demand is smaller than total sales, there is a 
surplus of goods and services being consumed by non-residents coming into the trade area 
to shop. Conversely, when local demand is greater than total sales, there is a leakage of retail 
demand because residents are travelling outside of the trade area to access desired goods 
and services.  

Using the City of Kingston as the trade area, a retail consumption analysis revealed that 
Kingston’s retail offerings are not meeting local residential demand for a number of key 
retail sectors including motor vehicle & parts dealers, furniture stores, clothing stores, 
general merchandise (department stores), and non-store retail (including e-commerce, 
vending machines, or wholesalers). Meanwhile, Kingston is attracting shoppers residing from 
other localities in search of electronics, building materials, food products, health and 
personal care stores, and miscellaneous stores selling items like office supplies and flowers.  
The scaled diagram below indicates the relative degrees of surplus and leakage for various 
goods and services sold within the City of Kingston. 

 

Figure 14 Retail Consumption Analysis Findings for City of Kingston 

Source: ESRI 
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Opportunity Sites: Vacant, Underutilized, or Publicly-Owned  

Although the SBD is a vibrant downtown community, there are at least a dozen vacant 
residential buildings and many other commercial vacant buildings within its boundaries, 
creating a significant opportunity for future development. Commercial vacancies include 
spaces on the second and third floors of retail or office buildings. In addition, there are ten 
acres of undeveloped land in Kingston Plaza that could be developed down the road.  

There are 45 publicly-owned properties within the SBD, including parks and recreational 
facilities, government office buildings, and parking lots. There are also at least five single-
family residences and 11 vacant commercial or residential lots under public ownership, 
which provide some opportunities for future development. For example, the City is working 
with a local developer and architect to design a mixed-used development along with 200 
public access parking spots at the corner of North Front and Fair Streets. The site includes a 
city-owned parking lot along with a nearly vacant warehouse building across Fair Street.  

Kingston has identified a number of other potential development opportunities within the 
SBD. The Cioni building, located along Green Street, currently serves as the Kingston City 
School District’s administrative headquarters. This 22,680-square foot (sf) building is located 
on 1.25 acres, and was just sold for over $4 million; it is currently being considered for 
development as a boutique hotel. The Daily Freeman building, a 26,000-sf building on three 
acres of land on Hurley Avenue is currently for sale for $1.7 million. The 21,000-sf facility that 
currently houses the County’s Family Court, located on Lucas Avenue, was just sold for $1.1 
million and is being considered for accessory parking and food service uses.   

Anchor Institutions and Significant Employers  

This section describes Kingston’s employment base including the sectors and location of 
current jobs as well as a discussion of recent trends and opportunities for economic 
development. 

Regional Employment Context 

Once home to over 7,000 IBM employees, the current employment base in Kingston’s 
Metropolitan Statistical Area (MSA) reflects the challenges from globalization and 
deindustrialization. Following IBM’s departure in the mid-1990s, Kingston and the 
surrounding region have struggled to replace the loss of stable, high-paying jobs. Since 
2010, the employed civilian population over age 16 in the Kingston MSA has declined 
slightly, from nearly 90,000 to just under 86,000 in 2015. Over the same period, median 
earnings in the MSA have declined as well, from about $37,000 to just under $35,000 in 
constant 2015 dollars. 

Jobs Within the City of Kingston 

Regional trends, however, disguise a much more complex situation. Even as employment 
and wages in some industries and occupations are declining, the City of Kingston has seen 
strong growth in industries and occupations with promising prospects for the future, 
particularly in and around the SBD, where an increasing share of the region’s jobs are 
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located. In September 2016, a US Census Bureau report identified Kingston as the fastest-
growing MSA in the Northeast for start-up job growth. 

While employment in local, state, and federal government has declined since 2010, 
employment in information, manufacturing, management, and professional services has 
grown. Employment in high-tech industries has increased substantially. 

Unlike in the days of IBM, job creation in Kingston today comes from the cumulative efforts 
of many businesses – from entrepreneurs and micro-enterprises to small family-owned 
enterprises to larger institutions such as hospitals and schools. The City expects that future 
job creation will come from continued growth of small- to mid-sized businesses in several 
important local industry clusters. 

Current Sectoral Distribution of Jobs 

The table below shows the current distribution of jobs located within the City of Kingston. 
The largest number of jobs are in the health care sector (32.3%) followed by public 
administration (11.7%) and educational services (10.1%). 

 

Table 27 Distribution of Jobs in the City of Kingston 

Sector # % 
Health Care and Social Assistance 4,234 32.3% 
Public Administration 1,528 11.7% 
Educational Services 1,327 10.1% 
Retail Trade 836 6.4% 
Accommodation and Food Services 715 5.5% 
Other Services (excluding Public Administration) 622 4.7% 
Manufacturing 593 4.5% 
Real Estate and Rental and Leasing 576 4.4% 
Professional, Scientific, and Technical Services 526 4.0% 
Finance and Insurance 476 3.6% 
Administration & Support, Waste Management and 
Remediation 

435 3.3% 

Information 377 2.9% 
Construction 325 2.5% 
Management of Companies and Enterprises 196 1.5% 
Transportation and Warehousing 173 1.3% 
Wholesale Trade 105 0.8% 
Arts, Entertainment, and Recreation 56 0.4% 
Agriculture, Forestry, Fishing and Hunting 0 0.0% 
Mining, Quarrying, and Oil and Gas Extraction 0 0.0% 
Utilities 0 0.0% 

Source: US Census LEHD Data 
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Geographic Distribution of Jobs  

The heat map below shows the concentrations of jobs within the City of Kingston. Jobs are 
clustered in two areas, the Stockade Business District and Midtown, especially along 
Broadway.   

 

 

Figure 15 Location of Jobs Within Kingston 

 

 

 

 

 

 

SBD 



City of Kingston DRI Strategic Investment Plan 

 

 1-53 Downtown Profile and Assessment  

Residential Location of All Kingston Workers  

The majority of Kingston’s primary workers (77%) live somewhere other than Kingston. 
Beside Kingston, no one place is home to more than 4% of Kingston workers. This indicates 
that Kingston attracts workers from a wide variety of places. Second to Kingston is New York 
City at 3.4%, followed by adjacent Hurley and Port Ewen. 

 

Table 28 Job Counts by Places Where Workers Live, Primary Jobs 

Place of Residence # % 
All Places (Cities, CDPs, etc.) 12,129 100.00% 
Kingston city, NY 2,817 23.20% 
New York city, NY 417 3.40% 
Hurley CDP, NY 345 2.80% 
Port Ewen CDP, NY 299 2.50% 
Lincoln Park CDP, NY 275 2.30% 
Saugerties village, NY 172 1.40% 
Saugerties South CDP, NY 170 1.40% 
Lake Katrine CDP, NY 162 1.30% 
Glasco CDP, NY 148 1.20% 
West Hurley CDP, NY 99 0.80% 
All Other Locations 7,225 59.60% 

Source: US Census LEHD Statistics 
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Inflow Outflow Analysis 

The diagram below shows the flow of workers through the City of Kingston. Each day, 
approximately 10,046 workers enter the City from other areas while 7,875 residents of 
Kingston leave the City to work in other areas. Only 3,054 people both live and work within 
the City of Kingston. The trend of many Kingston residents going outside of the City was 
highlighted Kingston 2025. The data suggests that Kingston needs to be more proactive in 
attracting and retaining businesses in order to reduce the outflow of residents to other 
workplaces. 

 

Figure 16  Inflow and Outflow of Workers 

 

Significant Employment Trends 

Summarized below are some of the key employers in Kingston along with a discussion of 
some of the recent trends in business growth and development.   

Education, Healthcare, Government, and Non-profit Organizations   

The location of several County, State and Federal facilities in the SBD draws employees and 
public services consumers from the broader region. The County alone employs hundreds of 
workers. Healthcare employers include Westchester Medical Center Health Network 
HealthAlliance, Health Quest, and the Golden Hill Health Care Center. Major educational 
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entities include the Kingston Center of SUNY Ulster (Midtown), Kingston City School District, 
and Kingston Catholic Schools. Key non-profit organizations include Family of Woodstock, 
Inc., Cornell Cooperative Extension of Ulster County, and RUPCO, an affordable housing 
organization.  

Major facility upgrades and capital projects at the HealthAlliance campuses, the Kingston 
High School, the Kingston Greenline and the new Kingston Center of SUNY Ulster are 
creating temporary construction jobs, while also ensuring the continued presence of these 
key community institutions for the coming decades and contributing to a sense of renewal 
and reinvestment that encourages further development. In total, these institutions are 
investing over $300 million in Kingston’s future. The City and County have invested a total of 
approximately $24.7 million in the Kingston Greenline.  

Media, Film and Technology  

With the recent expansion of the Upstate Film Tax Credit program, Kingston enjoys an 
increasing advantage as a premier location for film production and post-production, as 
evidenced by a significant uptick in film projects in the first half of 2017. Rapid growth also 
continues at the many tech businesses located in the SBD, including DragonSearch, Exago, 
Luminary Media, and AnchorID, most of which expect to continue adding jobs in the coming 
year. In this sector, Kingston’s quality of life is also attracting tech-workers who are less 
attached to physical offices in New York City, and who, over time, often choose to start their 
own companies here.  

Craft Food and Beverage 

Within and nearby the SBD, a synergy between growers, processors, and distributors is 
positioning Kingston as a major player in the Hudson Valley’s food and beverage cluster. Key 
initiatives and important local players include the Hudson Valley Farm Hub, Northeast Farm 
Access’s Esopus Agricultural Center, The Farm Bridge, Hudson Valley Harvest, Keegan Ales, 
Great Life Brewing Company, the Kingston Food Exchange and the Arc of Ulster-Greene’s 
food and beverage incubator project in Midtown Kingston. 

Tourism, Hospitality & Entertainment 

Capitalizing on Ulster County’s expanding tourism market, Kingston’s restaurants, 
performance venues, art galleries, museums, and year-round festivals are enjoying good 
patronage.  Investments at the Ulster Performing Arts Center and the Hutton Brickyards are 
luring new visitors. Meanwhile, excitement has been building for the addition of several new 
hotels to meet the demand of increasing tourism.  

Boutique Manufacturing 

Kingston is home to a growing number of niche manufacturers, including long-time 
institutions such as R&F Handmade Paints, Bailey Pottery, ColorPage, American Monster 
Studio. These have been joined more recently by a new vanguard of craft manufacturers, 
such as Karina Dresses, Catskill Woodworking, Johnny Poux Design, Black Creek Mercantile 
and Trading Company, Workshop Art Fabricators and, most recently, Lite Brite Neon. The 
addition of these companies has revitalized the City’s manufacturing industry, adding new, 
high-quality jobs in a variety of occupations. 
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Economic Development Prospects  

In addition to these industries, future job growth in Kingston will be shaped by larger trends 
such as demographics, global competition, and increasing automation. Throughout the 
nation, positions traditionally filled by employees will continue to be replaced by contract 
workers, freelancers, and temp workers, which will have positive and negative consequences 
for the region. On one hand, this “gig economy” means less security and stability, while on 
the other, it affords workers the freedom that allows them to stay in, or relocate to, low-cost, 
high-quality locations like Kingston.  

If human capital is the most important factor of production in the 21st century, Kingston is 
well-positioned to continue its transformation to a talent-based economy, and through that 
transformation, to establish a more resilient and sustainable mix of industries, occupations 
and employment opportunities. By investing in the revitalization of the SBD, Kingston can 
augment its key competitive advantage as a low-cost alternative to other locations within 
the metro NYC, making it easier for existing and future employers to attract and retain the 
talented workforce that drives innovation and competition in the new economy. 

And while highly-skilled workers will play an important role in the City’s continued job-
growth, it is equally important to note local efforts that will contribute to a more inclusive 
labor market. The City’s recent and impending investments in transportation projects will 
make it even easier for residents throughout the City and beyond to access employment. 
The close proximity of key workforce development partners, such as the Kingston Center of 
SUNY Ulster, the Ulster County Office of Employment and Training, YouthBuild, the Center 
for Creative Education, and the Kingston High School will continue to help residents acquire 
the skills they need to access jobs and to increase their earnings. 

The slow and steady growth Kingston has experienced in the past decade, dispersed across a 
wide range of industries and occupations, has led to a more resilient foundation. 
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Kingston Business Outreach 

In order to gather detailed information about the existing business needs in the City of 
Kingston, the Consultant Team disseminated a comprehensive survey to business owners 
from all parts of the City, including the SBD, and conducted a business focus group at 
Kingston City Hall. Responses to the survey were gathered from the beginning of December 
2017 through the end of January 2018. Section 4 of the DRI Plan outlines all of the public 
outreach efforts associated with the DRI planning process, including the business survey and 
focus group.  

Business Climate   

The majority of survey respondents (55%) think that the City of Kingston provides a 
supportive business environment that is conducive to growth. When asked what about 
Kingston is conducive to their growth, respondents cited that the City government is 
supportive, open, accessible, and attentive to business owners’ needs. Regarding land use 
approvals, licenses, and building code guidance, only 12% felt that the City did not offer an 
efficient administrative system for handling business needs while 45% agreed or strongly 
agreed that it does.   

Business Expansion 

Businesses are expanding in Kingston, with 48% planning to expand within the next one to 
three years and 67% planning to hire additional staff. Most of the business owners (among 
the survey respondents) planning to expand wish to do so within or near their existing place 
of business. Most respondents have not had trouble finding space, but of those who did, 
they cited high rent or lack of specific types of spaces such as commercial kitchens and 
mixed manufacturing and offices within the City. Most respondents hire locally or attempt to 
hire locally. Those who have difficulty hiring locally cited a lack of specific skills needed for 
the jobs. The types of business who struggle to find skilled employees are tech, media and 
communications, social work, education, and policy consulting.  

Business District Improvement 

Business owners are interested in efforts to improve their business districts. The most 
common ways business owners would like to be involved in these efforts is through event 
planning, joint marketing, and infrastructure/streetscape improvement. The most desired 
improvements are increased parking supply, redevelopment of vacant or underutilized 
buildings, and enhanced transit service.  

Marketing and Branding 

Kingston business owners feel that the current marketing of business districts is inadequate 
to attract customers. The most commonly voiced idea for improving marketing is signage in 
the form of wayfinding to popular destinations or advertising on the highway. Business 
owners identified a lack of clear signage indicating the means of connection from the 
Thruway to the SBD. Business owners also expressed a desire for a more attractive entrance 
or gateway to Kingston from the Thruway. Many respondents also suggested increased 
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information on parking and public transportation options. A comprehensive marketing 
campaign with promotional materials, social media presence, and maps was also suggested. 

Cost Concerns 

Many business owners are worried about their ongoing overhead expenses. The most 
common concern is that taxes on businesses are too high. Of those concerned about costs, 
30% cited taxes as their biggest worry, followed by rent and cost of space (17%).  Multiple 
business owners see a need for more affordable and middle-income housing for their 
workforce.  

Business Assistance 

When asked what type of business assistance programs would be most beneficial to 
Kingston business owners, respondents requested financial assistance, training programs, 
and networking and connections. Business owners expressed interest in low interest loans, a 
revolving loan fund, grants, and tax incentive programs for small businesses. Various types of 
training programs were suggested such as business management/ownership workshops, 
workforce training and internship programs, and workshops on obtaining access to loan and 
grant programs. Business owners would like to be more connected to one another through 
networking events and mentoring programs 

Sustainable Economic Development Practices and Fiscal Policies 

Business owners expressed that the City of Kingston should be selective and strategic in the 
granting of tax incentives and PILOTs. Some business owners feel that the City should focus 
on supporting existing businesses rather than giving assistance to new businesses. It was 
suggested that the City should consider the need and concentration of the types of 
businesses that receive assistance. For example, business owners felt that the City should not 
give assistance to a new restaurant in an area that has a high concentration of restaurants, 
such as Downtown Kingston. Business owners also suggested prioritizing businesses that 
created quality jobs. Many business owners feel burdened by the current tax structure, and 
supported a deep evaluation of the homestead versus non-homestead tax structure.   

Connectivity Within and Between Commercial Districts 

Kingston business owners see a lack of connectivity between commercial districts in 
Kingston. The Downtown area is separated from Uptown/the SBD and Midtown by a large 
hill making it difficult to access other areas without a car. In addition, business owners 
discussed a lack of walkable connection from the SBD to Kingston Plaza, the location of 
many affordable retail establishments.    

Parking and Infrastructure 

Lack of parking was a common theme brought up by business owners. SBD business owners 
observed that their customers and clients often cannot find parking, which hurts businesses. 
Many SBD business owners expressed the need for a parking garage. Business owners would 
also like to see improved public infrastructure and amenities. There is a lack of public transit 
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throughout the City. In the SBD, sidewalks and the canopies above them are in disrepair. 
Throughout the City and especially in the SBD, business owners would like faster and more 
reliable wireless internet, preferably from a local provider. 

Environmental Constraints 

Environmental constraints that are present within the SBD include wetlands, flood zones and 
steep slopes. Figure 17 depicts the topography of the area and the potential vulnerability to 
flooding, described in detail below.     

Wetlands 

There are two PSS1E freshwater forested/shrub wetlands within the SBD located to the east 
and west of Westbrook Lane.16 In 2009, the City of Kingston Conservation Advisory Council, 
with the help of Hudsonia Ltd, conducted a city-wide Natural Resources Inventory and 
created a map titled Significant Habitats in Selected Areas of the City of Kingston. The map 
depicts significant wetland and upland habitats along Esopus Creek, including the area 
within the SBD. According to this analysis, there are wet meadow and hardwood & shrub 
swamp wetland habitats, as well as a constructed pond, located just west of I-587, to the 
north and south of Aaron Court. This area also provides some upland habitats, including 
upland meadow. According to the map, a stream runs along I-587 from Aaron Court to a 
wetland meadow area adjacent to Esopus Creek. There are no state wetlands present within 
the SBD.    

Floodplains 

Kingston experiences flooding in some parts of the City. This was especially true during 
recent storms, including Hurricane Irene in 2011 and Superstorm Sandy in 2012, during 
which the Rondout area of the City flooded significantly.  As indicated on FEMA Floodplain 
Maps 36111C0470F and 36111C0460F and depicted in Figure 17, both 100-year and 500-
year flood zones are present within the SBD.     

The Kingston Uptown levee, the ten to 12-foot berm and wall constructed between the 
Kingston Plaza shopping center and the Esopus Creek, was built with federal funding in the 
1970’s and designed to prevent flooding in Kingston Plaza, the Dutch Village apartments, 
and along Schwenk Drive. However, it no longer meets FEMA standards.  As a result, federal 
floodplain maps have been revised, putting about 35 properties into the floodplain.  
Insurance premiums have increased significantly and property owners cannot develop in the 
plaza area without a variance. 

 

 

 

 

 
16 National Wetlands Inventory, U.S Fish and Wildlife Service 
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A look at the flood control wall as seen behind Mac 
Fitness at the Kingston Plaza 

 A look at the levee dividing Esopus Creek and the Dutch 
Village apartments in Kingston17 

 

Multiple strategies identified in Kingston 2025 deal with the mitigation of flooding impacts, 
including the promotion of natural vegetation, swales, rain gardens, and other 
environmental landscapes; the reduction of upland flooding through green infrastructure, 
low impact development, and best stormwater practices.   

The City of Kingston has adopted two plans related to sea level rise and climate action: 
“Planning for Rising Waters,” adopted in November 2013 to address flooding conditions 
along the Rondout-Hudson waterfront, and the preceding Climate Action Plan, completed in 
September 2012. Kingston 2025 specifically outlines the need to undertake a sea level rise 
and flooding assessment of the Esopus Creek and its surrounding lands, as was done for the 
Roundout Creek waterfront area.  

Steep Slopes 

The SBD is situated on a hill between 180 and 185 feet above sea level, and approximately 
60 feet above Esopus Creek north of the SBD. Figure 17 shows five-foot contours, and shows 
Kingston Plaza and the Dutch Village apartments occupying much lower-lying land along 
Esopus Creek, behind the levee. There are steep slopes separating Kingston Plaza from the 
SBD along Front Street and Clinton Avenue.  

 
17 Photos http://www.dailyfreeman.com/general-news/20131116/fema-ruling-costly-to-uptown-kingston-property-owners 
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 Advantages, Opportunities and Critical Issues 
The following are key advantages, opportunities and critical issues of the SBD analyzed in 
the preceding sections of this Downtown Profile and Assessment.  

Advantages and Opportunities  
› The SBD is situated such that it acts as a gateway to Kingston and to the Catskill 

Mountains. It is the central hub for transportation connections within Kingston and to the 
rest of Ulster County, providing access to several major roadways, a bus terminal for 
Adirondack Trailways, and exchanges for local and regional bus service.  Kingston’s 
location provides the opportunity to draw visitors and second homeowners who visit the 
Catskill Mountains to frequent SBD businesses. 

› The SBD has an established local identity, noted particularly for its concentration of 
historic resources and historic-based tourism, County Government facilities, and an 
eclectic mix of specialty retail. The location of several County, State and Federal facilities 
in the SBD draws employees and public services consumers from the broader region.  

› Many popular events and cultural institutions (museums, performing arts centers) are 
held or located within the SBD, drawing local community members and visitors to the 
area. Popular events include the annual O+ Festival, the bi-annual re-enactment of the 
1777 burning of Kingston, the Kingston Farmer’s Market, the Snowflake Festival, and 
various events sponsored by the culture magazine Chronogram.  

› The City of Kingston is experiencing a commercial real estate boom despite stagnant real 
estate prices throughout Upstate New York. Some buildings, especially in the Stockade 
Business District, have more than doubled in price in less than 10 years. (Note: While this 
is listed as an opportunity, affordability is a major concern for the Kingston community, and 
therefore addressing the rise in real estate prices is also a critical issue. New York State, 
Kingston and local non-for-profits focused on housing will continue to explore this 
dichotomy)  

› There are at least a dozen vacant residential buildings and many other commercial vacant 
buildings within the boundaries of the SBD, creating a significant opportunity for future 
development. Commercial vacancies include spaces on the second and third floors of 
retail or office buildings.  

› Even as employment and wages in some industries and occupations are declining, the 
City of Kingston has seen robust growth in industries and occupations with promising 
prospects for the future, particularly in and around the SBD. In September 2016, a US 
Census Bureau report identified Kingston as the fastest-growing Metropolitan Statistical 
Area (MSA) in the Northeast for start-up job growth. This slow and steady growth 
dispersed across a wide range of industries and occupations has led to a more resilient 
economic foundation for the City.  

› Kingston has a competitive advantage as a low-cost alternative to other locations within 
the metro NYC area, making it easier for existing and future employers to attract and 
retain the talented workforce that drives innovation and competition in the new 
economy.  
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Critical Issues  
› Housing development in the SBD has been limited; the number of housing units grew 

only marginally from 2000-2010 and decreased slightly from 2010 to 2015. In addition, a 
significant percentage of renters in the SBD and surrounding area are cost burdened, 
spending more than 30% of their incomes on housing costs.  

› While the concentration of historic resources in the SBD is an asset and is included in the 
list of advantages and opportunities above, a high percentage of the area’s structures and 
the majority of housing units (55%) were built prior to 1939, creating some challenges 
and expense for building maintenance.   

› Issues related to transportation in the SBD include the complexity arising from multiple 
public transit providers, high parking utilization in certain parking lots, and some access 
and circulation challenges, such as congestion at key intersections within and adjacent to 
the SBD. 

› The Kingston Uptown Levee no longer meets FEMA standards, putting 35 properties in 
and around Kingston Plaza into the floodplain and increasing insurance premiums for 
property owners. In addition, steep slopes along North Front Street and Clinton Avenue 
separate Kingston Plaza from the rest of the SBD.  
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 Projects and Planning Initiatives 
As demonstrated above, the City of Kingston has invested significantly in projects and 
planning initiatives with the intention of paving the path for a growing community and 
prosperous future. The following is a list of the key recent, ongoing, and planned projects 
and planning efforts undertaken in Kingston and the SBD.  

› Uptown Parking Lots Rehabilitation and Green Infrastructure – this project included the 
rehabilitation and incorporation of green infrastructure into parking lots within the SBD to 
address deteriorating conditions and stormwater runoff.  

› Washington Avenue Signal Improvements 

› Forsyth Park and Forsyth Nature Center Improvements, including a new playground, 
handicapped-accessible bathrooms, and repairs to several recreational facilities.  

› Washington Avenue Sewer Tunnel Remediation  
› I-587 Intersection Improvements at Albany Avenue, being undertaken by the New York 

State Department of Transportation (NYSDOT). This project may incorporate 
recommendations of the City of Kingston I-587/Albany/Broadway Intersection Study 
prepared for the Ulster Country Transportation Council in 2011. This project will improve 
the operation of the intersection, a major gateway to both the City of Kingston and the 
SBD.   

› Hurley Avenue Pavement and Complete Streets – Kingston will repave Hurley Avenue 
within the City limits, a portion of which falls within the SBD.  The project will be in 
keeping with Kingston’s complete streets program, including the installation of 
handicapped-accessible ramps at all cross streets and the potential inclusion of a bike 
lane.  

› Kingston Safe Routes to School Project, including new crosswalks, pedestrian signals, 
sidewalks and electronic speed signs to ensure pedestrian safety for students that walk to 
school. 

› Midtown Linear Park and Kingston Rail Trail Project – the County is in the preliminary 
planning phase of a project to provide a public rail trail from Cornell Street to Kingston 
Plaza and in the design phase to provide a pedestrian and bicycle connection between 
Washington Avenue (connecting to the Midtown Linear Park) to O&W Rail Trail on Route 
209 in the Town of Hurley. These two linear parks would become part of the larger 
Kingston Greenline network of pedestrian/bicycle infrastructure in Kingston.   

› The Westchester Medical Center Health Alliance of the Hudson Valley Campus is 
undertaking a five-year project that will include an over 100,000-sf expansion and 70,000-
sf renovation of its medical care facilities in Kingston.   

The City of Kingston has also been highly successful at leveraging private investment to 
further its revitalization goals for the SBD. Kingston has already attracted significant private 
development and investment in or near the SBD, including the Senate Garage event space 
and wedding venue located at the southeast corner of North Front and Fair Streets, Keegan 
Ales microbrewery located at the corner of Prospect and St. James Streets, and a mixed-use 
redevelopment of the former Kirkland Hotel building at Main Street and Clinton Avenue. 
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Anticipated private projects and investments in the SBD include the following: 

› The Bonura Hospitality Group is expected to invest $30 million in a mixed-use commercial 
and residential project with a parking structure at the corner of North Front and Fair 
Streets. The site is currently a City-owned surface parking lot and a privately-owned 
vacant warehouse. The City is working with a local developer and architect to design the 
development, incorporating publicly accessible parking spaces to help alleviate the 
parking needs of the SBD.  

› The Kingston Plaza Hannaford Supermarket is anticipated to receive $10-$12 million of 
private investment for its redevelopment. 

› BBG Ventures has spent $1 million to date on the Kingston Food Exchange and expects to 
invest an additional $5 million in the next few years to open a 35,000-sf food hall, food 
manufacturing facility and grocery with an emphasis on locally sourced food. BBG 
Ventures plans on using the Kingston location as a flagship store for the growth of its 
business into a regional market and center for local food. 

› Hudson Valley Kingston Development, LLC is concurrently redeveloping several historic 
buildings within the SBD to serve as a decentralized boutique hotel. This investment is 
estimated to be up to $8.7 million. 
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 Kingston Management 
The City of Kingston government has a strong and proven capacity for project management 
and organization that will help ensure the success of its downtown revitalization efforts. Led 
by Mayor Steve Noble, Kingston’s Office of Economic and Community Development (OECD), 
Engineering and Planning Departments, the Department of Public Works (DPW) and the 
Communications and Community Engagement Director often work together to implement 
projects in the City. Kingston’s Environmental Education and Sustainability Coordinator 
works to ensure projects prioritize sustainability, a key goal of the City. Furthermore, Ulster 
County Executive Mike Hein has provided continued support from County staff in the Office 
of Economic Development, the Planning Department, Tourism, and the Health Department.  

Currently, the City is managing over $31 million in grant funded projects, including several 
capital improvements projects in various parks throughout Kingston in collaboration with the 
NYS Office of Parks, Recreation and Historic Preservation, as well as transportation projects 
in collaboration with NYS Department of Transportation. The management structure in place 
to support DRI project implementation is detailed in Section 3, Downtown Management and 
Implementation Strategy.  

In addition to the management capacity of the government, Kingston has a very committed 
citizenry as well as a cavalry of non-profit organizations that bolster the success of the City’s 
projects and implementation. Kingston facilitates and leverages existing public/private 
partnerships to advance its goals. Kingston also has a committed Director of 
Communications and Community Engagement who has worked not only to increase 
engagement with community members and gain community buy in, but also to tap into the 
expertise and knowledge of the community to increase a project’s chance of success.  

The following are some of the key institutions and commissions in Kingston: 

› The Kingston Uptown Business Association (KUBA) -  is the SBD’s major convening body 
of its local businesses and anchor institutions.  

› Business Alliance of Kingston (BAK) - a citywide business association created to support 
and connect the three business areas of Kingston (KUBA, the Kingston Waterfront 
Business Association (KWBA), and the Rondout Business Association (RBA).  

› The Kingston Local Development Corporation works to stimulate investment within 
Kingston and has invested significantly in facade improvements and incentive and 
financing programs for businesses in the SBD. 

› The Live Well Kingston Commission – funded by a two-year grant of $120,000 from the 
Novo Foundation, the Live Well Kingston Commission helps includes members of the 
community who help facilitate policies that promote a healthy and active community.  

The Climate Smart Kingston Commission – a commission that convenes about six times 
per year to implement the goals of Kingston’s Climate Action Plan. As mentioned, 
Kingston became a Climate Smart Community in 2009, and its Climate Smart Kingston 
Commission has initiated several programs to increase residential energy efficiency, 
increase access to lower cost renewable energy, retrofit city street lights, and inventory 
local natural resources. 
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2 
Community Vision, Goals and Strategies 
Based on community input from the public meetings and focus 
groups, the Local Planning Committee (LPC) and the City developed 
the DRI Vision Statement, which characterizes the goals and 
objectives for the City of Kingston’s Stockade Business District (SBD).  
Following the Vision Statement, feedback and involvement from the 
community and LPC helped shape the goals for the SBD.  Finally, 
strategies to guide and implement the goals and vision for the SBD 
were developed by LPC and the City. The Visions Statement, Goals 
and Strategies for the Kingston SBD are provided in this Section.  
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 Vision Statement 
Uptown Kingston’s Stockade Business District is the heart of an economic revitalization that 
creates new opportunities for the surrounding neighborhoods, towns and counties. This 
revitalization will incubate innovative solutions that will contribute to a regenerative and 
healthy local living economy that also preserves the cultural and historic character of the 
area.  

It will ensure that recent investments in Kingston’s future are multiplied and expanded in 
order to continue to retain and attract current and future residents, businesses, jobs, and 
visitors.  By doing so the Stockade Business District will remain a strong and durable core 
area. By encouraging development models that support equity, it will also preserve and 
enhance the diversity and health of our community, ensuring that Kingston continues to be a 
welcoming home for all who wish to contribute to a better and brighter future.  

 Goals and Strategies 

Goal 1: Promote Mixed-Use Growth and Environmentally Regenerative 
Principles to Support Equitable and Sustained Activity in the SBD for 
Current and Future Merchants, Residents of all ages, Workers, and 
Visitors 

Strategies: 

 Leverage recent and potential private investment to encourage and continue the 
vibrant mixed-use land use patterns in the SBD, including active uses on the ground 
floor 

 Increase evening and weekend programming to support more constant activity 

 Support redevelopment of underutilized properties and vacant land  

 Allow residential or expanded commercial use of Kingston plaza 

 Maintain or upgrade infrastructure and buildings to support additional growth  
 Continue and increase programs that help current businesses thrive and remain 

within the SBD 

 

Projects that implement this goal include public improvements, new construction and 
rehabilitation of existing buildings, marketing campaigns, and grant/loan fund projects.  The 
first two projects in the table below, incorporating public improvements into the Kingstonian 
Uptown Revitalization Project and upgrading Dietz Stadium and Andretta Pool, will increase 
evening and weekend activities within the SBD and include reinvestment into underutilized 
properties and properties needing upgrades. The next three identified for this goal, 
implementing key recommendations, of the Uptown Stockade Transportation Plan, 
reconfiguring Schwenk Drive, and conducting a structural investigation of the Kingston 
Uptown Levee, would upgrade infrastructure within the SBD. The last two projects, launching 
an Uptown print and digital media marketing campaign and helping businesses and 
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residents finance building improvements, specifically seek to increase programs that help 
current businesses thrive and remain within the SBD. 

Goal 1 Projects Project Summary 
Incorporate Public Improvements into 
the Kingstonian Uptown Revitalization 
Project 

This development of 132 residential units and 8,500 square 
feet of commercial space and a 420-space parking garage with 
250 spaces for public use will provide for mixed use 
development and the increase of programs and to create more 
constant activity.  This project will reactivate vacant and 
underutilized property. 

Upgrade Dietz Stadium and Andretta 
Pool 

The upgrades to Dietz and Andretta pool will create the ability 
to increase evening and weekend programming.  With higher 
attendance and more events, the local businesses will benefit 
from the additional people visiting the stadium and pool. 

Implement Key Recommendations of 
the Uptown Stockade Transportation 
Plan 

The street directional changes and upgrades to key 
intersections and sidewalks will help support additional 
business growth within the SBD by providing better mobility to 
and from the SBD for pedestrians and vehicles. 

Reconfigure Schwenk Drive into a 
Complete Street 

Intersection upgrades and incorporation of bike lanes will 
improve mobility and access for pedestrians and bicyclists to 
the businesses within the SBD.  

Conduct a Structural Investigation and 
Updated Mapping Procedure for the 
Kingston Uptown Levee 

This project seeks to provide relief to property owners within 
and around the Kingston Plaza by undertaking structural 
investigation and mapping procedures to reclassify the 
floodplain to reduce their flood insurance premiums. This will 
help increase future development potential of that area. 

Launch Uptown Print and Digital Media 
Marketing Campaign 

Launching a marketing program for the businesses in the SBD 
will increase the awareness of evening and weekend activity 
and help current businesses thrive and remain in the SBD. 

Provide Financial Assistance to 
Homeowners and Businesses 

A business façade improvement program alleviates costs to 
property owners for improvements to their buildings and help 
keep costs down for renters or owners of these commercial 
buildings.  A micro-loan gap financing program will help with 
funds needed for working capital and fixed assets for all 
businesses in the SBD. 
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Goal 2: Leverage Kingston’s Assets to Boost the Economic Base of the 
SBD in an Approach that Complements Kingston’s Other Core 
Commercial Areas and Supports the Local Living Economy and its 
Creative Culture 

Strategies: 

 Support future job creation through continued growth of small- to mid-sized 
businesses in identified local industry clusters, including: media, film and production; 
technology; local food and beverage; tourism, hospitality and entertainment; 
boutique manufacturing; and education, medical facilities, and government 

 Ensure that public investment respects the historic character of the area and 
encourage adaptive reuse of historic structures 

 Support tourism promotion and a marketing program that highlights the living 
economy and creative culture of the SBD 

 Diversify where possible economic drivers by increasing the presence of office space 
above the ground floor to provide additional customer support to the merchants 
and activity in the SBD 

 Continue to provide for and foster incubator businesses and cooperative enterprises 
such as the Kingston Food Exchange  

 Improve and diversify recreational amenities, including provision of local gathering 
spaces as well as support for amenities significant to the region, particularly Dietz 
Stadium 

 

Projects that implement Goal 2 include public improvements, rehabilitation of existing 
buildings, marketing campaigns, and grant/loan fund projects.  Three projects include 
improvements to historical parks and structures within the SBD.  Four projects will provide 
the ability to improve and diversify recreational amenities, including additional local 
gathering spaces. Finally, three projects will help promote and market the businesses within 
the SBD, which will assist all of Kingston’s businesses including its incubator and cooperative 
enterprises. 
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Goal 2 Projects Project Summary 
Repair the Firemen’s Hall and Museum This project will respect the current historic character of the 

building and provide the needed repairs to the exterior of the 
Fireman’s Hall.  In addition, the building already houses a 
museum and could also be used for other programming 
purposes. 

Upgrade Frog Alley Park The improvements proposed to Frog Alley will stabilize an 
historical ruin and provide for additional amenities and 
gathering space within the SBD. 

Improve Access to Academy Green 
Park 

The improvements proposed to Academy Green Park will 
provide for additional recreational amenities and gathering 
space within the SBD as well as improved access to that space. 

Upgrade Dietz Stadium and Andretta 
Pool 

The upgrades to Dietz and Andretta pool will create the ability 
to increase attendance and events that will improve and 
diversify recreational amenities within the SBD.  With higher 
attendance and more events, local businesses will benefit from 
the additional customer support from visitors to the stadium 
and pool 

Launch Uptown Print and Digital Media 
Marketing Campaign 

Launching a marketing program for businesses in the SBD will 
increase tourism promotion and marketing within the SBD. 

Provide Financial Assistance to 
Homeowners and Businesses 

A business façade improvement program and micro-loan gap 
financing will help provide funds needed for structural 
rehabilitation, working capital and fixed assets for all 
businesses including incubator businesses and cooperative 
enterprises. 

Implementation of the Kingston 
Wayfinding Plan in the Stockade 

This project will help support tourism promotion and 
marketing programs by providing signage where needed for 
residents, patrons and visitors of the SBD. 
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Goal 3: Improve Access and Mobility for Pedestrians, Bicyclists, and 
Other Modes of Transportation to Better Connect the SBD with Adjacent 
Neighborhoods and the Region. 

Strategies: 

 Pursue the development of a transit hub to improve multi-modal transfers and 
operations 

 Follow a complete streets strategy and uniform street improvements for the SBD 
transportation network  

 Increase availability of parking for employees and patrons of the SBD through the 
development of additional parking and/or a parking management plan 

 Develop wayfinding signage unique to the SBD  

 Improve connections between the Stockade Historic District and Kingston Plaza 

 Improve pedestrian and bicyclist connections through the completion and 
connection of the uptown and midtown linear parks 

 

The projects identified for Goal 3 include infrastructure projects that improve vehicular, 
bicycle, and pedestrian mobility as well as employ complete street standards.  These projects 
also implement wayfinding signage and improve connections in and around the SBD. One 
project includes the creation of additional parking for employees and patrons of the SBD.  

Goal 3 Projects Project Summary 
Incorporate Public Improvements into 
the Kingstonian Uptown Revitalization 
Project 

This development of 132 residential units and 8,500 square 
feet of commercial space and a 420-space parking garage 
with 250 spaces for public use will provide the additional 
parking for employees and patrons of the SBD. 

Reconfigure Schwenk Drive into a 
Complete Street 

Intersection upgrades and incorporation of bike lanes 
integrates a complete streets strategy and improves mobility 
and access for pedestrians and bicyclists within the SBD. 

Implement Key Recommendations of 
the Uptown Stockade Transportation 
Plan 

The street directional changes and upgrades to key 
intersections and sidewalks incorporates a complete streets 
strategy by providing better mobility and connections in and 
around the SBD for pedestrians and vehicles 

Implementation of the Kingston 
Wayfinding Plan in the Stockade 

This project will create signage unique to the SBD. 
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Goal 4: Support New Development and Rehabilitation of Existing 
Buildings to Provide Additional Affordable Housing Opportunities and 
Housing Accessibility for All Residents in the SBD 

Strategies: 

 Support public infrastructure to benefit equitable business development in the SBD 

 Promote homeownership for low- and moderate-income households through 
programs such as revolving loan funds, private activity bonds, land banks, and 
community land trusts 

 Work with existing affordable housing partners and to determine best strategies for 
enhancing the supply of affordable housing 

 

There are two key projects that implement Goal 4.  The first is a public improvement project 
that seeks to provide additional infrastructure in the SBD through sidewalk improvements 
along John and Crown Street, which are both lined with businesses as well as intersection 
improvements at key nodes within the SBD.  The second project specifically relates to 
helping businesses and low- to moderate-income homeowners to provide funds to 
rehabilitate and make repairs to their homes and commercial facades. 

Goal 4 Projects Project Summary 
Implement Key Recommendations of 
the Uptown Stockade Transportation 
Plan 

The street directional changes and upgrades to key 
intersections and sidewalks provides for public infrastructure 
improvements for all businesses in the SBD where the 
improvements are taking place. 

Provide Financial Assistance to 
Homeowners and Businesses 

A residential rehabilitation program will help provide funds 
needed for structural rehabilitation for low- to moderate-
income homeowners. 

  

 
The Kirkland mixed-use office and affordable housing development 
along Clinton Avenue and home to RUPCO’s offices. 
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Downtown Management and 
Implementation Strategy 
This section describes how the implementation of the Projects 
identified in Section 5 of this report will be managed and sustained 
moving forward. As described in the Downtown Profile and 
Assessment, the City of Kingston’s government has a strong and 
proven capacity for project management and organization that will 
help ensure the success of its downtown revitalization efforts. Led by 
Mayor Steve Noble, Kingston’s Office of Economic and Community 
Development (OECD), City Engineering Office, the Department of 
Public Works, Department of Parks and Recreation, and the 
Communications and Community Engagement Director will build on 
their planning efforts during the DRI process and continue to work 
together to implement the identified DRI projects in the City.  
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In the past year, the City of Kingston’s administration has grown its capacity to manage 
existing duties as well as new projects. Under the leadership of Mayor Noble, communication 
between City departments has drastically improved and the pre-existing silos are breaking 
down. As a result, city staff are working more effectively together and managing projects 
more efficiently.   

In 2018, the Office of Economic and Community Development is managing $31,570,886 in 
projects related to transportation, infrastructure, sustainability, housing, community 
development, parks and recreation, emergency services, health and wellness, environmental 
protection, and equitable development. City staff are in the process of implementing several 
capital improvement projects in various parks, in collaboration with the NYS Office of Parks, 
Recreation and Historic Preservation, as well as transportation projects in collaboration with 
NYS Department of Transportation.  

The OECD is led by its Director, Brenna Robinson, who has been with the City of Kingston for 
10 years. Ms. Robinson provides strategic direction for the department, supervises staff, and 
oversees the management of all economic and community development activities. She is 
also the Portfolio Manager for the Kingston Local Development Corporation and has been 
the Zone Coordinator for the Kingston/Ulster Empire Zone since 2008. She is the primary 
liaison between the city government and businesses, community not-for-profits, public 
health officials, housing agencies, real estate firms, lending institutions, and private 
contractors for activities related to economic and community development.   

Kristen Wilson has served as the Grants Manager for the City of Kingston Office of Economic 
and Community Development since April 2016. In that time the City has secured $18.4 
million in grant funds, and she manages a portfolio of $10 million in transportation projects 
and oversees grant project managers in other departments. Previously, she spent 8 years as 
a Senior Resource Educator at Cornell Cooperative Extension of Ulster County where she 
directed a Robert Wood Johnson Foundation-funded project titled “Healthy Kingston for 
Kids” and facilitated the Healthy Ulster Council. She has also served as the Vice Chair of the 
Complete Streets Advisory Council and on the Board of the Kingston Land Trust. Ms. Wilson 
has a Masters from the Bard Center for Environmental Policy, for which she conducted 
research on watershed policy in Oaxaca, Mexico, and she attended Colby College in Maine 
for a B.A. in International Studies. She is fluent in Spanish. 

In addition to the staff of the Office of Economic and Community Development, key 
supporting staff for the implementation of these projects will include: 

› Megan Weiss-Rowe, Director of Communications and Community Engagement since 
2016. Ms. Weiss-Rowe is responsible for ensuring that all communications and 
community outreach efforts are implemented in a manner consistent with the 
administration’s commitment to accessibility and inclusiveness.  

› Suzanne Cahill, City Planner since 1984. Ms. Cahill recently led the City to complete its 
newly adopted Comprehensive Plan in 2016 and continues to lead the charge for 
updating the City’s zoning.   

› John Tuey, City Comptroller since 2007. Under Mr. Tuey’s leadership, the City has 
achieved and sustained a AA minus bond rating, the fourth highest on the Standard and 
Poor’s 24 grade scale. 
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› Dan Baker, City Assessor since 2011. Mr. Baker oversees the assessments and exemptions 
for over 8,600 properties and reviews values each year to maintain 100% of assessed 
values. The City has nearly $2 billion in total assessed value.   

› Ralph Swenson, City Engineer since 2001. Mr. Swenson has managed over $50 million in 
large-scale infrastructure projects for the City’s bridge, road, and sewer systems.       

› Joe Chenier, Superintendent for the Department of Public Works since 2016. Prior to this, 
Mr. Chenier worked in the City of Poughkeepsie as Assistant Civil Engineer for 15 years. 

› Amanda Bruck-Little, employed with the City of Kingston for over 13 years and currently 
the Executive Director for the Kingston Local Development Corporation.   

› Julie Noble, employed with the City of Kingston for 12 years and currently the 
Environmental Education and Sustainability Coordinator in the Department of Parks and 
Recreation. Ms. Noble chairs the Kingston Climate Smart Commission and the 
Conservation Advisory Council and has been on the forefront of several environmental 
accomplishments for the City. 

› Kevin Gilfeather, Superintendent of the Parks and Recreation Department for 24 years. 
Mr. Gilfeather manages over 100 acres of parkland and is responsible for managing staff 
and programs that serve almost 8,000 individuals on an annual basis. 

In addition to the management capacity of the government, much of Kingston’s success can 
be attributed to its committed citizenry and the strength of the existing private and non-
profit organizations with which the City has and will continue to partner to implement the 
DRI projects. The DRI plan was developed by a Local Planning Committee (LPC), including 
local businesses owners and leaders from many of these local organizations and institutions. 
The next section of this report outlines the public involvement and outreach efforts 
conducted as part of the DRI process. Through this process, the City engaged these partners 
to solicit guidance, information and input, and lay the groundwork for future partnerships 
that will be essential for project implementation.  

The majority of the Projects submitted for funding in the DRI Plan are capital improvement 
or programmatic projects that will be implemented by the City of Kingston. It is anticipated 
that OECD will act as the lead to oversee implementation of the DRI Plan, under the direction 
of the Mayor and Common Council. In addition, other City departments will lead the 
implementation of relevant projects. For several projects, the Ulster County Transportation 
Council (UCTC) will be a key partner for project support. Ulster County Executive Mike Hein 
has and will continue to provide support from County staff and the UCTC throughout the 
duration of the DRI implementation process. City of Kingston staff members regularly 
participate in UCTC meetings and work closely with UCTC staff members on transportation 
planning projects. Two local non-profit organizations, Friends of Historic Kingston and 
RUPCO, Inc., are the responsible parties for the Frog Alley Park project detailed on Page 5-48 
in Section 5. The Kingston City School District will be a key partner in the implementation of 
improvements made to Dietz Stadium. Kingston will continue to pursue any new 
opportunities for strategic partnerships that could aid in project implementation or 
leveraging of DRI funds. For example, the City coordinated with the NYS Homes and 
Community Renewal Office of Community Renewal to identify potential funding 
opportunities that might supplement or complement DRI projects.  
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In addition, several of the projects will involve an RFP process and selection of a design 
consultant and/or project contractor to carry out the work. OECD will oversee these 
processes in coordination with other City departments and staff as needed and appropriate. 
It is expected that many of the projects will include the establishment of, and ongoing input 
from, Technical Advisory Committees (TAC) composed of local stakeholders and individuals 
knowledgeable in the relevant project areas. The responsible parties for the implementation 
of all projects proposed for DRI funding are outlined in the summary table in Section 5 of 
this plan. 

Finally, Mayor Noble will convene the members of the LPC on a semi-annual basis to provide 
updates on the progress of each active DRI project. 
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4 
Public Involvement 

The DRI process involved the participation and engagement of the 

public in the development of the DRI Strategic Investment Plan.  A 

group of community advisors and stakeholders within the Stockade 

Business District (SBD) were selected to serve on the Local Planning 

Committee (LPC), whose role was to advise and approve the projects 

that are identified for funding in Section 5 of this DRI Plan. In addition, 

various forms of community outreach, including public meetings, 

focus groups and surveys were conducted to get the larger 

community’s input on the projects proposed for DRI funding. 
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4.1 Local Planning Committee 

A Local Planning Committee (LPC) was appointed to ensure that the DRI Strategic 

Investment Plan reflected the community vision and to guide and direct public and private 

investment within and around the SBD. The LPC includes representatives from key public, 

private, nonprofit, and institutional stakeholder groups and organizations. The LPC Co-Chairs 

are Kingston Mayor Steve Noble and Jonathan Drapkin, President and chief executive of the 

Hudson Valley Pattern for Progress.  

The LPC provided input on local issues; brainstormed ideas and provided direction to the 

consultants at meetings; reviewed draft documents; assisted in the public outreach process; 

and assisted in the review and identification of projects to be addressed in the DRI Strategic 

Investment Plan. 

The Consultant Team held monthly LPC meetings beginning in November 2017.   

 

 

Feedback on vision statement from Public Meeting #1 
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LPC Committee Members 

Steven Noble, Mayor, City of Kingston (Co-Chair) 

Jonathan Drapkin, President and CEO, Hudson Valley Pattern for Progress (Co-Chair) 

Don Christian, President, SUNY New Paltz 

Elenie Loizou, President, Kingston Uptown Business Association (KUBA)/Dietz Stadium Diner 

Dennis Crowley, Founder and Chairman, Kingston Stockade Football Club and Four Square 

Kale Kaposhilin, Co-Founder, Evolving Media Network 

Thomas Keegan, Brewmaster, Keegan Ales 

Don Tallerman, Owner, Dragon Search/Senate Garage 

Kate Heidecker, Communications, Kingston City School District 

Jake Salt, Director of Programs and Services, LGBTQ Center of Hudson Valley 

Jimmy Buff, Executive Director, Radio Kingston 

Peter Buffet, Co-President, NOVO Foundation 

Julia Farr, Executive Director, Kingston Land Trust 

Karen Clark-Adin, Owner, Bop to Tottom 

Jason Stern, Publisher, Luminary Publishing 

Micah Blumenthal, Co-Owner, CIXdesigns/O+ 

Guy Kempe, Vice President of Community Development, RUPCO 

Aimee Gardner, O Positive Festival 

Theresa Lyn Widmann, Anahata Yoga Studio 
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4.2 Public Meetings and Focus Groups 

Community participation was an important part of developing this plan. Three public 

meetings and two focus groups were held to solicit feedback from the public. The three 

public meetings took place on October 30, 2017, December 19, 2017 and February 13, 2018.  

The public meetings had approximately 80 people at the first meeting, 50 at the second, and 

70 people at the third meeting. Each public meeting solicited input from the community 

regarding the SBD and the proposed projects through workshops and surveys. Materials 

were provided in English and Spanish. The two focus groups were facilitated by the 

Consultant Team: one focus group concentrated on economic development issues with 

economic development and local business stakeholders; the second focus group was 

organized to solicit feedback specifically from the Spanish community. All materials from the 

meetings were posted publicly at https://www.ny.gov/downtown-revitalization-

initiative/mid-hudson-kingston and https://www.kingston-ny.gov/DRI.   

 

Public Meeting #1 

 

 

  

https://www.ny.gov/downtown-revitalization-initiative/mid-hudson-kingston
https://www.ny.gov/downtown-revitalization-initiative/mid-hudson-kingston
https://www.kingston-ny.gov/DRI
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Public Meeting #2 

 

The purpose of the first public meeting was to provide the public information on the DRI 

program and to solicit feedback on potential project ideas as well as concerns and strengths 

of the SBD. The second meeting focused on the vision and goals of the SBD and to gather 

public feedback on the potential projects that were identified by the public and LPC. Staff 

was available to answer any individual questions on the projects. Finally, the third public 

meeting solicited input on the projects, which were presented with included detailed scopes 

of work and cost estimates.     
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Public Meeting #3 
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4.3 Public Outreach and Input 

The City of Kingston publicized the meetings via the following means: 

› Posting on the City website, including home page, municipal calendar and dedicated DRI 

page www.kingston-ny.gov/DRI; 

› Posting both in English and Spanish on the City of Kingston Facebook page, including 

Facebook events and multiple postings;  

› Information and a letter from the Mayor in a few of the Mayor’s web blasts updated 

weekly;  

› Press releases to all local media outlets, including radio, print, web and television; 

› Targeted emails and calls to stakeholders, including Kingston Uptown Business 

Association; Business Alliance of Kingston; and the Spanish community; and 

› Flyers both in English and Spanish were distributed to the localized area and posted on 

the web.  

 

Public comment was taken at the beginning of every LPC meeting and a City e-mail address, 

DRI@kingston-ny.gov, was created for additional public comment. 

Two online surveys were conducted as part of the public outreach and input process, one 

was an economic development survey sent to specific stakeholders, and the second was a 

public survey, available in both English and Spanish, on the proposed projects to be included 

for DRI funding consideration. The economic development survey had 89 respondents and 

the public survey had 545 respondents. Results of the survey were posted at 

https://www.kingston-ny.gov/DRI.  

 

Public Meeting #2 

 

http://www.kingston-ny.gov/DRI
mailto:DRI@kingston-ny.gov
https://www.kingston-ny.gov/DRI
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5 
Projects Proposed for DRI Funding 
This section of the Strategic Investment Plan presents a detailed 
profile for each of the projects recommended for DRI funding as part 
of the Kingston Stockade Business District DRI program. This group of 
projects was originally identified by the City of Kingston and was 
further refined throughout the DRI process based on input from the 
public and the LPC, project feasibility and readiness, and a project’s 
ability to further the goals and strategies of the Strategic Investment 
Plan. The LPC, together with City officials, reviewed the projects. 
Based on feedback from the LPC and input and support from the 
public, the eleven projects profiled in this section are recommended 
for funding through the DRI program.  
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Projects that are outlined in this section generally contribute to one or more the following 
criteria: 

› Support and advance the DRI Goals and Strategies set forth in the Strategic Investment 
Plan 

› Potential to drive downtown revitalization and support collective transformative efforts 

› Feasible for implementation within two years 

› Supported by City officials, local stakeholders and the public 

Together, the projects profiled below amount to an investment of approximately $15.7 
million, surpassing the available funding of $9.7 million through the DRI program. This 
excess in cost is designed to provide both flexibility and collaborative opportunities to the 
funding process, to account for unanticipated changes to proposed projects or future 
funding opportunities that may arise and could build on the initial DRI investment. Where 
appropriate, alternative sources of funding are identified within the Project Profiles, and if 
any of these projects were to no longer need DRI funds, the LPC and City officials would 
work with the State to reallocate funding as appropriate or necessary.  

Several projects identified during the DRI process are not recommended for DRI funding, but 
still reflect the priorities of the LPC and would support the local revitalization efforts and 
vision for the Stockade Business District (the SBD, generally known as “Uptown” Kingston). 
These projects either were ineligible for DRI funding due to the nature of the program or 
need additional project planning and refinement, and therefore would not meet the short-
term goals for implementation. These projects are summarized at the end of this section and 
highlighted as potential candidates for future funding opportunities and prioritization by the 
City of Kingston.  
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5.1 Projects Proposed for DRI Funding 
 

Summary of Kingston DRI Projects 

No. Project Total Project 
Costs 

DRI Request Page 
No. 

1 Reconfigure Schwenk Drive into a 
Complete Street $987,102 $987,102 5-11 

2 Improve Access to Academy 
Green Park $560,000 $560,000 5-20 

3 Upgrade Dietz Stadium and 
Andretta Pool $2,880,000 $2,500,000 5-30 

4 
Conduct a structural investigation 
and updated mapping procedure 
for the Kingston Uptown Levee 

$300,000 $130,000 5-41 

5 Upgrade Frog Alley Park $658,375 $472,500 5-48 

6 
Implement Key 
Recommendations of the Uptown 
Stockade Transportation Plan 

$5,457,144 $5,457,144 5-60 

7 Repair the Volunteer Firemen’s 
Hall and Museum $1,104,000 $560,000 5-69 

8 
Incorporate Public Improvements 
into the Kingstonian Uptown 
Revitalization Project 

$3,800,000 $3,800,000 5-76 

9 Implement the Kingston 
Wayfinding Plan $403,500 $403,500 5-84 

10 
Launch an Uptown Print and 
Digital Media Marketing 
Campaign 

$250,000 $250,000 5-91 

11 Provide Financial Assistance to 
Homeowners and Businesses $600,000 $600,000 5-96 

TOTAL $17,000,121 $15,720,246  
 
Kingston Projects for Future Consideration (Not Proposed or Recommended for DRI 
Funding) 

Project Page 
No. 

Kingston Community Land Trust 5-102 
Kingston Intermodal Facility 5-102 
Kingston City Land Bank 5-103 
Public WiFi Access 5-103 
Affordable Housing and Community 
Development 

5-103 
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Kingston DRI Project Locations

975 1,950487.5
Feet

0

N

Fair St

Pearl S
t

Main St

I-587

Broadway

Pine St

Lucas Ave

Clinton Ave

Alba
ny

 A
ve

W
ashington Ave

M
ill

er
s 

Ln

Hurley Ave

Henry St

Green St

N Front St

Dow
ns

One
il

Broadway

Prospect St

Cedar

El
m

en
do

rf

Franklin St

Smith

Q
ua

rr
y 

St

W
ilbur Ave

John St

Maiden Ln

Schwenk Drive

Bruyn

Tremper

Lin
derm

an Ave

Em
erson St

Kingston Plaza

Robin Ln

Jo
ys

B
urgevin St

Lounsb
ury 

Pl

Liberty
 St

Manor

Fairmont Ave

Johnston Ave

Furnace St

Crow
n St

Sharon Ln

Aaron Court

Patroon Ln

Esopus Creek

Noone Ln

Fr
og

 A
lle

y

W
all St

Oak St

M
arius St

Janet S
t

Dunnem
an Ave

Cor
ne

ll

Mountainview Ave

Merilin
a Ave

Su
m

m
er

Lafayette Ave

W
ilkie Ave

Howland Ave

Pat
rio

ts 
Pl

Van Buren St

Pi
ne

 G
ro

ve
 A

ve

Elizabeth St

Co
ff

ey
 P

l

Sterling

Grandview Ave

Se
ve

ry
n 

St

Sn
yd

er
 A

ve

Pl
ym

ou
th

 A
ve

Hilto
n

Beth Dr

Sh
am

ro
ck

 L
n

Delta Pl

Warre
n St

Alcazar Ave
Ora

Boulder Ave

Van Deusen

Fi
el

d

Browning Terrace

Le
n 

Ct

Wes
tb

ro
ok

 Ln

Schryver Ct

Nor
ma C

t

Valentine Ave

M
un

ic
ip

al
 S

ta
di

um
 R

d

Dietz
Stadium

Forsyth 
Nature Center

Academy Green
Park

Wiltwyck

Josephine Ave

Center S
t

Valley

Belvedere

Hewitt Pl

Barmann Ave

Iw
o Jim

a

Ramp

M
artins

Saccoman

Saint Ja
mes St

Greenkill A
ve

W
all St

Westb
rook Pl

Pearl S
t

Green St

Lorem ipsum

W
all St

LEGEND

Stockade Business District

PROJECTS

=   Area-Wide Project (Not Mapped)

Buildings

Park/Open Space

Recon�gure Schwenk Drive 
Into a Complete Street 

Improve Access to 
Academy Green Park 

1

1

2

2

Incorporate Public Improvements 
into the Kingstonian Uptown 
Revitalization Project

Repair the Volunteer Firemen’s 
Hall and Museum

7

8

8

7

Upgrade Dietz Stadium 
and Andretta Pool 

3

3

Conduct a structural investigation 
and updated mapping procedure 
for the Kingston Uptown Levee 

4

4

Upgrade Frog Alley Park5

5

Implement Key Recommendations 
of the Uptown Stockade 
Transportation Plan

6

6

9

Launch an Uptown Print and 
Digital Media Marketing Campaign10

Help Businesses and Residents 
Finance Building Improvements11

#

Implement the Kingston 
Way�nding Plan



City of Kingston DRI Strategic Investment Plan 

 

 5-5 Projects Proposed for DRI Funding  

5.2 Strategic Investment of DRI Funding 
In addition to the criteria noted above for the individual projects (supporting DRI goals and 
strategies; potential to drive downtown revitalization; feasibility; and local support), the 
projects proposed for DRI funding were evaluated collectively as a strategic investment for 
the SBD. It is an objective of the DRI program to not only contribute to Kingston’s vision, 
goals and strategies (as analyzed in Section 2 of the DRI Plan), but also to integrate the 
projects into the existing fabric of the SBD to ensure their long-term success. This section 
builds on the analysis from the Downtown Profile and Assessment in Section 1 to show how 
the projects proposed for DRI funding fit into and build on that existing fabric. The maps on 
the following pages are recreated from Section 1 and overlayed with the DRI projects to help 
visualize their relationship to the SBD. Specifically, the projects are analyzed with a focus on 
the following elements: Multi-modal Transportation and Access to Kingston Jobs; Density 
and the Land Use and Zoning Framework; Economic Development; Partnership with the 
Business Community; and Connectivity to Parks and Other Community Amenities.  

Multi-modal Transportation and Access to Kingston Jobs 

Transportation and bicycle/pedestrian infrastructure improvements has and will continue to 
be a major focus for the City of Kingston to better serve Kingston residents and visitors. The 
issues identified in Section 1 include the complexities that arise from multiple public transit 
providers, high parking utilization in certain parking lots, and some access and circulation 
challenges, such as congestion at key intersections within and adjacent to the SBD. The City 
has already begun major initiatives to improve multi-modal transportation, including the 
establishment of a Complete Streets Advisory Council and commitment to infrastructure 
improvements such as the Kingston Greenline. 

In addition, one of Kingston’s long standing economic development goals has been to 
attract more jobs to the City so that fewer residents travel to other areas in the region for 
employment. Increasing the density of jobs in the City of Kingston would help bolster the 
City’s tax base, improve quality of life, and reduce vehicle miles traveled. However, increasing 
access to employment sites within the City of Kingston will require enhancements to the 
City’s transportation network. Local business leaders have broadly cited the need for 
increased mass transit service, expanded parking access, and improved pedestrian 
connections in order to enhance access within and between the City’s commercial districts.  

To this end, several projects contribute to the goal of increasing transportation access, 
including reconfiguring Schwenk Drive into a complete street, implementing transportation 
improvements recommended in the Uptown Stockade Transportation Plan, and 
implementing the Kingston Wayfinding Plan to promote better circulation and parking 
utilization. The City will continue to examine opportunities for funding increased levels of 
service on cross-city bus service from the Stockade Business District to the city’s two other 
commercial districts, improving sidewalk conditions and application of complete streets 
principles, and exploring ways of optimizing parking supply and pricing. In addition, one of 
the projects identified for future funding opportunities at the end of this section is the 
development of an intermodal facility in the SBD.  
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Density and the Land Use and Zoning Framework 

One of the guiding principles set forth in Kingston 2025, Kingston’s Comprehensive Plan, is 
to concentrate density and retail commercial uses in the three core areas of the City, 
including the Uptown neighborhood centered on the SBD. As shown in the map that follows, 
the C-2 district is mapped over much of the SBD, and does not permit residential uses. An 
overlay was mapped in 2005 on several blocks within the SBD to allow for the adaptive reuse 
of industrial and commercial buildings for rental and affordable housing and to promote the 
development of a mixed-use mixed-income pedestrian based neighborhood. Kingston 2025 
also encourages continued and vibrant mixed-use land use patterns in the Uptown 
neighborhood, with specific strategies to create a centrally located plaza or gathering space, 
encourage specialized retail, and to attract regional sporting events to Dietz Stadium. 
Projects that would contribute to this vision for future development and increased density in 
the SBD include the upgrades to Dietz Stadium, structural investigations of the Kingston 
Uptown Levee to facilitate future development in Kingston Plaza, and the incorporation of 
public improvements into the Kingstonian development, which includes a proposal for a 
public plaza as well as new housing stock in the heart of the SBD.  

Economic Development  

Kingston’s diverse building stock presents a unique opportunity to attract a range of 
businesses to its various commercial districts. Underutilized lots and upper story commercial 
vacancies in the SBD may be ripe for new retail development or incubator spaces for small 
tech firms. Meanwhile, the larger floor plate buildings in Midtown are ripe for large or 
growing companies or anchor institutions seeking to either expand or develop satellite 
locations. Through the City of Kingston Office of Economic and Community Development’s 
administration of business incentive programs and sponsorship of a citywide marketing 
initiative, two projects proposed for DRI funding, the City will attempt to support business 
development in all commercial areas as part of a mutually synergistic economic 
development strategy. The continued strengthening of the SBD’s historic and fine-grain 
retail district will continue to inspire new businesses and residents to locate in Kingston. 
Meanwhile, increasing the size of the City’s workforce will further bolster the size of the 
consumer market and help to increase street traffic along the SBD’s retail corridors.  

Building on the DRI funding and the findings from the DRI public outreach efforts, the City 
should continue to examine opportunities for economic development and encourage new 
businesses to locate in Kingston. In addition, the City should consider updating Kingston 
2025 in order to better align with the findings of the DRI, specifically including the following: 

› The current comprehensive plan does not sufficiently emphasize the connection between 
connectivity improvements and economic development given the overwhelming degree 
that business owners have flagged transportation access and parking as the largest 
barriers to their business performance. The City should update the economic 
development and transportation chapters to better reflect the kinds of infrastructure 
improvements that would enhance accessibility to key destinations within the City of 
Kingston.  
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› During outreach efforts, business owners expressed broad support for a more aggressive 
approach to marketing the City’s three commercial districts and enhancing the linkage 
between them. The City should update the plan’s economic development chapter to 
better describe the ways that all three districts could be branded and promoted through 
a citywide marketing initiative.   

› The projects identified during the DRI planning process should be formally inscribed into 
the Uptown chapter of the comprehensive plan.  

› The preparation of the DRI project profiles was preceded by comprehensive market 
analysis that provides more updated data on demographic composition, socio-economic 
trends, and real estate activity. In addition, the DRI planning process included 
administration of a comprehensive business survey. The findings from these are included 
in Sections 1 of the DRI Plan. The economic development chapter of the comprehensive 
plan should be updated to reference these more recent findings and observations. 

Partnership with the Business Community 

The City of Kingston is anchored by a strong business community and growing 
entrepreneurial culture. Organizations like the Kingston Uptown Business Association help to 
increase the visibility of the Stockade Business District as well as other parts of the city. One 
of the projects profiled in this section of the DRI Plan is for the City to work more proactively 
with the business community on a citywide marketing initiative that helps to elevate the 
profile of the SBD. Business owners will help craft the messaging for this campaign, support 
the dissemination of print and digital materials, and serve as emissaries for their respective 
commercial districts.     

Connectivity to Parks Other Community Amenities 

One of the most appealing and defining characteristics of the SBD is the concentration of 
and proximity to community amenities, including parks, historic resources, and arts and 
cultural venues. The SBD Parks and Community Amenities map that follows shows the 
locations of many of these features within and adjacent to the SBD. Through the use of DRI 
funding, the City proposes to upgrade four of the five public parks and recreational facilities 
in the SBD, including Dietz Stadium, Andretta Pool, Academy Green Park and Frog Alley Park, 
increasing the quality of life for Kingston residents and elevating the SBD as a place to live, 
work and play. Kingston has also demonstrated a long-term commitment to historic 
preservation, and continues to do so with proposed funding to repair the Volunteer 
Fireman’s Hall and Museum. These projects will be supported by the transportation oriented 
improvements proposed for DRI funding, which will ensure that easy and adequate multi-
modal access is provided to and from, and within the boundaries of, the SBD.  
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SBD Density, Zoning and Land Use
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SBD Parks and Community Amenities

 Projects Proposed for DRI Funding
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5.3 Project Profiles 

Reconfigure Schwenk Drive into a 
Complete Street  
This project would reconfigure Schwenk Drive between Washington Avenue and Fair Street 
into a complete street, which would partially address a gap in the Kingston Greenline 
between the Midtown Linear Park segment and the Kingston O&W Rail Trail segment. A 
complete street is a street designed and operated to enable safe access for all users, 
including pedestrians, bicyclists, motorists and transit riders. Currently, plans call for the 
Midtown Linear Park to end at or near Westbrook Lane, which is less than 1,000 feet east of 
the intersection of Fair Street and Schwenk Drive. Plans for the Kingston O&W Rail Trail call 
for the trail to end at Washington Avenue, less than 800 feet north of the intersection of 
Schwenk Drive and Washington Avenue. Though additional work will be necessary to 
connect these termini, the conversion of Schwenk Drive to a complete street and the 
inclusion of this segment in the overall Kingston Greenline system will greatly enhance 
connectivity.    

DRI Funding Request  

$ 987,102 

Project Location 

The complete street project will be implemented from the intersection of Schwenk Drive and 
Washington Avenue to and including the intersection of Schwenk Drive and Fair Street.   
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Project Description 
Kingston Plaza is cut off from the rest of the SBD by Schwenk Drive, which is in a 4-lane 
configuration at this node. Intersections are difficult to navigate, and insufficiently signed 
and lit, particularly at Frog Alley and Fair Street. Complete street enhancements will 
significantly improve the pedestrian safety and experience along Schwenk Drive as well as 
the linkage between the SBD and Kingston Plaza.   

DRI funding would be used to develop a complete street along Schwenk Drive from the 
intersection of Washington Avenue to and including the intersection of Schwenk Drive and 
Fair Street. Work would include lane reconfiguration, signal upgrades, intersection upgrades 
(including ADA improvements and bulb-outs), the creation of a new two-way bicycle lane 
(westbound), and the creation of a new parking lane (eastbound). 

An important goal of this project is to enable future linkage into the Kingston Greenline 
system by allowing for future connections at Westbrook Land and Washington or Hurley 
Avenues. The Kingston Greenline is a vision for a network of urban trails, bikeways, water-
trails, walkable sidewalks and complete streets that provides residents and visitors a healthy, 
fun and sustainable way to connect with Kingston’s rich cultural, historical, commercial and 
recreational resources. The Greenline also serves as an important hub for the growing 
system of rail trails throughout Ulster County and beyond, eventually linking from the 
Catskill Mountains and the Hudson River Valley to New York City. Pending an agreement 
with the owners of the Catskill Mountain Railroad right-of-way, complete street 
improvements to Schwenk can provide a shorter-term linkage solution, as well as a longer-
term investment in public infrastructure. 

It is envisioned that this project would be the first phase in providing a full connection to the 
Kingston Greenline system. In addition to providing a key component of the missing 
Greenline link, this project will implement streetscape improvements that will promote 
pedestrian activity and higher retail foot traffic in the SBD. Once the Greenline link is made, 
signage will be a key component for wayfinding and connectivity to the larger Greenline 
network. Recognizing that this neighborhood will continue to require vehicular access and 
parking space, several proposed improvements balance these needs with improving 
walkability and creating visual interest at the pedestrian level. These proposed improvements 
complement other funded pedestrian-enhancement projects being undertaken by the City, 
and fill in the gaps to complete necessary improvements throughout the DRI area. 

The streetscape improvement project will create a desirable, walkable, pedestrian-friendly 
connection through the SBD, and will serve as a catalyst for future business growth and 
active recreation on Schwenk Drive. The improvements for DRI funding will include: 

› Alter lane configurations to introduce two-way protected bicycle lanes.  

› Intersection upgrades and ADA improvements where needed.  

› Upgrade traffic control systems at key existing intersections to improve network 
efficiency, and protect cyclists and pedestrians. 

› Increase the amount of pedestrian space in target areas. This includes adding bulb-outs 
that can help shorten the crossing area and allow for additional benches and vegetation. 

› Improve curbs, paving and striping where needed.  
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Future work along Schwenk Drive and connector roadways to the Ulster and Delaware Scenic 
Rail right-of-way could include: 

› Installing one-way bike lanes or sharrows (shared-lane markings along a travel lane 
meant to be shared by motorists and bicyclists) where space is more limited on two-lane 
roads.  

› Introduce new sidewalk amenities on wider sidewalks and in new bulb outs. Sidewalk 
amenities can include benches, bike racks, trash receptacles, and recycling receptacles. 

› Identify publicly-owned properties abutting the right-of-way, and consider adding 
additional open space amenities and improvements in those locations. In addition, kiosks, 
gateways, and power hookups can be installed to encourage users to agglomerate in 
these expanded areas.  

› Increase vegetation, while maximizing walkable surfaces. Grates can be installed over tree 
pits to maximize the walking surface on the narrow sidewalks. Install new trees where 
feasible. Implement planter boxes, bioswales, rain gardens, permeable pavements and 
rainwater harvesting on appropriate sites. 

› Provide unified signage and wayfinding along the route in coordination with the Kingston 
Wayfinding Plan 

 
Status of Kingston Greenline Completion with Proposed Schwenk Drive Improvements Superimposed 

Source: Kingston Greenline 
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Schwenk Drive Existing Site Plan
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Examples of similar projects 

Typical Roadway Conditions 
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Schwenk Drive Conceptual Site Plan
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Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Maintain or upgrade infrastructure and 

buildings to support additional growth. 

› Improve and diversify recreational 
amenities, including provision of local 
gathering spaces as well as support for 
amenities significant to the region, 
particularly Dietz Stadium. 

› Follow a complete streets strategy and 
uniform street improvements for the 
SBD transportation network. 

› Improve connections between the 
Stockade Historic District and Kingston 
Plaza. 

› Improve pedestrian and bicyclist 
connections through the completion 
and connection of the Uptown and 
Midtown linear parks. 

› Leverage the region’s outstanding 
natural resources, its tourism industry, 
and agriculture in a “natural 
infrastructure” strategy that protects 
agriculture and the environment and 
recognizes these as important to 
tourism and as quality of life attributes 
that are critical to attracting and 
retaining high-quality jobs for all key 
industry sectors. 

› Improve key regional infrastructure to 
make the region more business-ready. 

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 

Public Support 

Feedback from the public resulting from public outreach and meetings expressed support 
for this project throughout the DRI planning process.  

Because this project would link into the Kingston Greenline system, proponents of the 
Greenline (which include the Kingston Land Trust) also support the complete street 
improvements on Schwenk Drive.  

Additional support comes from the adjacent landowners at Kingston Plaza and the 
Kingstonian development site at Fair Street and Schwenk Drive. Improvements to Schwenk 
Drive at this intersection would meaningfully improve the pedestrian experience of crossing 
from one site to the other.  

Project Ownership 

The streetscape improvements will be undertaken on publicly owned rights-of-way. The 
contracting entity will be the City of Kingston. The City owns all existing street fixtures and 
lights and will procure private third-party design consultants and contractors to implement 
the work. The City will maintain the improvements. Sidewalks are under the legal jurisdiction 
of the City of Kingston. Kingston will own all street furniture and fixtures. 
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Project Partners 

The City and its relevant divisions will work in partnership with the Kingston Land Trust 
during project development, and as a potential maintenance and programming partner for 
some of the complete street extents. Additional project partners may include the 
Kingstonian development team, and local business owners along the route. 

Capacity 

The City has a history of successfully implementing streetscape improvements, and has the 
capacity to implement this project with the support of outside contractors for design, 
fabrication, and installation. The Kingston Land Trust has a proven track record of designing, 
planning and implementing other portions of the Kingston Greenline, and can bring their 
resources and capacity to support this project. 

Project Budget 

Project Activity Budget 
Traffic Signal Modifications $ 80,000 

Drainage $ 39,000 

Earthwork $ 19,875 

Pavement (Mill and Overlay 1.5”) $ 250,200 

Concrete Curb & Sidewalk Replacement $ 191,000 

Pavement Markings & Signing (Pavement Stripes 
and Painted Bike Lanes at Conflict Points) 

$ 38,400 

Landscape $ 22,500 

SUB-TOTAL $ 640,975 

Design and Engineering (20%) $ 128,195 

Contingency Costs (25%) $ 160,244 

Construction Survey & Stakeout (4%) $ 25,639 

Maintenance of Traffic & Mobilization (5%) $ 32,049 

TOTAL PROJECT COSTS $ 987,102 

DRI FUNDING REQUEST $ 987,102 

Funding Sources 
› DRI Funding: $987,102 is being requested 
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Feasibility and Cost Justification 

Complete street improvements in the SBD will benefit visitors, residents, and business 
owners by encouraging people to walk, shop, recreate and spend time in the SBD. 
Additionally, complete street and Greenline connectivity improvements work to promote 
non-vehicular access to and through the district. By leveraging DRI funding to improve the 
pedestrian experience, this project capitalizes on the health and wellness benefits of walking 
and biking, and encourages people to leave cars behind and enjoy the district on foot, where 
they can shop at local businesses and attend events.  

Regulatory Requirements 
› City of Kingston: Issuance of RFP (Office of Community and Economic Development or 

DPW); Street Opening Permit (DPW) 
› NYSDOT/Highways and Bridges Division, Ulster County/ Ulster County Transportation 

Council/City of Kingston DPW: Work permits for road crossings 

› ADA compliance 

Timeframe for Implementation  

Project Stage Timeframe 
RFP process and design consultant selection  3 months 

Construction and Design Drawings / Approval 
Documents and Permit Procedures 

10 months 

Construction 5 months 

TOTAL TIMEFRAME 18 months 

Project Reporting 

To measure the success of this project, the following project metrics should be used: 

› Bike and pedestrian counts along right-of-way to be taken before the construction and 
then after the construction to demonstrate the increase in bicycle and foot traffic. 
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Improve Access to Academy Green 
Park  
The project entails access improvements to Academy Green Park to enhance furnishings and 
landscape, incorporate sidewalk improvements, and provide water and electrical 
improvements as well as help the park become better connected to the neighborhood, more 
accessible and more frequently used as an event space.  

DRI Funding Request  

$560,000 

Project Location 

This 1.5-acre triangular green space is located between Albany and Clinton Avenues and 
Maiden Lane, just between the Uptown and Midtown neighborhoods of Kingston. See the 
location map below. 
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Project Description 
This project will be implemented in two phases: 

Phase 1 – DRI Funded Improvements 

Phase 1 activities will involve access improvements to Academy Green Park to better connect 
the Kingston community to the park and increase usage of the space. By implementing these 
components, it will also allow for the City to increase programming for community events.  
Improvements to be funded through the DRI program include: 

› Redesigning the sidewalks and intersections surrounding Academy Green to improve 
pedestrian circulation to and through the park  

› Provide an appropriate location for a mobile stage with a hydraulically operated roof 
system and 30ft x 24ft deck 

› Provide electrical and water improvements for plug and play events as well as additional 
landscape lighting 

› Additional landscape plantings and planting replacement, as well as protocols for 
vegetation management/replacement; development of a low-maintenance horticulture 
plan 

› Additional seating and visitor gathering space, particularly more site benches 

Phase 2 – Potential Additional Improvements 

Phase 2 potential additional improvements, would include Monument and statue 
restoration, the consideration of adding culturally inclusive installations, and other walkway 
upgrades and hard landscaping treatment within the park itself.  Future work could also 
include urban design treatments to mesh planned improvements at the I-587 intersection 
with the park. 

Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Ensure that public investment respects 

the historic character of the area and 
encourage adaptive reuse of historic 
structures. 

› Improve and diversify recreational 
amenities, including provision of local 
gathering spaces as well as support for 
amenities significant to the region, 
particularly Dietz Stadium. 

› Increase evening and weekend 
programming to support more constant 
activity 

 

› Leverage the region’s outstanding 
natural resources, its tourism industry, 
and agriculture in a “natural 
infrastructure” strategy that protects 
agriculture and the environment and 
recognizes these as important to 
tourism and as quality of life attributes 
that are critical to attracting and 
retaining high-quality jobs for all key 
industry sectors. 

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 
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Academy Green Park Existing Conditions  

Public Support 

Several of these proposed improvements are reflected in the Kingston Parks and Recreation 
Master Plan. The Ulster Garden Club has long been involved in projects at Academy Green, 
when it joined with other civic groups in the city to landscape the park, which included the 
planting of a dozen redwood trees and the installation of a turn-of-the-century cast-iron 
fountain. The Club has also been in support of many of these proposed improvements.  

Members of the public and a focus group of business owners expressed support for this 
project in public meetings and during the public comments at Committee meetings. The 
project consistently generated significant enthusiasm from the community at public 
workshops. 

Academy Green is one of the only open spaces of its kind within the DRI Kingston study 
area. During the second DRI Kingston public meeting, participants were asked how they 
would describe the type of park that Academy Green Park represents to their community/the 
SBD. Most respondents saw this park as having a multidimensional identity, simultaneously 
referring to it as a historic monument and site, a civic plaza and a local neighborhood park.  

 

Existing Site Photographs 
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Academy Green Park Existing Site Plan
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Academy Green Park Conceptual Site Plan
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Project Ownership 

The City of Kingston and Kingston Parks & Recreation have the legal authority to execute 
contracts and oversee the project.  

Project Partners 

The City and its relevant divisions will work in partnership with the Trustees of Kingston 
Academy in accordance with the deed restriction established in 1918 (see the Regulatory 
Requirements section below). The City will also include the participation of the Ulster Garden 
Club in project development as one of the maintenance and programming partners for the 
park. 

Capacity 
The City of Kingston and Kingston Parks & Recreation are responsible for the open space 
network in Kingston. They have extensive experience overseeing park improvements and 
other capital projects. The Ulster Garden Club is a small but active nonprofit community 
partner that has been engaged in park upkeep for several years, and has sustained interest 
in this role. 

Project Budget 

Project Activity Budget 
Replace Sidewalks with bluestone and concrete 
curbs 

$ 308,000 

Electrical System Upgrades $ 28,000 

Plumbing Upgrades $ 24,000 

Furnishing $ 34,000 

Plantings $ 125,000 

Design $ 41,000 

TOTAL PROJECT COSTS $ 560,000 

DRI FUNDING REQUEST $ 560,000 
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Context and Surrounding Projects 
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Funding Sources 
› DRI Funding: $560,000 is being requested 

Feasibility and Cost Justification 

This project would provide numerous benefits to the Kingston community and visitors by 
providing safe and accessible open space that is active and inviting all year round. Most 
importantly, this project fulfills several revitalization strategies, including ensuring that public 
investment respects the historic character of the area and improving and densifying 
recreational amenities, including provision of local gathering spaces as well as support for 
amenities significant to the region.  

An enhanced Academy Green will improve connectivity amongst major centers of activity 
and between Uptown and Midtown. Over the long term, the park will create a more inviting 
gateway to the SBD, and serve to improve perceptions of vibrancy and safety, attracting 
more people to the SBD, and ultimately supporting population and job growth. 

Visitors to this enhanced park could provide support for existing and new small businesses, 
offering jobs and economic development for Uptown and the surrounding area and 
enhancing tax revenues. An improved park could enhance healthy choices for active 
lifestyles, and strengthen the existing farmers’ market. 

Regulatory Requirements 
› On July 15, 1660, Governor Peter Stuyvesant negotiated a peace treaty between the early 

settlers and the local Esopus Indians on this site. This concluded one of the many wars 
over land rights. Ulster County troops were reviewed on this site before entering the Civil 
War. Kingston Academy, the oldest preparatory school in New York State, was located 
here in the mid-1800's. The building was demolished in 1915, when the new Kingston 
High School opened, and Academy Green became a park in 1918. 

The site was transferred from the Trustees of Kingston Academy to the City of Kingston in 
1918, along with a deed restriction placing a set of trusts, covenants and agreements 
upon the land. These include: 

o The City shall use the premises solely as a public park 

o The City shall not lease, sell or encumber the site to any other party for any 
unrelated use 

o The City shall not erect or place any building or structure on the premises  

The Trustees of Kingston Academy reserves the right to erect a fountain, statue or 
monument upon the premises.  The Trustees also have the right to review and approve 
any modifications the City wishes to make to the park. 

› City of Kingston DPW: Work permits for road crossings 

› SEQRA 
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Timeframe for Implementation and Project Readiness 

Project Stage Timeframe 
RFP Process: 

Kingston drafts and issues RFP for engineering 
assessment and design and construction drawings 
Kingston circulates RFP and selects contractor with 
historic preservation experience 

3 months 

Design and Construction Drawings 4 months 

Construction 12 months 

TOTAL TIMEFRAME 17 months 

Project Reporting 

To measure the success of this project, the following project metrics should be used: 

› To be measured annually starting with the year prior to construction to demonstrate the 
additional use of the park: 

o Comparison of pedestrians entering/exiting each park entrance 

o Number of event permits issued  

o Total revenue generated from permits and event fees 
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Upgrade Dietz Stadium and 
Andretta Pool  
This project would involve upgrades and improvements to Dietz Stadium and Andretta Pool 
to better serve the community and expand the capacity for new programming.  

DRI Funding Request  

$2,500,000  

Project Location 

Dietz Stadium is located on a 12.1-acre site at 170 North Front Street adjacent to Forsyth 
Park. Andretta Pool is immediately adjacent to Dietz Stadium at 76 North Front Street. 
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Project Description 
Dietz Stadium, a 2,000-seat venue, is a major organized sports facility located at the western 
end of the SBD, adjacent to Forsyth Park and the Adirondack Trailways bus terminal.  The site 
serves as both a community and regional destination. The Kingston City School District 
sports teams use the fields for practice and residents use the oval track for running and 
walking. Dietz Stadium is also the home field for the Kingston Stockade Football Club, which 
draws an average of 1,200 spectators to events. Recent investments to the facility include an 
approximately $900,000 replacement of the turf and track, funded by private donation.  

However, the facilities at Dietz Stadium are outdated, and do not maximize the recreational 
opportunities or economic development potential of the venue. Recently, the City lost the 
State Football Sectionals, which Kingston was home to for over a decade, due to the lack of 
high quality facilities. A key goal set forth in Kingston 2025 is to attract regional sporting 
events to Dietz Stadium. Renovating the existing facility to provide more modern amenities 
will be a major step toward achieving this.  

Across from Dietz Stadium is Andretta Pool, a 1.4-acre pool and picnic facility. The public 
swimming pool is operated by the Department of Parks and Recreation, open six days a 
week from late June to Labor Day. The facility has a 25 meter, 6-lane pool with a deck, an 
approximately 3,000 square foot bathhouse and locker room facility with a communal area, a 
separate fenced in picnic area and a bike rack. Seasonal attendance is around 2,700 visitors. 
However, like Dietz Stadium, Andretta Pool needs maintenance and investment. With 
investment, Andretta Pool would likely be more highly utilized as a special purpose facility 
for the Kingston community.  

In addition, the shared Dietz Stadium/Andretta Pool parking lot provides potential untapped 
benefit for the SBD. Currently, a portion of the available parking space is leased to Trailways, 
which is located across Washington Avenue from the stadium. However, visitors to the SBD 
do not currently use the available parking on the site.  

The 2013 Parks and Recreation Master Plan along with key stakeholders have identified the 
following recommended upgrades to these facilities:  

Andretta Pool: 

› New pool filter equipment 

› Pool repairs, including a repaired liner 
› Remodel lobby and bathrooms at pool for ADA compliance 

› Replace fencing, and lights 
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Dietz Stadium:  

› New or refurbished locker rooms and bathrooms 

› Outdoor water fountains  

› Free Wi-Fi for visitors 

› Bike racks 
› New grandstand sound and PA systems  

› On-site storage shed 

› Refurbished press box 

› Upgraded / modernized food vending facility 

› New visitor bleachers 

› Repaired or replaced fencing and gates 
› Resurfaced parking lot and replace lighting 

› Stadium signage 

When asked which facilities at Dietz Stadium are most in need of updating and/or 
repair, participants in the DRI Kingston public engagement process responded with 

the following: 

 Snack bar and entrance booth, better food service 

 Bathrooms, expand seating to both sides of the field, field lighting, press box 
expanded and modernized, goal posts and turf replaced, locker rooms and 
bathrooms renovated 

 Ventilation in locker rooms 

 Strength/conditioning facility 

 Turning basketball courts into an event area 

 Parking lot upgrade 

 

To facilitate these upgrades, this project will be implemented through a phased approach, as 
follows: 

Phase 1: Kingston will draft and issue an RFP for an engineering assessment of Dietz Stadium 
and Andretta Pool and the development of design and construction documents for the 
recommended improvements.  

Phase 2: Improvements will be implemented with DRI funding. Based on the 2013 Parks and 
Recreation Master Plan and input from key stakeholders, including the Kingston Stockade 
Football Club, the Kingston Police Department and the Kingston Department of Parks and 
Recreation, prioritized improvements are anticipated to include new or refurbished locker 
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rooms and bathrooms, directional signage, sidewalk enhancements and a resurfaced parking 
lot for Dietz Stadium, and new filter equipment, ADA compliance measures, pool repairs and 
upgraded bathroom facilities for Andretta Pool. However, these will be reassessed based on 
the results of the engineering assessment. This phase should also consider how to include 
residents who have not been using the facilities to determine how to make them more 
inclusive and accessible. 

Phase 3: Additional improvements identified will be constructed through City and private 
funding as well as through future grant funding opportunities.  

Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Increase evening and weekend 

programming to support more constant 
activity 

› Support tourism promotion and a 
marketing program that highlights the 
living economy and creative culture of 
the SBD. 

› Maintain or upgrade infrastructure and 
buildings to support additional growth. 

› Improve and diversify recreational 
amenities, including provision of local 
gathering spaces as well as support for 
amenities significant to the region, 
particularly Dietz Stadium.  

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 

› Make the Mid-Hudson region more 
attractive to young educated 
professionals in order to stop “youth 
flight” and “brain drain” in the region. 

Public Support  

This project received broad public support at the public meetings and in the public surveys.  
Members of the public consistently highlighted the Dietz Stadium and Andretta Pool facility 
upgrades as a high priority for the community during the public outreach process. This 
project was originally focusing on Dietz Stadium but expanded to include Andretta Pool due 
to input from the public and LPC. Local stakeholders are also extremely supportive of the 
project, including surrounding businesses and the Kingston Stockade Football Club.  

Project Ownership  

Dietz Stadium is co-owned by the Kingston City School District (KCSD) and the City of 
Kingston. The Dietz Stadium Commission, a joint KCSD/City of Kingston managing entity, 
was formed in 1989. The KCSD Athletic Director and City Recreation Director each serve on 
the Commission. 

Andretta Pool is owned by the City of Kingston.  
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Dietz Stadium Facility Conditions 

 

 

 
Dietz Stadium bird’s eye view  Locker room conditions 

   

Locker room conditions  Bathroom conditions 

 
  

Bathroom conditions  Existing food vending facility 
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Andretta Pool Facility Conditions 

  

 

Community use of the existing pool facilities 

   

Bathroom conditions  Bathroom conditions 

 
  

Changing room conditions  Facility operational space 
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Dietz Stadium Conceptual Site Plan 

Source: KSQ Design  
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Project Partners 

This project will be led by the City of Kingston. Implementation of the project should involve 
input from key stakeholders, including the Kingston City School District, the Dietz Stadium 
Commission, the Kingston Stockade Football Club and residents that use the recreational 
facilities. This project has the support from the City as well as the Kingston City School 
District and the Dietz Stadium Commission.  

Capacity  

The City has the capacity to oversee this project and provide long term maintenance for 
both facilities. The City and the KCSD currently have annual budgets for maintenance and 
operation of the Stadium and the City maintains and operates the pool. Based on the 
extensive experience that the City has in overseeing the maintenance and operation of the 
stadium in partnership with the KCSD, the City has a full understanding of the process that a 
project like this would require. The City's Department of Parks and Recreation will be able to 
aid with the work associated with the upgrades to the pool. 

Feasibility and Cost Justification  

Dietz Stadium is a cherished local and regional amenity with a unique capacity to host 
school, community, entertainment and professional sporting events. Upgrades to the facility 
will allow for increased participation at existing events, and help the City attract new regional 
sporting and entertainment events, drawing in new visitors to the SBD and customers for 
local businesses, particularly those surrounding the stadium. The Kingston Stockade Football 
Club could grow its fan base with new or upgraded facilities to support spectators.  

Overall, the enhancement of Dietz Stadium is likely to result in three economic benefits:  

› Attracting more regional events will increase the financial performance of the facility, 
allowing the City to collect more in rental and concession fees.  

› More activity at the stadium will increase the number of seasonal workers employed at 
the stadium.  

› Most importantly, the rehabilitation of the stadium to accommodate a greater variety of 
programming will also increase foot traffic in the area in and around the stadium. Given 
the proximity of the stadium to the core retail center of the SBD, the enhanced venue will 
also increase retail sales, restaurant patronage, and tourism activity. 

In addition, the refurbished recreational facilities will be an important quality-of-life 
improvement for residents in and around the SBD. The 2013 Parks and Recreation Master 
Plan highlights opportunities for increased programming at Andretta Pool, including longer 
hours, summer youth programs and swim leagues, that would be enabled by the proposed 
improvements to the pool.  
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Project Budget  

Project Activity Budget 
Dietz Stadium:  

New or refurbished locker rooms and bathrooms $ 1,647,000 

Upgraded / modernized food vending facility $ 150,000 

New visitor bleachers $ 200,000 

Refurbished press box $ 86,000 

Resurfaced parking lot and replace lighting $ 292,000 

Outdoor water fountains  $ 20,000 

Stadium Wi-Fi for visitors $ 25,000 

Bike Racks $ 5,000 

Stadium Signage $ 15,000 

New grandstand sound and PA systems  $ 40,000 

On-site storage shed $ 20,000 

Andretta Pool:  

Replace roof  $ 125,000 

New pool filter equipment $ 175,000 

Pool repairs, including pool liner $ 5,000 

Remodel lobby and bathrooms at pool for ADA 
compliance 

$ 50,000 

Replace fencing and lighting $ 25,000 

TOTAL PROJECT COSTS $ 2,880,000 

DRI FUNDING REQUEST $ 2,500,000 
           Costs include design and engineering 

Funding Sources  
› DRI Funding: $2,500,000 request 

› The City has committed to providing a $250,000 match for this project. 

› Other sources from stakeholder groups will provide funding for any remaining gaps. 
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Dietz Stadium Conceptual Renderings 

 
Bird’s Eye Perspective 

 
Entry Perspective 

Source: KSQ Design 
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Regulatory Requirements  
› City of Kingston: Issuance of an RFP 

Timeframe for Implementation and Project Readiness 

Project Stage Timeframe 
RFP Process: 
Kingston drafts and issues RFP for engineering 
assessment and design and construction drawings 

Kingston circulates RFP and selects contractor 

 

1 month 

 
2 months 

Design and Construction Drawings 6 months 

Construction 15 months 

TOTAL TIMEFRAME 24 months 

Project Reporting  

This project should be monitored for progress and adherence to the proposed timeline and 
budget outlined above. Performance and impact can be measured by the following metrics 
starting with pre-construction:  

› Number and type of events held annually at the stadium 

› Number of attendees at each event type at the stadium and annually at the pool 

› Total revenues generated from entrance fees, tickets or event fees compared to pre-
construction levels
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Conduct a structural investigation 
and updated mapping procedure 
for the Kingston Uptown Levee 
This project involves undertaking structural investigations and mapping procedures in 
coordination with FEMA to provide relief to property owners in and around Kingston Plaza 
that have been impacted by the recategorization of the Kingston Uptown Levee as a non-
accredited levee and additional work to have Interstate 587 accredited as well.   

DRI Funding Request  

$130,000 

Project Location 

The Uptown Levee is located between Kingston Plaza and the Esopus Creek, extending from 
Col. Chandler Drive to Washington Avenue. Approximately 35 properties in and around 
Kingston Plaza are in the floodplain immediately south of the Levee.   
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Project Description 

The Kingston Uptown Levee is a 10 to 12-foot berm and wall between Kingston Plaza and 
the Esopus Creek, extending from Col. Chandler Drive to Washington Avenue. It was built 
with federal funding in 1978 and designed to prevent flooding in Kingston Plaza, the Dutch 
Village apartments and along Schwenk Drive. However, it no longer meets federal standards, 
primarily due to the height of the levee, which does not meet the freeboard standards. As a 
result, federal flood plain maps have been revised, putting about 35 properties in and 
around Kingston Plaza into the floodplain. Insurance premiums have increased significantly 
and property owners cannot develop in the plaza area without a variance.  

Kingston is currently partnering with FEMA’s Levee Analysis and Mapping Procedure (LAMP) 
for Non-accredited Levees. DRI funds would be used to retain an engineering firm to 
conduct detailed mapping and structural assessments, as outlined by the LAMP 
requirements, to determine whether areas of the floodplain could be re-classified to reduce 
insurance premiums. This determination will be based on a submittal to FEMA which 
includes 44 CFR 65.10 compliance data and documentation, certified by the hired registered 
professional engineer.  In addition, I-587 from the Esopus Creek to Albany Avenue will also 
require surveys and analyses on its function as a levee.  This would also include 44 CFR 65.10 
compliance data and documentation, certified by the hired registered professional engineer. 

The hired consultant would then assist the City of Kingston to update the floodplain maps 
through a LOMR (Letter of Map Revision) application to FEMA.  

Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Support redevelopment of underutilized 

properties and vacant land.  

› Allow residential or expanded 
commercial use of Kingston Plaza.  

› Maintain or upgrade infrastructure and 
buildings to support additional growth. 

› Continue and increase programs that 
help current businesses thrive and 
remain within the SBD. 

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 

› Improve key regional infrastructure to 
make the region more business-ready. 

› Build on the unique location of the 
Hudson Valley (situated between the 
majestic Hudson River, the Delaware 
River, and Long Island Sound) and 
promote waterfront development in 
order to enhance tourism, recreation, 
and trade. 

Public Support  

This project was generally well-supported at public meetings, particularly by property 
owners in Kingston Plaza adjacent to the Kingston Levee. Community members noted that 
protection from future flooding events is vital to the city’s future, though some expressed 
concern that future construction in flood prone areas should be carefully evaluated.  
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Kingston Uptown Levee and Flood Wall Existing Conditions 

 

 

 
Protected side of the levee and flood wall, looking west  Protected side of the flood wall 

 

 

 
Protected side of the levee and flood wall, looking west 

Source: City of Kingston 

 River side of the flood wall 

 

 

 

 

 

 



City of Kingston DRI Strategic Investment Plan 

 

 5-44 Projects Proposed for DRI Funding  

Project Ownership  

The Uptown Levee is co-owned by the City of Kingston, the New York State Department of 
Environmental Conservation, and the United States Army Corps of Engineers.  

Project Partners 

This project will be led by the City of Kingston, in coordination with the FEMA’s Levee 
Analysis and Mapping Procedure for Non-Accredited Levees project team.  

Capacity  

The City of Kingston has the capacity to oversee this project and provide oversight over any 
future operations, drainage, and maintenance plans required.  The City is already in 
communications with FEMA and its planning and engineering offices will assist with this 
work. 

 

Source: FEMA’s National Flood Hazard Layer 

Digital National Flood 
Insurance Rate Map – 
Kingston Plaza Area 
 
Legend 

 

 

 

Uptown Levee 

Kingston Plaza 
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Project Requirements and Budget  

Project Activity Budget 
Perform field survey of I-587 between Esopus Creek and Albany Ave to verify elevations of 
embankment top/toe, railroad crossing, and any culverts. Note: Survey may indicate that 
the railroad crossing is below the BFE elevation and therefore I-587 could not function as 
a levee without retrofits 

$ 20,000 

Obtain Duplicate Effective Hydraulic Study for Esopus Brook Reach 1 (HEC-2), and adapt 
to develop Duplicate Effective HEC-RAS model; verify is consistent with Effective BFE 
profile 

$ 5,000 

Develop Base (with levee in place) and Natural Valley (assuming no levee) HEC-RAS 
models from Duplicate Effective, delineate extents of Zone D based on 2011 NYSDEC 
LiDAR data 

$ 10,000 

Collect and assemble levee documentation required by 44CFR65.10(b) and (c) 
› Prepare Levee (including I-587) embankment erosion analysis per 44CFR65.10(b)(3), 

including seepage analysis of I-587 embankment using geotechnical data  
› Prepare Levee (including I-587) embankment and foundation stability per 

44CFR65.10(b)(4) (geotechnical engineer to provide this)  

› Prepare Levee (including I-587) settlement analysis per 44CFR65.10(b)(5) (geotechnical 
engineer to provide this). 

 
$ 25,000 
 
$ 70,000 
 
$ 70,000 
 

Develop HEC-HMS model to quantify flooding (if any) due to interior drainage on the 
landward side of the levee, including storage and operation of pump station 

$ 30,000 

Prepare Letter of Map Revision (LOMR) application and supporting documentation to 
revise mapping as Zone D (2 FIRM panels); Submit LOMR application to FEMA and 
respond to comments 

$ 25,000 

Submit LOMR application to FEMA and respond to comments $ 25,000 
Project coordination with Kingston, FEMA, NYCDEC, NYSDOT $ 25,000 

TOTAL PROJECT COSTS $ 300,000 

DRI FUNDING REQUEST $ 130,000 

Note: This cost estimate is based on the following assumptions: 

› Levee flood zone mapping will be based on the FEMA New Approach, July 2013 

› Kingston will provide the Duplicate Effective Hydraulic Study 
› Geotechnical engineer will need to perform subsurface borings to prepare supporting 

analysis per 44CFR65.10(b)(4-5) 

› Kingston will provide certified survey of levee, including top of levee profile, and toe of 
levee profile on landward and riverward side 

› Top of levee profile will verify that the entire levee is above the 1% BFE, but with 
insufficient freeboard (i.e., Freeboard Deficient Procedure is appropriate) 

› Kingston will provide documentation required for non-accredited levee system mapping: 

o Operations and Maintenance Plan consistent with 44CFR65.10(c)  

o Closure design standards consistent with 44CFR65.10(b)(2) 
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› The I-587 embankment was not designed or constructed to function as a levee. This 
estimate assumes that: 

o Geotechnical analysis will indicate that the I-587 embankment meets the stability 
and erosion criteria of 44CFR65.10 to function as a levee 

o The railroad crossing below I-587 is located above the 1% BFE and would not 
serve as a passage for flood waters to the area behind the levee 

o NYSDOT will support the findings that the I-587 embankment meets the levee 
criteria of 44CFR65.10 

o FEMA will support the findings that the I-587 embankment meets the levee 
criteria of 44CFR65.10 

Funding Sources  
› DRI Funding: $130,000 request 

› Match from Other Sources: $170,000 

Feasibility and Cost Justification  

Kingston Plaza is a target growth area within the SBD. Currently, there are ten acres of 
developable land in the Plaza, presenting a future development opportunity for existing and 
new businesses, as well the potential to bring new residents to the SBD. However, the 
floodplain and associated insurance requirements present an obstacle to development that 
could deter future investment in the area. This project will help to alleviate those challenges 
and unlock the potential in Kingston Plaza.  

Regulatory Requirements 
› City of Kingston: Issuance of RFP retain an engineering firm to conduct detailed mapping 

and structural assessments 

› FEMA: Compliance with Title 44 Code of Federal Regulation §65.10, the section of the 
National Flood Insurance Program regulating the mapping of areas protected by levee 
systems 

› NYS DEC and NYS DOT consultation 
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Timeframe for Implementation and Project Readiness  

Project Stage Timeframe 
RFP Process: 

Kingston drafts and issues RFP for engineering firm 
to conduct mapping and structural assessment 

Kingston circulates RFP and selects contractor 

 

1 month 

 

2 months 

LAMP Procedures and Certified Documentation 
Preparation 

3 months 

Submission to FEMA and LOMR Process 10 months 

TOTAL TIMEFRAME 16 months 

Project Reporting  

This project should be monitored for progress and adherence to the proposed timeline and 
budget outlined above. Impacts can be measured by the following metrics:  

› Decreases in insurance premiums for affected properties 

› Number of properties reclassified 
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Upgrade Frog Alley Park  
This project entails stabilizing the remnants of the historic Louw-Bogardus House, and 
creating a public open space along Frog Alley next to the ruins by adding interpretive 
signage, lighting and park amenities.  

The Frog Alley property is currently owned by the Friends of Historic Kingston, and contains 
the Louw-Bogardus House ruin, which is listed on the state and federal registers of historic 
places. This ruin could be the earliest existing dwelling in the Hudson Valley, and potentially 
the entire country, and it is home to two very rare, Dutch jamless fireplaces. The project’s 
location at the northwestern corner of the SBD would create a gateway to the district as well 
as a quaint historical greenspace.   

DRI Funding Request  

$472,500 

Project Location 

The project site is located at the intersection of Frog Alley and North Front Street, located 
within the Historic Stockade District of Kingston.  
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Project Description 

Today, the goal is to develop a plan to finally stabilize the remnants of the historic Louw-
Bogardus House to permit public access to the site. The instability of the structure 
necessitated installation of a chain link "cyclone" fence to protect the public. This project 
would allow for its removal through the stabilization of the ruin. The walls will be capped, 
and lighting and park amenities added along with interpretative signage, providing a 
gateway for residents and visitors to the first capital of New York State. Overall, the project 
will provide new public access to the historic resource. 

When asked what improvements are needed in drawing residents and visitors to 
this historic site and park, participants in the DRI Kingston public engagement 

process responded with the following comments: 

 Provide a safe open space, and remove fencing 

 Provide interpretive signage 

 Study and connect the site to Native Americans, slavery, immigration and the 
history of all of Kingston’s residents 

 Preserve the ruins to the best extent possible 

 Provide benches, lighting, kiosks, tours 

 Ensure the ability to enter the building and walk around 

 Create events 

 

This project will be implemented through a phased approach, as follows: 

Phase 1 – DRI Funded Improvements 

Phase 1 activities will involve stabilization of the ruin as well as access and maintenance 
improvements to the park, including:  

› Stabilize the ruin structure and illuminate with lighting 

› Place existing electrical pole and wires below grade or off-site 

› Refurbish the existing sidewalk 

› Site grading and paving 

› Maintain and enhance existing lawn, plantings and trees 
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Phase 2 – Potential Additional Improvements 

Phase 2 potential additional improvements, including those activities listed below, would 
enhance the public’s experience of the park. Additional improvements identified could be 
constructed through City and private funding as well as through future grant funding 
opportunities, including CDBG funds.  

› Construct a brick or cobble plaza raised to the ruin 

› Create a path from the sidewalk to the plaza 
› Install small, low-maintenance gardens reflective of Dutch, Native American and African 

American heritage within Kingston 

› Construct a new entrance plaza at the intersection of North Front Street and Frog Alley 

› Provide a material streetscape connection across North Front Street to the Hoffman 
House 

Additionally, this project would be supported by the implementation of the Kingston 
Wayfinding Plan, which would allow for interpretive signage that reflects the history of the 
site and ties the new park amenity into Kingston’s network of resources and historic 
destinations.  

 

 
 

Site Photos 
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Frog Alley Existing Site Plan
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Frog Alley Conceptual Site Plan

FROG ALLEY
Proposed Site Plan
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Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Increase evening and weekend 

programming to support more constant 
activity 

› Ensure that public investment respects 
the historic character of the area and 
encourage adaptive reuse of historic 
structures. 

› Improve and diversify recreational 
amenities, including provision of local 
gathering spaces as well as support for 
amenities significant to the region, 
particularly Dietz Stadium. 

› Leverage the region’s outstanding 
natural resources, its tourism industry, 
and agriculture in a “natural 
infrastructure” strategy that protects 
agriculture and the environment and 
recognizes these as important to 
tourism and as quality of life attributes 
that are critical to attracting and 
retaining high-quality jobs for all key 
industry sectors. 

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 

Public Support 

This project is a collaborative partnership between the Friends of Historic Kingston (FOHK), a 
not-for-profit historic preservation organization established in 1965, and RUPCO, Inc 
(formerly Rural Ulster Preservation Company), a not-for-profit affordable housing and 
community development agency currently celebrating its 37th year. Pursuant to a 
Memorandum of Understanding between the agencies, RUPCO will assist FOHK with the 
construction phase of the project and provide services as fiscal agent.  

In 2014, a renewed focus on long-term planning for the ruin and the property resulted in an 
assessment undertaken by Stephen Tilly, Architect. The Tilly Assessment and a Mortar 
Analysis Report by Highbridge Materials Consulting provide specific evidence of the 
seriousness and immediacy of the need for this project.  

During the second and third DRI Kingston public meetings, participants were in support of 
improvements to the site to draw residents and visitors to this historic site and park.  

Project Ownership and History 

The property is owned by Friends of Historic Kingston and has been maintained by the City 
of Kingston as a public park, but with limited public access at the present time. There are no 
recorded restrictions or liens on the property. FOHK purchased the property from the Urban 
Renewal Agency for $1,200 in 1975. The Deed was recorded March 31, 1975. The property 
has been and will continue to be maintained by FOHK and the City of Kingston as a park.  
In 1969, NYS State Historic Preservation Office (SHPO) funded an archeological exploration 
of the Louw-Bogardus site which discovered two very rare Dutch jamless fireplaces behind a 
19th century plaster wall: the building might well be the earliest existing dwelling in the 
Hudson Valley, or possibly the entire country. Though gutted by a fire in the 1960s, the 
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“bones” of the house are still very visible. Frog Alley was slated for demolition in 1974 until 
FOHK purchased the property from the Urban Renewal Agency. 

The Ulster Garden Club committed financial support, and a noted stone mason Orazio 
Contini was hired to stabilize the ruin. In the same year, the Common Council voted to 
change the name of the street from Converse Street back to its original name of Frog Alley. 
Since 1975, FOHK has continued its commitment to stabilize the ruin and maintain Frog Alley 
Park. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Historic Site Photos 

Other examples of historic restoration 
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Project Partners 

This project has been developed through the collaborative efforts of the Friends of Historic 
Kingston and RUPCO, Inc., two well-established not-for-profit organizations led 
independently by volunteer boards. This relationship is guided by a Memorandum of 
Understanding (MOU) approved in November 2015. In addition, the City of Kingston has 
adopted resolutions in support of the project, and will continue to provide maintenance to 
the project. 

In partnership with FOHK in 2016, RUPCO prepared an unsuccessful submission for funding 
in the annual NYS Consolidated Funding Application (CFA) process to secure funding 
through the Environmental Protection Fund (EPF) Program for stabilization, preservation and 
development of the site as a public interface for the interpretation of this history. Therefore, 
DRI funding is being pursued for this gap financing.  

Capacity 

Friends of Historic Kingston (FOHK), founded in the late 1960s to preserve the Senate House, 
has been an active defender of the SBD's historic character. Its 400 members often 
independently review and comment on projects in the city that they believe could positively 
or adversely affect the district. The group has also bought and restored some of the homes 
in the district, as well as elsewhere in the city. It operates two museums in the city and offers 
walking tours of the Stockade Historic District. 

RUPCO, Inc. is a well-respected 37-year-old not-for-profit agency with a proven track record 
of managing public monies, grant programs and state contracts. The agency has successfully 
managed accounting and construction for significant projects involving historic properties. 
Historic projects undertaken by RUPCO to preserve, restore and reuse historic structures 
have frequently been recognized for Excellence by The Preservation League of New York 
State.  

This strategy and resources going forward includes resilient partnerships between FOHK and 
RUPCO, as well as the Junior League of Kingston, Ulster Garden Club, Forsyth Nature Center, 
City of Kingston Parks and Recreation, City of Kingston Office of Economic Development, 
Arts Society of Kingston, Ulster County Alternate Sentencing Program, Kingston City Schools, 
Bard College, and New York State Parks Recreation and Historic Preservation.  

Plans will be designed, developed, constructed and implemented by RUPCO, Inc. which will 
provide fiscal accountability and construction management throughout the design and 
construction phases of the project.  

As a city park open to the public, improvements will be maintained in an ongoing 
collaborative relationship by The City of Kingston. Stewardship of the historic resource will 
be provided by FOHK with assistance from RUPCO, Inc. 
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Project Budget 

The budget estimate(s) for this project was prepared by Stephen Tilly, Architect in 2016 and 
are still usable for the purposes of this project. The 2016 estimates were reviewed by 
RUPCO’s Director of Real Estate & Construction and determined to be fair and reasonable at 
the time of their compilation. 

Project Activity Budget 
Design: 
Design Phase  
Construction Documents Phase  
Bidding Phase  
Construction Phase  
Estimated Expenses  
Design Subtotal  

 
$ 25,000 
$ 21,500 
$ 3,500 
$ 15,000 
$ 2,000 
$ 67,000 

Construction: 
Bracing All Walls  
Bracing All Door and Window Openings  
Capping All Walls  
Restoring All Walls  
Fence Demolition, Removal and Disposal  
Interpretive Signage  
Archaeological Displays 
Landscaping  
Park Furniture 
Steps/Ramp  
Removal of Power Lines  
New Electric Service to Site  
LED Lighting (NYSERDA)  
Tree Maintenance  
Scaffolding & Equipment  
Architect’s Fees and Contingency  
Construction Subtotal  

 
$ 70,000 
$ 35,000 
$ 40,000 
$ 200,000 
$ 3,000 
$ 7,500 
$ 10,000 
$ 25,000 
$ 25,000 
$ 10,000 
$ 5,000 
$ 2,500 
$ 7,500 
$ 5,000 
$ 15,000 
$ 45,000 
$ 505,500 

RUPCO Construction Monitor/Fiscal Agent $ 85,875 (15%) 

TOTAL PROJECT COSTS $ 658,375 

DRI FUNDING REQUEST $ 472,500 
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Funding Sources 
› DRI Funding: $472,500 is being requested 

› Existing Funding:  

o FOHK has committed $100,000 from its endowment savings  
o RUPCO will provide in-kind services of construction monitoring and fiscal agency 

values at $85,875 

› Other Funding Sources:  

o Potential commitment of $50,000 in city CDBG funds and other private equity 

Feasibility and Cost Justification 

Communities like Kingston realize the positive economic effects of preservation, particularly 
preservation’s ability to serve the “triple bottom line” — social, environmental (or ecological) 
and financial prosperity. In the last 20 years, dozens of studies have been conducted 
throughout the United States showing that historic preservation is good for the local 
economy. From this large and growing body of research, the positive impact of historic 
preservation on the economy has been documented in six broad areas: 1) jobs, 2) property 
values, 3) heritage tourism, 4) environmental impact, 5) social impact, and 6) downtown 
revitalization.1  

In 2014, direct tourism employment grew in New York State by 3.2% to reach a new high. 
Associated personal income expanded by 4.2%. On both measures, tourism outpaced the 
general economy.2 Tourism creates jobs, both through direct employment within the tourism 
industry and indirectly in sectors such as retail and transportation. The tourism industry also 
provides opportunities for small-scale business enterprises, which is especially important in 
rural communities, and generates extra tax revenues, such as airport and hotel taxes, which 
can be used for schools, housing and hospitals. The improvements to infrastructure and new 
leisure amenities that result from tourism also benefit the local community. This project will 
become a part of the historic fabric of the City of Kingston, contributing to the character that 
drives the local tourism industry.   

 

 

 

 

 

 
1 Measuring the Economics of Preservation: Recent Findings Prepared for the Advisory Council on Historic Preservation by PlaceEconomics, 

June 2011 [http://www.preserveamerica.gov/docs/final-popular-report6-7-11.pdf] 
2 [https://www.governor.ny.gov/sites/governor.ny.gov/files/atoms/files/NYS_Tourism_Impact_2014.pdf] 
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Regulatory Requirements 
› The plans will be subject to local approval by the City of Kingston Heritage Area 

Commission. The ruin’s listing on the State and Federal Register of Historic Places will 
require regulatory review by these governing bodies.  

› City of Kingston: Issuance of RFP (Office of Community and Economic Development); Site 
Plan Review (Planning Board); Architectural Review (Architectural Review Board); Building 
Permits (Building/Zoning Department) 

› NYSDEC: NYS SPDES for Stormwater Pollution Prevention; environmental remediation 
› Currently, no funding source obligates a NEPA review. If CDBG or other federal program 

dollars require a NEPA review, RUPCO will prepare the Environmental Assessment for 
HUD-funded proposals in a format recommended per 24 CFR 58.36. 

Timeframe for Implementation and Project Readiness 

Project Stage Timeframe 
› Immediate Next Steps: 

o Site owner to enter into contract with selected designer  

o Planning for expanded programming  

3 months 

› Design Phase: 

o Development of site plan 

o Public approvals as necessary 

o Development of construction documents 

o Bidding phase  
o Award of bid to contractor 

6 months 

› Construction Phase: 

o Bracing all walls, bracing all door and window openings 

o Capping all walls, restoring all walls 

o Fence demolition, removal and disposal 

o Installation of site improvements; interpretive signage; 
landscaping; park furniture; steps/ramp; 

o Removal of power lines; installation of new electric 
service to site; energy efficient led lighting (via 
NYSERDA); tree maintenance 

6 months 

TOTAL TIMEFRAME 15 months 
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Project Reporting 

This project should be monitored for progress and adherence to the proposed timeline and 
budget outlined above. Performance and impact can be measured by the following metrics: 

› To be measured annually starting with pre-construction levels: 

o Number of event permits issued  

o Total revenue generated from permits and event fees 

 
  

Excerpts from the Friends of Historic Kingston proposal for development  
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Implement Key Recommendations 
of the Uptown Stockade 
Transportation Plan  
This project involves the implementation of key recommendations set forth in the 2009 City 
of Kingston Uptown Stockade Area Transportation Plan, first commissioned by the Ulster 
County Transportation Council to address poor access to and circulation within the SBD, and 
the 2011 I-587 at Albany Avenue/Broadway Intersection Study, which proposes intersection 
improvements for the Albany Avenue/Clinton Avenue intersection within the SBD. 

DRI Funding Request  

$ 5,457,144 

Project Location 

This project will be implemented throughout the SBD, particularly along Wall Street, Fair 
Street, Albany Avenue, Clinton Avenue, John Street, Main Street and Crown Street.  



City of Kingston DRI Strategic Investment Plan 

 

 5-61 Projects Proposed for DRI Funding  

Project Description  

Existing roadways within and leading to the SBD are often congested. Existing traffic and 
pedestrian signals are not conventionally timed, do not function properly, or are outdated. 
The combination of two-way and an inconsistent pattern of one-way streets as well as the 
non-standard design of some intersections leaves travelers confused, and in some cases it is 
hazardous. Poor access, circulation, and wayfinding deters both residents and visitors from 
shopping, dining, visiting, or doing business in the SBD. 

To address these issues, the key improvements listed below will be implemented under this 
project. These improvements are meant to improve access to and circulation within the SBD 
for all Kingston residents, as well as employees and visitors to the SBD. They include the 
following: 

› Reverse the street directions along Wall and Fair Streets between North Front Street and 
Greenkill Avenue (Route 32), including the installation of 6 actuated coordinated signals. 

› Reverse the street directions along John Street between Green Street and Clinton Avenue, 
and along Main Street between Washington and Clinton Avenues.  

› Implement intersection alterations at Albany Avenue and Clinton Avenue, including: 

o Provide a signalized pedestrian crossing across Albany Avenue between the 
Governor Clinton building and the Kingston Hospital Dialysis Center that includes 
bulb outs on both sides, a raised pedestrian refuge in the middle and post 
mounted signs with a signal in the pedestrian refuge. 

o Install an actuated traffic signal system. 

o Relocate Governor Clinton building driveway to enable the realignment of the 
pedestrian crosswalk on Albany Avenue, on the east side of Clinton Avenue, and 
install curb extensions.  

› Install an actuated traffic signal system with pedestrian signals and push buttons at the 
intersection of Clinton Avenue and Westbrook Lane.  

› Install and/or replace sidewalks on John Street from Green Street to Clinton Avenue and 
on Crown Street from North Front Street to Green Street.  

This project will support and build on recent or ongoing infrastructure investments in and 
around the SBD, including New York State Department of Transportation’s $5,000,000 
construction of a roundabout at the I-587 intersection, planned for 2019, and Kingston’s 
$640,000 investment in other intersections within the SBD, including the Washington 
Avenue/North Front Street intersection. In addition, by funding these projects, it will allow 
the City to implement other elements of the Uptown Transportation Plan in the future. 
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Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Follow a complete streets strategy and 

uniform street improvements for the SBD 
transportation network.  

› Improve connections between the Stockade 
Historic District and Kingston Plaza. 

› Maintain or upgrade infrastructure and 
buildings to support additional growth. 

› Support the revitalization of our 
urban centers as engines of regional 
prosperity. 

› Improve key regional infrastructure 
to make the region more business-
ready. 

 

Public Support  

The two studies upon which this project is based involved extensive public engagement and 
feedback, including a two-day workshop and several additional public meetings as well as an 
online public survey. Public feedback has been incorporated into the recommendations 
pursued as part of this project.  

The lack of connectivity within and between Kingston’s three commercial districts, including 
the SBD, was an issue of high concern for business owners at the Business Community Focus 
Group meeting. Business owners emphasized that enhanced pedestrian, transit, and 
vehicular connectivity in Kingston would help their businesses. This project was also well-
received during the public meetings throughout the DRI process.  

DRI public engagement participants were asked what would be the most impactful 
change to the transportation system in the SBD. Frequent responses included:  

 Reverse street directions to improve safety and provide direct access to the 
Kingston Plaza from Wall Street 

 A coordinated traffic signal system with pedestrian push buttons 

 A comprehensive parking strategy for the area 

Project Ownership 

This project would be implemented within the publicly owned rights-of-way. The City owns 
all existing street fixtures and lights and will procure private third-party design consultants 
and contractors to implement the work. The City will maintain the improvements. Sidewalks 
are under the legal jurisdiction of the City of Kingston. 
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Uptown Stockade Area Proposed Transportation Improvements 

 
Source: VHB; based on City of Kingston Uptown Stockade Area Transportation Plan 
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Albany Avenue Improvements Conceptual Rendering 

 
Source: City of Kingston I-587/Albany/Broadway Intersection Study Conceptual Design Report, February 2011, Fitzgerald & Halliday, Inc. 
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Clinton/Albany Avenue Intersection Proposed Improvements  

 
Source: City of Kingston Uptown Stockade Area Transportation Plan, Figure 14: Proposed Improvements at Clinton Avenue and Albany Avenue 
/ Pearl Street, January 2009, The RBA Group 
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Clinton Avenue/Westbrook Lane Intersection Proposed Improvements  

 
Source: City of Kingston Uptown Stockade Area Transportation Plan, Figure 11: Proposed Improvements at Clinton Avenue and John Street / 
Westbrook Lane, January 2009, The RBA Group 

Project Partners 
› City of Kingston 

› Ulster County Transportation Council 

Capacity 

The City of Kingston has the capacity to undertake this project. The City is currently 
implementing similar projects in other parts of Kingston and the Kingston Department of 
Public Works both works and manages contractors who have worked in the SBD and has 
overseen similar projects.  



City of Kingston DRI Strategic Investment Plan 

 

 5-67 Projects Proposed for DRI Funding  

Project Budget and Funding Sources 

Project Activity Budget 
Intersection Alterations and Signal Installations: 

Albany Avenue/Clinton Avenue Intersection Alterations and 
Traffic Signal Installation 
Clinton Avenue and Westbrook Lane Traffic Signal 
Installation 

 

$ 700,000 

 

$ 220,000 

Install/Replace Sidewalks: 

John Street from Green Street to Clinton Avenue 

Crown Street from North Front to Green Streets 

 

$ 562,760 

$ 365,200 

Reverse Street directions along Wall and Fair Streets 
(includes new actuated coordinated signals and pedestrian 
improvements for 6 intersections) 

$ 1,990,000 

Reverse Street directions along John and Main Streets $ 60,000 

TOTAL COST $ 3,897,960 

Design and Engineering (10%) $ 389,796 

Contingency Costs (30%) $ 1,169,388 

TOTAL PROJECT COSTS $ 5,457,144 

DRI FUNDING REQUEST $ 5,457,144 

The cost estimates provided assume no substantial right-of-way, landscaping, utility or 
drainage modifications. Street reversals are assumed to include traffic signage and striping 
modifications. Signal installation is assumed to include hard-wired underground fiber-optic 
signal coordination under the existing sidewalk, commencing at North Front Street and 
following down both Fair Street and Wall Street to the southernmost traffic signal. If wireless 
coordination were proposed instead of hard-wiring, there would be some cost savings.  

Funding Sources 
› DRI Funding: $5,457,144 request 
› The City of Kingston applied for a US Department of Transportation TIGER 

(Transportation Investment Generating Economic Recovery) grant for approximately $18 
million to be put towards implementation of the outstanding recommendations outlined 
in the Kingston Uptown Transportation Plan and I-587 at Albany Avenue/Broadway 
Intersection Study 

Feasibility and Cost Justification 

This project will improve access to and circulation within the SBD for residents, employees 
and visitors, enhancing the economic vitality of the area. The transportation infrastructure of 
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the SBD is essential to all of its other functions and operations, in addition to the successful 
outcome of many of the other projects pursued as part of the DRI.  

This project will improve vehicular mobility, pedestrian and bicycle safety, and provide 
valuable streetscape improvements on major roadways within the SBD. This project will also 
provide benefits for the access roads immediately outside the SBD, including a problematic 
five-way intersection where Route 32 meets Fair Street, to the south of the SBD. 
Strengthening the transportation infrastructure will provide a vital foundation for all future 
economic development efforts in the SBD and greater Kingston area.  

Regulatory Requirements 
› City of Kingston: Sidewalk Permit 

› Highway Work Permit NYSDOT 

› SEQR (City of Kingston City Council) 

Timeframe for Implementation and Project Readiness 

Project Stage Timeframe 
RFP process and design consultant selection  3 months 

Construction and Design Drawings / Public Hearings 
/ Approval Documents and Permit Procedures 

14 months 

Construction 12 months 

TOTAL TIMEFRAME 29 months 

Project Reporting 

This project should be monitored for progress and adherence to the proposed timeline and 
budget outlined above. Performance and impact can be measured by the following metrics 
starting with pre-construction levels:  

› The number of pedestrians using the streets and crosswalks 

› Improved intersection levels of service 
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Repair the Volunteer Firemen’s Hall 
and Museum 
This project will involve the restoration of the historic Wiltwyck Fire House, which is home to 
the Volunteer Fireman’s Hall and Museum and is in need of repair. The Wiltwyck Fire house 
is a contributing building to the Kingston Stockade Historic District and is located in the 
heart of the SBD. It is a small but important historic and cultural institution in Kingston.  

DRI Funding Request  

$560,000 

Project Location  

The Volunteer Firemen’s Hall and Museum is located in the Wiltwyck Fire House building at 
265 Fair Street, on a 2,700-square foot lot.  
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Project Description 

Prompted by visible damage to portions of the interior and exterior of the building, the 
Kingston Professional Firefighters Association hired Kaaterskill Associates to conduct a walk-
through evaluation of the building. Based on the inspection, conducted on June 26, 2015, 
Kaaterskill Associates made the following recommendations: 

› As per New York State Industrial Code Rule 56-5.1 Survey Requirements for 
Building/Structural Demolitions, Remodeling and Repair (ICR56) and OSHA Code of 
Federal Regulations, 40 CFR Ch. 1 (7-1-03 Edition) S763.86, prior to any repairs, the roof 
coating along with the roof cement and any interior finishes such as plaster, gypsum 
board, compound, textured paint or surfacing material that maybe disturbed during any 
repairs needs to be sampled by a NYS Certified Asbestos Inspector and tested by a NYS 
Certified laboratory.  

› The skylight and other penetrations should have the flashings re-coated with proper 
aluminized compound.  

› The skylight components should be disassembled, cleaned, painted and re-assembled 
with new gasket materials.  

› The scuppers should be removed and new properly sized pieces fabricated that will 
collect and contain the runoff from the four roof drainage areas without overflowing 
while channeling the flow into the leader system.  

›  Once exposed by removing the 
scuppers, any damaged roof 
sheathing should be replaced with 
pressure treated plywood pieces of 
the same thickness as the existing 
wood sheathing.  
› If possible, the existing interior 
leader drain pipes should be 
replaced with exterior mounted 
leaders that connect to a storm 
sewer.  

› Dismantle and remove the 
remnants of the chimney at the 
South gable wall in the attic, which 
have been straining the gable wall.  
› Sister new members to the 
lower end of the Southeast valley 
rafter and fabricate a support 
connection to the exterior walls at 
the corner.  

› The exterior walls should be 
repointed, mostly at the upper 
corners where the moisture damage  

Volunteer Firemen’s Hall and Museum 
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has occurred. The interior of the upper corners (accessible from the attic) should be 
repointed as well.  

› After the drainage related repairs are complete, the interior finishes throughout can be 
repaired as necessary.  

Funding these recommended repairs will reinforce the City of Kingston’s commitment to 
historic preservation and will help maintain a very important asset in the community, 
providing for the long-term sustainability of the Volunteer Fireman’s Hall and Museum.  
While all of the repairs listed are needed at the Fireman’s Hall, the DRI funding will 
specifically focus on the roof repairs, masonry restoration and window replacements.  This 
work will help shore up the building against the outside elements as well as make the 
building more structurally secure. 

Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Support future job creation through 

continued growth of small- to mid-sized 
businesses in identified local industry 
clusters, including: media, film and 
production; technology; local food and 
beverage; tourism, hospitality and 
entertainment; boutique manufacturing; 
and education, medical facilities, and 
government. 

› Ensure that public investment respects 
the historic character of the area and 
encourage adaptive reuse of historic 
structures. 

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 

› Promote the Mid-Hudson as a tourist 
destination. 

Source: City of Kingston 
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Volunteer Fireman’s Hall Existing Building Conditions 

Interior and exterior building damage 
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Anticipated Revitalization Benefits 

As highlighted in the Downtown Profile and Assessment one of Kingston’s most significant 
assets is its concentration of historic resources, including the Wiltwyck Fire House. Named 
for the original settlement in Kingston, the building was constructed in 1857 and occupied 
by the Washington Hose Company and Eagle Hook and Ladder Company the next year. It 
was designated a Historic Site by the Kingston Historic Landmarks Preservation Commission 
and listed on the National Register of Historic Places as part of the Stockade Historic District. 
In 1978, the Wiltwyck Fire House closed, and in 1982, the Volunteer Fireman’s Hall and 
Museum opened to the public.  

Museum exhibits include a working fire alarm system, an 1845 piano hand pumper, two 
parade hose carriages, a 1934 Sanford Cub Fire Engine, and 1956 American LaFrance Fire 
Engine, as well as a collection of firefighting artifacts and photos. In 2016, the museum 
received approximately 7,400 visitors. The museum’s major fundraiser is an annual Fire 
Engine Muster, attended by nearly 2,000 people in 2016, where antique, vintage, and new 
fire apparatus and emergency vehicles are on display. The members of the museum 
participate in many other City events, including parades and festivals. 

Undertaking the necessary repairs to the Wiltwyck Fire House will provide for long-term 
maintenance of the historic building, help to preserve the firefighting history in Kingston and 
allow for the continued operation of the Volunteer Fireman’s Hall and Museum.  

Future use of structure 

The property will be maintained for use by the Volunteer Fireman’s Hall and Museum. 

Public Support 

The Volunteer Fireman’s Hall and Museum and the Kingston Professional Firefighters 
Association have enthusiastically supported this project at all public engagement events 
throughout the DRI process, and were crucially involved with its development. This project 
was also generally supported by community members at the public meetings and LPC 
committee hearings.  

Jobs Created  

No direct jobs would be created through this project.  

Ownership of Property  

The City of Kingston currently owns the Wiltwyck Fire House property. 
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Project Budget  

Project Activity Budget 

DRI Funding Components  
Replace Metal Roof and Skylight $ 290,000 

Masonry Restoration $ 197,000 

Replace Window $ 73,000 

Future Phases  

Replace Building Heating System $ 264,000 

Electrical System Upgrades $ 150,000 

Plumbing Fixture Replacement $ 8,000 

Front and Bay Door Restoration $ 15,000 

Asbestos and Hazardous Material Abatement $ 50,000 

Site Improvements $ 20,000 

Repair Interior Finishes $ 25,000 

Remove Masonry Chimney and Infill $ 12,000 

TOTAL COST $ 1,104,000 

DRI FUNDING REQUEST $ 560,000 

Costs include design and engineering 

Feasibility and Cost Justification 

A major goal of the City of Kingston and the DRI project is to revitalize the SBD by 
leveraging historic assets and respecting the existing historic character of the area. This 
project helps toward achieving that goal, preserving a historic building as well as a local 
tourist attraction and cultural institution. In addition, the Wiltwyck Fire House is currently a 
city-owned property, and delaying necessary repairs to the building could lead to greater 
costs in the future. Kingston has the capability to undertake repairs to the building but 
requires the necessary funds.   

Regulatory Requirements 
› City of Kingston: Issuance of an RFP, building permit, possible Kingston Historic 

Landmarks Preservation Commission approval 
› New York State Historic Preservation Office: project consultation and approval 
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Rendering of Completed Project  

The intention of this project is to undertake rehabilitation and repairs that are sensitive to 
the architecture of the building. The appearance of the historic structure would not be 
modified from its current condition.  

Timeframe for Implementation and Project Readiness 

Project Stage Timeframe 
RFP Process: 

Kingston drafts and issues RFP for engineering 
assessment and design and construction drawings 
Kingston circulates RFP and selects contractor with 
historic preservation experience 

3 months 

Restoration Drawings 4 months 

Building Restoration 6 months 

TOTAL TIMEFRAME 13 months 

Project Reporting  

This project should be monitored for progress and adherence to the proposed timeline and 
budget outlined above. Performance can be measured by the expected life of the building 
before and after repairs are made. 
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Incorporate Public Improvements 
into the Kingstonian Uptown 
Revitalization Project 
This project involves a public-private partnership to incorporate public improvements and 
amenities into the proposed mixed-use Kingstonian Uptown Revitalization Project, located at 
the corner of North Front and Fair Streets. 

DRI Funding Request  

$3,800,000 dollars for public improvements related to the project. 

Project Location  

17 North Front Street. The two parcels together are approximately 2.5-acres. 
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Project Description 

JM Development Group, LLC, in partnership with the Kingston-based Herzog Supply Co., will 
undertake the mixed-use development, which will include 132 residential units, 8,500 square 
feet of commercial space expected to include a mix of restaurants and retail shops, a 34-
room hotel, a proposed pedestrian plaza with a walking bridge extending to Kingston Plaza 
and a 420-space parking garage, with 250 spaces dedicated for public use. The site 
comprises two parcels separated by Fair Street: a City-owned, 140-space surface parking lot 
on the west side of Fair Street that is currently over capacity, and a mostly-vacant 
warehouse, formerly occupied by the Herzog Supply Co., on the east side of Fair Street. 
Herzog Supply Co. has since moved its primary operations to Kingston Plaza. The project site 
was once home to the Kingstonian Hotel; the original hotel building will be rebuilt and 
incorporated into the development to maintain some of the historic character of the site.  

The 132 residential units will include a mix of one-, two- and three-bedroom units. There are 
expected to be at least five restaurants and retail shops developed along Front Street and 
along either side of the new pedestrian plaza. There is potential for a portion of Fair Street 
from North Front Street midway to Schwenk Drive to be closed to allow for the development 
of the pedestrian plaza in that location.  

 

Preliminary Concept Plan  
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Project Renderings 

 

 
Bird’s eye view from Schwenk Drive 

 
View from North Front Street 

Source: Mackenzie Architects P.C. and JM Development Group LLC 
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This project will ensure that the proposed Kingstonian development is leveraged for public 
benefit. The total project costs (for both the public and private components) will be 
approximately $48 million.  Approximately $3.8 million in public improvements are proposed 
as part of this project, including the proposed pedestrian plaza ($850,000) and ADA-
compliant walking bridge to Kingston Plaza ($1,100,000). The parcel to the west of Fair Street 
was once the site of a three-story parking garage that the City knocked down in 2008 due to 
structural issues related to the soil quality. Some of the original structures of the garage 
remain in place underground, and will be removed as part of site preparation for this project 
($1.5 Million). In addition, some of the existing utilities along Fair Street and the existing 
parking lot would need to be relocated to support the project ($350,000).   

This project will transform a largely underutilized site at a prominent intersection in the SBD 
while also strengthening the market demand for other businesses nearby. The project has 
already gained support through New York State’s ESD Grants program, including a 
$2,000,000 grant award and a $1,000,000 Restore New York grant.  

Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Leverage recent and potential private 

investment to encourage and continue 
the vibrant mixed-use land use patterns 
in the SBD, including active uses on the 
ground floor. 

› Support redevelopment of underutilized 
properties and vacant land. 

› Ensure that public investment respects 
the historic character of the area and 
encourage adaptive reuse of historic 
structures. 

› Increase availability of parking for 
employees and patrons of the SBD 
through the development of additional 
parking and/or a parking management 
plan.  

› Improve connections between the 
Stockade Historic District and Kingston 
Plaza. 

› Foster housing investment to attract 
jobs to the region, create construction 
jobs, and support the overall health of 
the regional economy through a vibrant 
housing market. 

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 

› Align public-private support to ensure 
implementation of the regional Plan and 
consideration of new opportunities. 
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Project Site Conditions  

 
Aerial view of the Project Site 

 

 

 
City-owned surface parking lot  Mostly-vacant warehouse, formerly occupied by the Herzog 

Supply Co. 
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Public Support 

During the public engagement process, community members noted this project for its 
contribution which would increase the parking supply for businesses, tenants and residents.  
There was support from the public on redeveloping the site and support for the public 
amenities being proposed such as the pedestrian plaza and walking bridge. This project was 
very well received at the third public meeting for the DRI and was identified as a much-
needed residential project. At the Business Community Focus Group meeting, business 
owners noted that parking in the SBD was not sufficient or appropriately located to facilitate 
access to businesses and this project was identified as helping to alleviate the parking supply 
situation in the SBD. 

Jobs Created 

This project is expected to generate 63 direct full-time equivalent jobs, including 13 new jobs 
to operate the apartment complex and maintain the property, and 50 new tenant jobs 
including retail management positions and retail and/or restaurant staff positions.  

Ownership of Property 

This project would involve a public-private partnership between the City of Kingston, JM 
Development Group LLC, and Herzog Supply Co. The private partners on this project have 
proven track records of successful development projects, as well as a demonstrated 
commitment to the City of Kingston. JM Development Group partners, Michael and Joseph 
Bonura of the Bonura Hospitality Group, have developed in the Hudson Valley for three 
decades, including several projects in the City of Poughkeepsie, and the Herzog Supply Co. 
has been a member of the Kingston community for over 100 years.  

Anticipated Revitalization Benefits 

This project will activate two underutilized parcels in a prominent location within the SBD, at 
the intersection of two main commercial streets and adjacent to Kingston Plaza. The project 
will bring new residents, employees, customers and visitors to the site, creating new market 
demand for the SBD and increasing tax revenues for Kingston. The project will also create 
new full-time jobs in the SBD, including five to ten management-level positions with salaries 
estimated at approximately $50,000, as well as hourly staff with an hourly pay range of $12 
to $15.  

The public infrastructure improvements and amenities will ensure that the proposed project 
leverages private investment for public benefit. The project will add to the supply of public 
parking in the SBD, an issue of high concern to Kingston residents and visitors to the area, as 
identified by local officials and through the public outreach initiated as part of the DRI 
process. The proposed pedestrian plaza and other enhanced open spaces will provide 
valuable meeting space, contributing to the vitality of the area. In addition, the project will 
enhance a key strategy of the DRI, to improve connections between the SBD and Kingston 
Plaza through the construction of the walking bridge.   
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Future use of structure 

Future uses of the proposed building will include commercial and retail, hotel, residential 
and public open space. Retail tenants are anticipated to include a mix of restaurants and 
retail shops. The residential units will likely attract young professionals and empty nesters.  

Project Budget and Funding Sources 

Project Activity Budget Funding Source 
Property Acquisition $ 1,250,000 Private Funding 

Infrastructure/Site Work $ 400,000 Private Funding 

Architectural/Engineering/Soft Costs $ 2,920,000 Private Funding 

Construction/Renovation $ 37,458,217 Developer Cash Equity 
ESD Grant Funding 
($2,000,000) 

Restore NY Grant 
($1,000,000) 

Private Funding 

Equipment and Machinery $ 2,500,000 Private Funding 

Public Improvements 

› Pedestrian Plaza 

› Walking Bridge (ADA compliant) 
› Demolition of Underground 

Structures  

› Utility Relocation  

 

$ 850,000 

$ 1,100,000 

$ 1,500,000 
 

$ 350,000 

 

 

DRI Funding  

TOTAL COST $ 48,328,217  

DRI FUNDING REQUEST $ 3,800,000  

Costs include design and engineering 

Feasibility and Cost Justification 

The Kingstonian Uptown Revitalization Project could have a significant impact on the 
economic health of the SBD, activating an underutilized site, creating jobs, providing new 
public amenities and increasing property taxes. DRI funds would be matched by other public 
funding and over $40,000,000 of private investment at a key intersection in the SBD. In 
keeping with the historic character of the SBD and key strategies outlined as part of the DRI 
process, the project will revitalize and repurpose the historic Kingstonian building, once 
again to be used as a hotel, in addition to providing new high-quality housing stock, retail 
space, and public gathering space, attracting new residents and visitors to the SBD.  
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Regulatory Requirements 
› City of Kingston: Site plan approval (Planning Board), Building permits (Building Safety 

Department), SEQRA review (Planning Board)  

Timeframe for Implementation and Project Readiness 

Project Stage Timeframe 
Project Design and Submission for Approvals 6 months  

Final Approvals 3 months  

Construction 12 months  

TOTAL TIMEFRAME 21 months 
Timeframe estimates provided by JM Development Group LLC 

Project Reporting 

This project should be monitored for progress and adherence to the proposed timeline. 
Performance and impact can be measured by the following metrics:  

› Increases in sales and lodging taxes at full build-out 

› Occupancy of the residential units and retail spaces 

› Use of the public open spaces 

› Parking utilization and revenue  
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Implement the Kingston 
Wayfinding Plan  
This project would involve implementation of the Kingston Wayfinding Plan, currently in the 
planning phase, to achieve three goals: enable visitors and residents to navigate safely, 
efficiently and easily through Kingston and the SBD; create a unifying visual identity for the 
City and its distinct districts; and encourage and support economic vitality by helping to 
increase motor vehicle, bicycle and foot traffic to local businesses.  

DRI Funding Request  

$403,500 

Project Location 

Wayfinding kiosks and signage would be installed throughout the SBD. Locations would be 
determined by the Kingston Wayfinding Plan, which is currently in the planning phase and is 
set to be finalized by March 2019.  

 

 
Existing wayfinding signs   
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Project Description 

The Ulster County Transportation Council selected to fund the development of a Kingston 
Wayfinding Plan as part of its 2017 Unified Planning Work Program. The Wayfinding Plan 
would serve multiple modes of transportation and will include design standards and 
conceptual drawings of proposed gateway, directional and interpretive signage for 
automobile users, pedestrians and bicyclists. The primary objectives of this project are to 
enhance mobility by enabling visitors and residents to navigate safely, easily, and efficiently; 
create a unifying visual identity for the City and the SBD; and to encourage and support 
economic vitality by facilitating motor vehicle, bicycle, and foot traffic to the SBD and its 
museums, parks, and other key community destinations.  

Ulster County issued an RFP for consulting services to aid in the planning and development 
of the Wayfinding Plan, and ultimately selected MERJE, a Pennsylvania-based design 
company as the design consultant for the plan. The Wayfinding Plan is expected to be 
finalized by March 2019. It will be an implementable plan, to include the types and locations 
of all suggested signage, orientation maps and kiosks; unifying signage graphics and 
standards; a full implementation strategy with suggested phases, cost estimates, and 
partnerships for implementation; and a Signage Standards Manual with technical 
specifications for future additions to wayfinding in the City. Signage types will likely include 
kiosks, gateways, wayside informational signs, directional and parking signs, and banners.  

Signage will be designed in a way that reflects the history, character, culture, linguistic 
makeup and natural environment of Kingston. It will also integrate with NYSDOT and Ulster 
County wayfinding systems to facilitate visitors looking to explore all that Kingston has to 
offer. This project will also support many of the other projects submitted for funding as part 
of the DRI process, including wayfinding signage to major attractions such as Dietz Stadium 
and informational signage for local landmarks, including Frog Alley.  

This project will fund the implementation phase of the Kingston Wayfinding Plan, following 
the implementation strategy as outlined by the design consultants. Funding will be used to 
hire a third-party contractor to develop construction drawings, aid in procurement, and 
installation to fully implement the Wayfinding Plan.   
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Kingston Wayfinding and Informational Signage 

   

   

 

 

Examples of existing wayfinding signs 
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Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Support tourism promotion and a 

marketing program that highlights the 
living economy and creative culture of 
the SBD. 

› Increase availability of parking for 
employees and patrons of the SBD 
through the development of additional 
parking and/or a parking management 
plan. 

› Develop wayfinding signage unique to 
the SBD 

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 

› Make the Mid-Hudson region more 
attractive to young educated 
professionals in order to stop “youth 
flight” and “brain drain” in the region. 

› Promote the Mid-Hudson as a tourist 
destination. 

› Build on the unique location of the 
Hudson Valley (situated between the 
majestic Hudson River, the Delaware 
River, and Long Island Sound) and 
promote waterfront development in 
order to enhance tourism, recreation, 
and trade. 

Public Support  

Planning and development of the Kingston Wayfinding Plan will include several public 
outreach events and online surveys, including at least two public workshops and one 
workshop devoted strictly to Uptown Kingston. As a result, the Wayfinding Plan will be able 
to reflect the wishes and priorities of all Kingston residents as well as SBD business owners 
and other stakeholders. This project received consistent support during the DRI public 
meetings and committee hearings.  

 

When asked what king of wayfinding signage was most needed in the SBD, DRI 
public engagement participants responded:  

 Signage promoting walking tours of Kingston 

 Parking signage 

 Improved directional signage 
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Wayfinding Signage and Kiosk Examples 

 

  

Directional Signage, Annapolis, MD  Directional Signage, Black Mountain, NC 

   

 

Information Kiosk/Orientation Map, 
Frederick, MD 

 Welcome Signage, Parker, CO 

 

Example Signage Types and Specifications, New Haven, CT 

Source: MERJE 
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Project Ownership  

This project would be implemented primarily within the publicly owned rights-of-way. The 
City owns all existing street fixtures and lights and will procure private third-party 
consultants and contractors to implement and install the new signage. The City will maintain 
the improvements.  

Project Partners and Capacity 

This project will be led by the City of Kingston, in partnership with the Ulster County 
Transportation Council. The City has the capacity to oversee this project and provide long 
term maintenance for the wayfinding signage and kiosks. The Wayfinding Plan is being 
developed by MERJE, a Pennsylvania-based design company, who have implemented 
community wayfinding projects across the United States as well as internationally.  

Project Budget  

Project Activity Budget 
Construction Drawings $ 36,000 

Wayfinding Signage Procurement and 
Installation: 

› Kiosks 

› Gateways 

› 12x24 Waysides 

› 24x35 Waysides 
› Directionals 

› Banners 

› Parking 

 

 

$ 75,000 

$ 20,000 

$ 70,000 

$ 55,000 

$ 75,000 
$ 36,250 

$ 36,250 

TOTAL COST $ 403,500 

DRI FUNDING REQUEST $ 403,500 

Funding Sources  
› DRI Funding: $403,500 request 

› RUPCO: $6,250 towards implementation of the Wayfinding Plan in Midtown through a 
Pride in Place NeighborWorks America grant. Though this funding will not be used 
toward implementation in the SBD, it will help the City of Kingston to implement the full 
extent of the Wayfinding Plan, creating a unified identity that will also benefit all of the 
districts.  
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Feasibility and Cost Justification  

This project is expected to enhance community character and quality of life in the SBD. The 
City of Kingston currently does not have a functional wayfinding system with signs that have 
a consistent look and feel. In addition, Kingston can be a challenging place to navigate for 
newcomers with its various neighborhoods, business districts, and confusing one-way 
streets, meaning visitors cannot easily find key destinations and parking. Much of the 
community conflict around parking revolves around the lack of appropriate signage and 
wayfinding to and from parking lots.   

Given the vital opportunity presented by the DRI funding, it is the perfect time to advance 
this project so that all of the projects may benefit from a more efficient and unified 
wayfinding plan. In that way, this project will be integral to local revitalization; it will enhance 
and support Kingston’s branding with unifying signage that interconnects with many of the 
other DRI projects.  

Ultimately, it will support tourism and economic development throughout the city. 

Regulatory Requirements  
› City of Kingston: Issuance of RFP for construction drawings 

› Ulster County/City of Kingston DPW: Work permits  

Timeframe for Implementation and Project Readiness 

Project Stage Timeframe 
Construction Drawings 4 months 

Construction and Installation 6 months 

TOTAL TIMEFRAME 10 months 

Project Reporting  

Performance and impact can be measured by the following metrics:  

› Number and type of signage installed 

› Parking lot utilization before and after installation of the signage 

› Average monthly visitors to various community destinations 

› Number of traffic incidents on SBD roadways 

› Pedestrian and bicycle counts along pathways where signage has been place 

› Number of pedestrian visits to kiosks and orientation maps 
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Launch an Uptown Print and Digital 
Media Marketing Campaign 
This project will involve the implementation of a marketing campaign to improve the vitality 
of the SBD, advertise local businesses to current and prospective customers, attract new 
businesses, and promote the SBD as an architecturally unique and diverse tourist destination 
along the Hudson River.   

DRI Funding Request 

$250,000  

Project Target Area 

The project will target the SBD. However, a key facet of the marketing campaign will be to 
convey the connections between the SBD and Kingston’s two other commercial districts.  
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Project Description 

The marketing campaign seeks to improve the vitality of the SBD and all of Kingston more 
broadly by (1) advertising local businesses to current and prospective customers (2) 
attracting new businesses to the SBD (3) promoting the SBD as an architecturally unique and 
diverse tourist destination along the Hudson River and (4) encouraging a diversity of people 
to live in the SBD by distributing information about rental properties, homeownership 
opportunities, rehabilitation programs, and other housing support services.  

The achievement of these initiatives will help advance the DRI and REDC goals that relate to 
the preservation of local businesses, stimulating tourism, encouraging housing investments, 
and supporting social equity and preserving diversity. 

The project will be transformative because the City of Kingston is currently unable to 
promote its unique assets on account of insufficient funds. Ulster County’s Economic 
Development Alliance currently supervises a marketing and advertising program but this 
program does not focus upon the unique assets and needs of the SBD. The core challenge in 
marketing the city is the absence of sufficient funds to develop a coherent branding strategy 
and meet the advertising costs in print media publications. 

The project requires the City of Kingston to (1) prepare a detailed scope of work outlining its 
specific print and digital marketing needs (2) conduct a competitive solicitation process 
aimed at securing a media firm to undertake the scope of work (3) monitor the 
implementation of the campaigning program and evaluate its effectiveness in supporting 
businesses, tourists, and residents. In alignment with a carefully developed and consistent 
branding strategy, the consultant will be required to undertake the following tasks:     

› Prepare a print and electronic version map of Kingston’s current businesses and cultural 
attractions as well as clear directions on how to reach Kingston and travel between its 
three commercial districts.  

› Distribute map broadly in English and Spanish through stationary kiosks, printed 
brochures, the city website, and social media.  

› Redesign the City of Kingston’s Tourism webpage to provide a much more user-friendly 
interface that promotes the city’s diverse attractions.   

› Redesign the City of Kingston’s Economic Development webpage to provide prospective 
business owners with the unique advantages, incentives, and market opportunities 
available in its commercial districts.   

› Sponsor new business outreach events throughout the Hudson Valley and New York City 
that help increase the business community’s awareness of the commercial spaces 
available in Kingston and the unique appeal of the city to workers, residents, and visitors.  

› Promote the city’s various business development programs (façade improvement loans, 
revolving loan fund) to existing and prospective businesses through targeted outreach to 
key industries. 

› Develop a trained group of business “emissaries”, essentially owners of existing 
businesses who help promote patronage at other businesses by providing information 
and resources about the SBD and its connections to other commercial districts.  
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› Design print media advertisements for publication in key lifestyle magazines (like 
Chronogram) that encourage increased visitation to Kingston.  

This project will also complement the wayfinding project since both projects are aimed at 
enhancing the legibility of the business district and increasing public awareness of its diverse 
retail and cultural offerings. 

Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Continue and increase programs that 

help current businesses thrive and 
remain within the SBD 

› Support tourism promotion and a 
marketing program that highlights the 
living economy and creative culture of 
the SBD 

› Continue to provide and foster 
incubator businesses and cooperative 
enterprises such as the Kingston Food 
Exchange. 

 

› Undertake initiatives to retain and 
stimulate more mature industries such 
as distribution, financial and 
professional services, food and 
beverage, and health care. high-tech 
manufacturing, and information 
technology with a “clustering” strategy. 

› Build on the unique location of the 
Hudson Valley (situated between the 
majestic Hudson River, the Delaware 
River, and Long Island Sound) and 
promote waterfront development in 
order to enhance tourism, recreation, 
and trade. 

› Foster housing investment to attract 
jobs to the region, create construction 
jobs, and support the overall health of 
the regional economy through a vibrant 
housing market. 

Public Support 

The marketing and promotion of Kingston as a place to live, work, and play was consistently 
championed at public meetings. Support for the city to undertake a more aggressive 
marketing strategy the SBD as well as the entire city was also expressed through the City’s 
Business Needs Survey and Business Community Focus Group meeting.   

Legal Jurisdiction 

This project will be managed by the City of Kingston’s Office of Economic and Community 
Development. 
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Project Partners 

This project will be carefully coordinated with the Kingston Uptown Business Association. 
The City will consult the association on the scope of work, branding options, solicitation 
approach, design strategies, publication and promotional outlets, and evaluation of project.    

Capacity 

The City of Kingston’s Office of Economic and Community Development has the capacity to 
oversee this project but requires the contributions of a media firm to execute the scope of 
work.  

Anticipated Revitalization Benefits 

Short term benefits of the project include the retention of the City’s vibrant locally owned 
business community, increased visitation by tourists, and the rehabilitation of deteriorated 
housing stock.  Medium term benefits include the attraction of new businesses, hospitality 
venues, and housing units that increase the economic productivity of the SBD and maximize 
the fiscal productivity of the area’s land use. Longer term benefits include collateral benefits 
to surrounding areas including increased jobs, housing, and retail amenities in other parts of 
Kingston including its Midtown commercial area.  

In addition to economic benefits, the project also will have environmental benefits because 
the area being promoted is a walkable district served by local and regional transit. As such, 
increased population growth and business activity can be absorbed with a lower 
environmental impact than would occur in a lower density auto-dependent environment.    

Project Budget 

The total budget for this project would be $250,000. The entirety of this amount would be 
allocated to the engagement of a media firm with extensive experience in print and digital 
marketing, plus an intimate knowledge of Kingston and the surrounding areas. It is possible 
that a portion of the costs could be offset by contributions from local businesses. However, it 
is not known at this time what amount of money could realistically be collected from the 
local business community. 

Feasibility and Cost Justification 

Ulster County’s Economic Development Alliance recently completed an Industry Targeting 
Analysis. Additionally, the DRI project team prepared a comprehensive market analysis that 
analyzed the demand for residential and commercial land use development in the City of 
Kingston and specifically the SBD. The findings from these studies suggest that promoting 
the SBD would better help this area capture the market demand for residential and 
commercial land use development.  
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Timeframe for Implementation and Project Readiness 

Project Stage Timeframe 
Prepare Work Scope  3 Months  

Undertake Solicitation Process 3 Months  

Implement Marketing Campaign  12 Months  

TOTAL TIMEFRAME 18 months 

Project Reporting 

The City of Kingston will monitor the effect of the project annually on several key metrics 
starting with the current year and will include: 

› Residential and commercial vacancies 

› Lease and sale values 

› Tourism volumes 
› Building performance (i.e. code compliance) 

The evaluation will occur 6 months into the 12-month campaign and again at its conclusion.   
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Provide Financial Assistance to 
Homeowners and Businesses  
This project involves the expansion of the City of Kingston’s Office of Economic and 
Community Development (OECD) existing residential rehabilitation program and initiation of 
a new fund to support façade improvements for both residential and commercial buildings 
in the SBD. DRI funds would also be used to further capitalize the Micro Enterprise Lending 
program currently managed by the Kingston Local Development Corporation (KLDC). The 
City would ensure that implementation of all three programs would fully comply with the 
administrative plan requirements for revolving loan and grant programs funded with DRI 
monies.    

DRI Funding Request 

$600,000 

Project Location 

This project would be implemented throughout the SBD.  

 

 



City of Kingston DRI Strategic Investment Plan 

 

 5-97 Projects Proposed for DRI Funding  

Project Description  

OECD: Residential Rehabilitation and Façade Improvement 

The OECD has been administrating the residential rehabilitation program with federal 
funding since at least 1988. For 2018, the OECD’s operating budget is $549,362. 
Administrative staff includes 4 full-time employees and two part-time staff members. The 
departmental head of the OECD is appointed by the Mayor of Kingston.  

Over the last three years, with the aid of Community Development Block Grant monies, the 
City’s OECD has made an annual allocation of $250,000 to its housing rehabilitation 
program. The purpose of the funds is to help residential building owners undertake minor to 
substantial repairs, resolve building code violations, and make necessary structural 
improvements.  

Under the program guidelines, financial assistance is available to low and moderate income 
households making less than 80% of area median income.  A maximum of $20,000 is 
available to each homeowner. OECD does not cover the full cost of the rehabilitation. The 
building owner must absorb 25% of the total costs of the rehabilitation project through cash 
investment, in-kind contributions, or sweat equity.  Recipients receive financial support as 
grants so long as they stay in the building for ten years. A lien is placed on the building for 
the amount of the grant for the period of compliance. If the recipient sells or vacates the 
building before ten years, the City is authorized to recapture a portion of the funds that were 
allocated. So far, however, only a handful of program beneficiaries have vacated their homes 
before the ten year period. In each case, the City has recaptured a portion of its grant 
monies. Once, the period expires or payback occurs, a satisfaction of mortgage is issued.  

With DRI monies, the City can build upon the existing administrative infrastructure for its 
current residential rehabilitation program and expand its available capital by $225,000. This 
additional capital could then be used to finance the rehabilitation of 10 – 15 homes within 
the SBD. The terms of these grants would be identical to those in place with the existing 
program.   

The OECD does not currently offer a financial assistance program designated for commercial 
façade improvements. As mentioned, there is a façade improvement program overseen by 
the KLDC but this program is not targeted for the Stockade Business Improvement District. 
With $300,000 in DRI monies, the OECD would award grants of as much as $20,000 to each 
applying building owner. Under this budget allocation, at least 15 commercial facades could 
be funded as part of a commercial business owner’s broader exterior renovation project. Like 
the residential rehabilitation program, applicants would need to contribute a minimum of 
25% of the total cost of their exterior renovation project in order to be eligible for support 
from the OECD.  

KLDC: Micro Enterprise Loan Program 

The KLDC was incorporated in 1994 and has since managed various kinds of micro enterprise 
loan programs. KLDC is managed by 11 board members including: Steven T. Noble, Mayor; 
B.A. Feeney; Bradley Jordan; Albert Teetsel; Andi Turco-Levin; Glenn Fitzgerald; Richard B. 
Mathews; Hayes Clement; Patrice Courtney-Strong; and Miles Crettien. Staff includes 
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Amanda Bruck-Little, Executive Director, and Brenna L. Robinson, Portfolio Manager. 
Governed by its own bylaws, the board holds complete discretion over the financial awards it 
makes to Kingston businesses.  

KLDC manages $1.275 million in revolving loan programs that include funds for micro-
entrepreneurship, façade improvement, and gap financing. Currently, KLDC makes an annual 
allocation of $75,000 for its micro-entrepreneurship program. The purpose of the program is 
to provide seed capital for small businesses that cannot ordinarily access financing through 
traditional financial institutions or meet credit scoring models worth of consideration.  

Each applicant may receive a maximum loan of $7,500. The monies may be used for a variety 
of purposes including working capital as well as the purchase of fixed assets including 
equipment and real estate. KLDC does not require applicants to provide any matching equity 
for the project for which they are seeking the loan. Loans can be collateralized with land and 
building; machinery and equipment; furniture and fixtures; and personal residence.  
However, KLDC reserves the right to forego requiring collateral from the applicant. Over the 
last three years, there have been no defaults of KLDC’s microloans.    

With DRI monies, KLDC can capitalize the micro-enterprise loan program with $50,000 aimed 
at providing loans to SBD businesses seeking to improve the places of their business. These 
funds would be used for interior renovations, machinery/equipment, working capital, rent 
subsidies, soft costs and signage. With loans capped at $7,500, as is done with the existing 
program, the program could help support at least six business owners. 

Local and Regional Strategies 

DRI Strategies Mid-Hudson REDC Strategies 
› Maintain or upgrade infrastructure and 

buildings to support additional growth. 

› Promote homeownership for low- and 
moderate-income households through 
programs such as revolving loan funds, 
private activity bonds, land banks, and 
community land trusts. 

› Continue to provide and foster 
incubator businesses and cooperative 
enterprises such as the Kingston Food 
Exchange. 

› Promote entrepreneurship, start-ups, 
and small businesses through a variety 
of measures that will make it easier to 
access public- and private-sector 
resources for access to capital, 
workforce training, and business and 
technical consulting.  

› Foster housing investment to attract 
jobs to the region, create construction 
jobs, and support the overall health 

› Support the revitalization of our urban 
centers as engines of regional 
prosperity. 
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Public Support 

A recurring concern voiced during the public engagement process has been the affordability 
of housing as well as commercial space.  Currently, residents seeking financial assistance for 
the rehabilitation of their homes can access the City of Kingston’s two housing grant-based 
support programs, the Residential Rehabilitation Program (RRP) and the Emergency Repair 
Program (ERP). From the KLDC, businesses may see support in the form of loans for gap 
financing, micro-enterprise development, and façade improvement. However, none of these 
programs are funded at levels that can meet the rehabilitation needs of all the city’s property 
owners. As such, there is wide support for programs that help offset the costs of 
rehabilitation so that current property owners may remain in place.   

Anticipated Revitalization Benefits 

The short-term benefit of this project is that distressed property conditions in the SBD could 
be ameliorated through the provision of financial assistance to property owners. The mid-
term benefit of the project is that the restoration of buildings helps to increase their 
productivity and value, thereby improving the overall economic performance of the area 
while also providing a better experience for residents, consumer, and visitors. The long-term 
impact is that the physical restoration of buildings helps to attract increased development 
activity, thereby enabling underutilized or vacant areas to be redeveloped and improving the 
overall social and economic fabric of the area.   

Timeframe for Implementation and Project Readiness 

The table below presents the general timeline for the administration of the project funds. 
Prior to the commencement of the project timeline, the City must formalize an 
administrative plan for governing the three programs in accordance with DRI guidelines. 

Project Stage Timeframe 
Administratively expand the funds to include new 
sources 

1 months 

Allocate funds to residential and business owners 3 months 

Supervise rehabilitation efforts  8 months 

TOTAL TIMEFRAME 12 months 
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Project Budget 

The majority of the $600,000 in requested funds would be used for direct financial support. 
However, 10% of the requested amount would be allocated to marketing the initiatives to 
prospective business owners and businesses. The administrative burden for managing these 
funds would continue to fall upon the City of Kingston’s Office of Economic and Community 
Development and the Kingston Local Development Corporation. Since these entities already 
exist and are fully operational, a considerable increase in soft administrative costs is not 
expected with this program. 

Program Type Amount to Fund Office to Fund 
Residential Rehabilitation 
Program $ 225,000 OECD 

Façade Improvements Grants $ 300,000 OECD 

Microenterprise Loans $ 50,000 KLDC 

Marketing for Above Programs $ 25,000 OECD 

DRI FUNDING REQUEST $ 600,000  

Organizational Structure/Responsible Parties 

As noted above, the entity in charge of the residential rehabilitation and façade 
improvement programs will be OECD. The entity in charge of the micro-enterprise loan 
funds will be the KLDC. No changes in staffing or hiring of outside consultants will be 
required to administer the programs.  

The City is reviewing the terms outlined in the Administrative Plan Template and will ensure 
that the organizational structure of the City and KLDC is well positioned to shoulder the 
responsibilities outlined for the areas of Program Development, Project Development, 
Construction Management, and Financial Management. No barriers to achieving the 
requirements of the administrative plan have so far been identified.   

Project Reporting 

The City of Kingston will monitor the effectiveness of both programs by evaluating their 
impact on building performance, especially with regard to code compliance. Evaluation will 
occur in the form of direct site visits to ensure that work has been done in accordance with 
the terms of the grant and loan. However, OECD and KLDC will also assess the adherence of 
program implementation to DRI guidelines and project goals. Specifically, the City’s agencies 
will evaluate the number of buildings that have been improved as a result of the project 
monies and the degree to which these improvements have realized the DRI goals as well as 
REDC strategies. This evaluation will occur at the project’s midpoint (six months after project 
launch), at the project’s conclusion (twelve months after project launch) and also again six 
months after the project’s conclusion.  
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Already, the OECD and KLDC carefully monitor the performance of their existing programs. 
Recipients of housing rehabilitation monies are required to submit status reports at least 
twice throughout the program year, once half-way and once at close-out, unless otherwise 
stipulated at the time of contract execution. If the recipient is new to the program, OECD 
requests more frequent, usually quarterly, reporting to ensure progress is moving along as 
planned and contracted. OECD typically visits each site at least once during the year and 
more often if they are new to the program or if they have had any issues or difficulties in a 
past year. When recipients submit reimbursement requests, OECD typically inquires about 
the project status. Additionally, Kingston is required under federal grant requirements to 
perform annual audits that include review of all grant funds for financial and programmatic 
compliance.  

KLDC staff and its finance committee carefully review the expenditures associated with each 
loan and meet monthly to review the status of all loans and the performance the borrowers. 
In addition, they will perform site visits, require loan recipients to document project 
milestones, and prepare semi-annual status reports.
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5.4 Other Projects for Future Consideration 
During the DRI process, other projects were identified for the SBD that were either not 
fundable under the terms of the DRI program or not ready to move forward within the 
timeframes of the program.  While these projects are not being submitted as part of the DRI 
funding request, they remain a need and a priority with in the SBD and the City. 

Kingston Community Land Trust 

The Kingston Land Trust will begin in February 2018 to launch a subsidiary Community 
Land Trust (CLT) program to provide permanently affordable housing in Kingston. 
Funds have been allocated to work with a CLT consultant to prepare for launch by the 
end of 2018. The initial steps will be to lay out an operations and work plan to establish 
a community land trust entity that is uniquely suited to Kingston’s needs. Regional 
consultants and community groups may also be brought on to provide professional 
insight or local context. 

In addition to working with the consultant, the CLT will form a public Community Land 
Trust Working Group that will coordinate an information-gathering process. The CLT 
Working Group will be led by the Kingston Land Trust Executive Director and appointed 
board member(s). They will ultimately be tasked with identifying potential community 
board members and staff for the launch of the CLT. The future CLT community board 
(which will include members of the Kingston Land Trust board and will be overseen by 
the Kingston Land Trust Executive Director) will then establish the initial model and 
structure of the CLT, based on research and recommendations from the CLT Working 
Group. 

Kingston Intermodal Facility 

In 2009, a Kingston Intermodal Facility Site Location and Conceptual Design Analysis was 
completed to examine potential sites for an intermodal facility in the City.  Based on the 
analysis completed, a single site and preferred plan were recommended for a facility that 
would serve regional and local transit operators, including Kingston CitiBus, Ulster County 
Area Transit, and Adirondack-Pine Hill Trailways.  The report outlines facility requirements to 
increase public transit usage, access, and capacity, including features such as more bus slips, 
additional parking, a taxi waiting area and dedicated bicycle and zip car parking.  The site 
selected for preferred development is the existing Adirondack Trailways terminal and 
adjacent properties. To create the intermodal facility, this project would require acquisition 
of adjacent properties when they are available as well as upgrades to the existing terminal. 
This project would address some of the difficulties facing the public transportation system in 
Ulster County, particularly the complexity that arises from multiple providers over the large 
geographic service area. 
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Kingston City Land Bank 

The City of Kingston is in the process of creating the Kingston City Land Bank (KCLB), formed 
for the purpose of acquiring title to city-owned and other distressed properties in the City of 
Kingston, removing barriers to redevelopment, and returning these properties to the tax rolls 
in viable condition under sound management and ownership. The KCLB’s priorities are to 
ensure that the reuse of its properties provides opportunities for homeownership for those 
who might not otherwise be afforded such opportunity; to maintain a range of affordability 
in the City's housing stock; and to guide the redevelopment of properties to enhance 
neighborhoods and suit the needs of the residents of those neighborhoods. Through this 
effort, the KCLB hopes to ensure a demonstrable decrease in the number of zombie 
properties in the City and improve overall conditions of a significant number of housing 
units.  

WiFi 

The City is interested in a Public WiFi system in the SBD to allow business owners, residents 
and tourists alike to benefit from on-demand access to information. The City is in the 
process of upgrading light poles to LED, and has researched a variety of Smart technologies 
which would allow the City either during their light pole replacement to create a network of 
public WiFi access points in the district or to develop public WiFi access points within the 
SBD through other mechanisms or programs. 

Affordable Housing and Community Development 

RUPCO, Inc., originally named the Rural Ulster Preservation Company, was formed in 1981.   
Over the years, RUPCO has grown to become the region’s leading provider of, and advocate 
for, quality, affordable housing and community development programs aimed to provide 
opportunity and revitalize communities. A 501-c-3 nonprofit agency with headquarters 
located within the Kingston SBD DRI area for 36 years, RUPCO has led the region in creating 
and maintaining quality, sustainable housing and rental opportunities, inspiring 
understanding and acceptance of affordable housing initiatives, fostering community 
development and revitalization, and providing opportunity to people to improve their living 
standards. RUPCO is led by a dedicated and diverse volunteer board of directors and 
advisory council who, in combination with a team of sixty committed, long-standing 
employees and works as a partner with city leadership. 

Within the City of Kingston, RUPCO currently has two projects underway in the Midtown 
district that complement the DRI goals identified for the SBD.  The first is Energy Square, 
located at 20 Cedar Street, which would include 57 units of affordable apartments with 
10,000 square feet of civic space for the Center for Creative Education.  The second is the 
Metro, located at 2 South Prospect Avenue.  This project seeks to take a vacant office 
building and adaptively reuse the building through historic preservation to provide 
creating/manufacturing opportunities. The site will also convert underutilized factory space 
into two TV/film sound stages, post-production studio and film industry job training center, 
and seven “Maker’s Spaces” for light industrial/artistic endeavors.  It is anticipated to create 
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57 jobs during construction, 10-12 permanent jobs upon opening, and 581 indirect 
permanent positions.
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5.5 Projects Proposed for DRI Funding - Summary Table 
 

 Project Project Description Responsible Party 
or Parties 

Estimated Project 
Costs 

Funding Sources Proposed Start Date / 
Anticipated 
Completion Date1 

1 Reconfigure Schwenk Drive into a 
Complete Street 

This project would reconfigure Schwenk Drive between Washington 
Avenue and Fair Street into a complete street, which would allow for 
future linkage into the Kingston Greenline system by allowing for 
further connections at Westbrook Lane and Washington or Hurley 
Avenues. This complete street enhancement would temporarily bypass 
the missing greenway link that currently exists along the Ulster and 
Delaware Scenic Rail right-of-way between Westbrook Lane and 
Washington Avenue. 

City of Kingston 

Total Project Costs: 
$987,102 
DRI Funding Request: 
$987,102 

DRI Funding Q4 2018 / Q2 2020 

2 Improve Access to Academy 
Green Park 

This project would improve the Academy Green Park’s connection to 
the neighborhood, making it more accessible and more frequently 
used as a gathering and event space. Improvements would include 
new park furnishings and landscaping, sidewalk retrofits, and 
enhanced water and electrical connections. 

City of Kingston 

Total Project Costs: 
$560,000  
DRI Funding Request: 
$560,000 

DRI Funding Q4 2018 / Q1 2020 

3 Upgrade Dietz Stadium and 
Andretta Pool 

Dietz Stadium, a 2,500-seat venue, is a major organized sports facility 
adjacent to Forsyth Park, the Adirondack Trailways station and the 
Andretta Pool. The 2013 Parks and Recreation Master Plan 
recommends upgrades, including benches, water fountains, fencing, 
lighting, shade tree planting, bike racks, new lockers rooms and 
bathrooms, and a more modern food vending facility. DRI funding 
would be used to support the necessary upgrades. Needed upgrades 
to the Andretta Pool are also being considered as part of this project. 

City of Kingston 

Total Project Costs: 
$2,880,000 
DRI Funding Request: 
$2,500,000 

DRI Funding 
City of Kingston 
Match: $250,000 

Q4 2018 / Q4 2020 

4 
Conduct a structural investigation 
and updated mapping procedure 
for the Kingston Uptown Levee 

This project involves undertaking structural investigations and 
mapping procedures in coordination with FEMA. The proposed 
procedures will provide relief to property owners in and around 
Kingston Plaza that have been impacted by the recategorization of the 
Kingston Uptown Levee as a non-accredited levee. Additional work 
includes the accreditation of Interstate 587. 

City of Kingston 

Total Project Costs: 
$300,000 
DRI Funding Request: 
$130,000 

DRI Funding 
Match of other 
sources: $170,000 

Q1 2019 / Q2 2020 

5 Upgrade Frog Alley Park 

This project entails stabilizing the remnants of the historic Louw-
Bogardus House and creating a public open space along Frog Alley 
next to the ruins by adding interpretive signage, lighting and park 
amenities. 

Friends of Historic 
Kingston (FOHK) and 
RUPCO, Inc. 

Total Project Costs: 
$658,375 
DRI Funding Request: 
$472,500 

DRI Funding 
FOHK: $100,000 
RUPCO in-kind 
services: $85,875 

Q3 2018 / Q4 2019 

6 
Implement Key 
Recommendations of the Uptown 
Stockade Transportation Plan 

This project involves the implementation of key recommendations of 
two documents: the 2009 Kingston Uptown Stockade Area 
Transportation Plan, first commissioned by the Ulster County 
Transportation Council to address poor access to and circulation within 
the SBD; and the 2011 I-587 at Albany Avenue/Broadway Intersection 
Study, which proposes intersection improvements for the 
Albany/Clinton Avenue intersection within the SBD. 

City of Kingston and 
the Ulster County 
Transportation Council 

Total Project Costs: 
$5,457,144 
DRI Funding Request: 
$5,457,144 

DRI Funding Q4 2018 / Q2 2021 

7 Repair the Volunteer Firemen’s 
Hall and Museum 

This project will involve the restoration of the historic Wiltwyck Fire 
House, which is home to the Volunteer Fireman’s Hall and Museum 
and is in need of repair. DRI funding will seek to restore and repair the 
exterior components of the building. 

City of Kingston 

Total Project Costs: 
$1,104,000 
DRI Funding Request: 
$560,000 

DRI Funding 
Future grant funding 

Q4 2018 / Q4 2019 
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8 
Incorporate Public Improvements 
into the Kingstonian Uptown 
Revitalization Project 

At the junction of North Front and Wall Street is a city-owned, flat 
parking lot and a vacant warehouse. The City is working with a local 
developer and architect to design a mixed-use development which will 
include 132 residential units, 8,500 square feet of commercial space 
expected to include a mix of restaurants and retail shops, a 34-room 
hotel, a proposed pedestrian plaza with a walking bridge extending to 
Kingston Plaza, and a 420-space parking garage with 250 spaces 
dedicated for public use. DRI funding would be used to incorporate 
several public improvements into the development, including the 
pedestrian bridge and plaza.  

City of Kingston and 
JM Development 
Group LLC 

Total Project Costs: 
$3,800,000 
DRI Funding Request: 
$3,800,000 

DRI Funding Q3 2018 / Q2 2020 

9 Implement the Kingston 
Wayfinding Plan 

This project would involve implementation of the Kingston Wayfinding 
Plan, currently in the planning phase, to achieve three goals: enable 
visitors and residents to navigate safely, efficiently and easily through 
Kingston and the SBD; create a unifying visual identity for the City and 
its distinct districts; and encourage and support economic vitality by 
aiding the growth of motor vehicle, bicycle and foot traffic to local 
businesses.  

City of Kingston and 
the Ulster County 
Transportation Council 

Total Project Costs: 
$403,500  
DRI Funding Request: 
$403,500 

DRI Funding Q3 2019 / Q2 2020 

10 
Launch an Uptown Print and 
Digital Media Marketing 
Campaign 

This project would fund the development of a marketing campaign 
that seeks to improve the vitality of the SBD and all of Kingston more 
broadly by (1) advertising local businesses to current and prospective 
customers (2) attracting new businesses (3) promoting the SBD as an 
architecturally unique and diverse tourist destination along the 
Hudson River and (4) encouraging a diversity of people to live in the 
Uptown neighborhood by distributing information about rental 
properties, homeownership opportunities, rehabilitation programs, 
and other housing support services. 

City of Kingston 

Total Project Costs: 
$250,000 
DRI Funding Request: 
$250,000 

DRI Funding Q1 2019 / Q3 2020 

11 Provide Financial Assistance to 
Homeowners and Businesses 

This project involves the expansion of two existing building 
improvement programs in the City of Kingston: the Residential 
Rehabilitation Program and the business gap financing and 
commercial façade improvement programs maintained through the 
Kingston Revolving Loan Fund. The City is also considering launching 
its own loan or grant program as well. 

City of Kingston 

Total Project Costs: 
$600,000 
DRI Funding Request: 
$600,000 

DRI Funding Q3 2018 / Q3 2019 

1  Anticipated start and completion dates are dependent on a variety of factors, including contracting, permitting, and funding levels, among others, and therefore are subject to change.  

 
 

 




